



2023126853-B20240084	Procurement of Medical Supplies and Lab	PEEDO	NO	Competitive Bidding	N/A	01-22-2024	02-01-2024	02-15-2024	02-15-2024	02-16-2024	02-16-2024	02-29-2024	04-05-2024	04-15-2024	04-15-2024
2024010282-B20240213	Procurement of Construction Materials an	PEO	NO	Competitive Bidding	N/A	01-30-2024	02-12-2024	02-26-2024	02-26-2024	02-28-2024	02-28-2024	03-11-2024			
2023095560-B20240001	Procurement of INDUSTRIAL FRONT LO	PEEDO	NO	Competitive Bidding	N/A	01-12-2024	01-25-2024	02-08-2024	02-08-2024	02-16-2024	02-16-2024	04-18-2024	05-16-2024	05-23-2024	05-23-2024
2024010618-B20240264	Procurement of Hardware and Constructi	PEO	NO	Competitive Bidding	N/A	01-30-2024	02-15-2024	02-29-2024	02-29-2024	03-12-2024	03-12-2024	04-18-2024	05-22-2024	05-22-2024	05-22-2024
2024010653-B20240270	Procurement of Electrical Supplies	PGSO	NO	Competitive Bidding	N/A	01-30-2024	02-22-2024	03-11-2024	03-11-2024	03-19-2024	03-19-2024	04-18-2024			
2024010691-B20240271	Procurement of Construction Materials an	PGSO	NO	Competitive Bidding	N/A	01-30-2024	02-22-2024	03-11-2024	03-11-2024	03-19-2024	03-19-2024	04-18-2024	05-29-2024	05-29-2024	05-29-2024
2024010372-B20240456	Procurement of Construction Materials an	PEO	NO	Competitive Bidding	N/A	02-07-2024	02-22-2024	03-11-2024	03-11-2024	03-19-2024	03-19-2024	04-18-2024	05-21-2024	05-29-2024	05-29-2024
2024010632-B20240266	Procurement of Medical Supplies and Lab	PEEDO	NO	Competitive Bidding	N/A	01-30-2024	02-22-2024	03-11-2024	03-11-2024	03-19-2024	03-19-2024	04-18-2024	05-15-2024	05-27-2024	05-27-2024
2024010096-B20240463	Procurement of Medical Supplies and Lab	PEEDO	NO	Competitive Bidding	N/A	02-07-2024	02-22-2024	03-11-2024	03-11-2024	03-19-2024	03-19-2024	04-18-2024	05-17-2024	05-27-2024	05-27-2024
2024010594-B20240458	Procurement of Rice	PGO	NO	Competitive Bidding	02-08-2024	02-07-2024	02-22-2024	03-11-2024	03-11-2024	03-19-2024	03-19-2024	04-18-2024	05-08-2024	05-08-2024	05-08-2024
2024010635-B20240743	Procurement of Hardware and Constructi	PEO	NO	Competitive Bidding	N/A	02-23-2024	03-11-2024	04-02-2024	04-02-2024	04-11-2024	04-11-2024	04-25-2024			
2024021066-B20240746	Procurement of Drugs and Medicines	PHO	NO	Competitive Bidding	N/A	02-23-2024	03-21-2024	04-02-2024	04-02-2024	04-11-2024	04-11-2024	04-25-2024	06-24-2024	06-24-2024	06-24-2024
2024021144-B20240748	Procurement of Airconditioning Parts and	PGSO	NO	Competitive Bidding	N/A	02-23-2024	03-11-2024	04-02-2024	04-02-2024	04-11-2024	04-11-2024	04-25-2024	07-02-2024	07-02-2024	07-02-2024
2024021273-B20240932	Procurement of Hardware and Constructi	PEO	NO	Competitive Bidding	N/A	03-01-2024	03-21-2024	04-02-2024	04-02-2024	04-11-2024	04-11-2024	04-25-2024	06-06-2024	06-19-2024	06-19-2024
2024021274-B20240933	Procurement of Hardware and Constructi	PEO	NO	Competitive Bidding	N/A	03-01-2024	03-21-2024	04-02-2024	04-02-2024	04-11-2024	04-11-2024	04-25-2024	05-29-2024	06-06-2024	06-06-2024
2024021445-B20240936	Procurement of Vehicle Repair and Maint	PEO	NO	Competitive Bidding	N/A	03-01-2024	03-21-2024	04-02-2024	04-02-2024	04-11-2024	04-11-2024	04-25-2024			
2024010917-B20240744	Procurement of Vehicle Parts and Access	PEO	NO	Competitive Bidding	N/A	02-23-2024	03-11-2024	04-02-2024	04-02-2024	04-11-2024	04-11-2024	04-25-2024			
2024021484-B20241392	Procurement of Hardware and Constructi	PEO	NO	Competitive Bidding	N/A	03-25-2024	04-11-2024	04-25-2024	04-25-2024	04-30-2024	04-30-2024	05-09-2024	06-05-2024	06-11-2024	06-11-2024
2024031833-B20241381	Procurement of Catering Services	PHO	NO	Competitive Bidding	N/A	03-25-2024	04-11-2024	04-25-2024	04-25-2024	04-30-2024	04-30-2024	05-16-2024	06-20-2024	07-04-2024	07-04-2024
2024021476-B20241387	Procurement of Agricultural Products (Se	PAGRO	NO	Competitive Bidding	N/A	03-25-2024	04-11-2024	04-25-2024	04-25-2024	04-30-2024	04-30-2024	05-16-2024	06-19-2024	06-19-2024	06-19-2024
2024052977-B20242117	Procurement of Food Stuff	PGO	NO	Competitive Bidding	N/A	05-16-2024	05-24-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024
2024052979-B20242118	Procurement of Food Stuff	PGO	NO	Competitive Bidding	N/A	05-16-2024	05-24-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024
2024052973-B20242119	Procurement of Printing Supplies	PGO	NO	Competitive Bidding	05-16-2024	05-16-2024	05-24-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024
2024052980-B20242120	Procurement of Tent	PGO	NO	Competitive Bidding	05-16-2024	05-16-2024	05-24-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024
2024053001-B20242122	Procurement of Leases and Rental of Pro	PGO	NO	Competitive Bidding	05-16-2024	05-16-2024	05-24-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024
2024053007-B20242123	Procurement of General Merchandise	PGO	NO	Competitive Bidding	N/A	05-16-2024	05-24-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024
2024052978-B20242116	Procurement of Food Stuff	PGO	NO	Competitive Bidding	05-16-2024	05-16-2024	05-24-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024
2024052981-B20242121	Procurement of Audio and Visual Equipm	PGO	NO	Competitive Bidding	05-16-2024	05-16-2024	05-24-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024
2024052859-B20242110	Procurement of Agricultural Products (Se	PAGRO	NO	Competitive Bidding	05-07-2024	05-11-2024	05-21-2024	06-03-2024	06-03-2024	06-04-2024	06-04-2024	06-06-2024	06-07-2024	06-10-2024	06-10-2024
2024021437-B20241123	Procurement of Fuels/Fuel Additives & Lu	PEO	NO	Competitive Bidding	N/A	03-14-2024	04-04-2024	04-18-2024	04-18-2024	04-30-2024	04-30-2024	05-16-2024	07-02-2024	07-05-2024	07-05-2024
2024021472-B20241125	Procurement of Animal Feeds	PAGRO	NO	Competitive Bidding	N/A	03-14-2024	04-04-2024	04-18-2024	04-18-2024	04-30-2024	04-30-2024	05-27-2024	06-24-2024	06-26-2024	06-26-2024
2024021480-B20241385	Procurement of Agricultural Products (Se	PAGRO	NO	Competitive Bidding	N/A	03-25-2024	04-11-2024	04-25-2024	04-25-2024	04-30-2024	04-30-2024	05-27-2024	06-24-2024	06-26-2024	06-26-2024
2024021462-B20241393	Procurement of Hospital / Medical Equipm	PSWDO	NO	Competitive Bidding	N/A	03-25-2024	04-11-2024	04-25-2024	04-25-2024	04-30-2024	04-30-2024	05-27-2024	07-02-2024	07-08-2024	07-08-2024
2024032124-B20241547	Procurement of Dry Goods	PGO	NO	Competitive Bidding	N/A	04-18-2024	05-02-2024	05-16-2024	05-16-2024	05-22-2024	05-22-2024	05-30-2024	06-19-2024	06-19-2024	06-19-2024
2024021432-B20240934	Procurement of Construction Materials an	PGSO	NO	Competitive Bidding	N/A	03-01-2024	03-21-2024	04-02-2024	04-02-2024	04-11-2024	04-11-2024	05-08-2024	07-05-2024	07-15-2024	07-15-2024
2024010337-B20240741	Procurement of Agricultural Products (Se	PAGRO	NO	Competitive Bidding	N/A	02-23-2024	03-21-2024	04-02-2024	04-02-2024	04-11-2024	04-11-2024	05-16-2024		07-11-2024	07-11-2024
2024021268-B20241064	Procurement of Electrical Supplies	PEO	NO	Competitive Bidding	N/A	03-06-2024	03-21-2024	04-02-2024	04-02-2024	04-11-2024	04-11-2024	05-16-2024			
2024021594-B20241380	Procurement of Catering Services	PGO	NO	Competitive Bidding	N/A	03-25-2024	04-11-2024	04-25-2024	04-25-2024	04-30-2024	04-30-2024	05-16-2024	07-04-2024	07-11-2024	07-11-2024
2024031931-B20241541	Procurement of Medical Supplies and Lab	PEEDO	NO	Competitive Bidding	N/A	04-18-2024	05-02-2024	05-16-2024	05-16-2024	05-22-2024	05-22-2024	05-30-2024			
2024031993-B20241733	Procurement of General Merchandise	PSWDO	NO	Competitive Bidding	N/A	04-19-2024	05-02-2024	05-16-2024	05-16-2024	05-22-2024	05-22-2024	05-30-2024	06-19-2024	06-19-2024	06-19-2024
2024052853-B20242108	Procurement of Agricultural Products (Se	PAGRO	NO	Competitive Bidding	05-07-2024	05-11-2024	05-21-2024	06-03-2024	06-03-2024	06-04-2024	06-04-2024	06-13-2024	06-24-2024		
2024052858-B20242109	Procurement of Fertilizers	PAGRO	NO	Competitive Bidding	05-07-2024	05-11-2024	05-21-2024	06-03-2024	06-03-2024	06-04-2024	06-04-2024	06-13-2024	06-24-2024	06-25-2024	06-25-2024
2024031949-B20241542	Procurement of Agricultural Products (Se	PENRO	NO	Competitive Bidding	N/A	04-18-2024	05-02-2024	05-16-2024	05-16-2024	05-22-2024	05-22-2024	05-30-2024			
2024032021-B20241544	Procurement of Live Animals ( Livestock,	PAGRO	NO	Competitive Bidding	N/A	04-18-2024	05-02-2024	05-16-2024	05-16-2024	05-22-2024	05-22-2024	05-30-2024	07-04-2024	07-09-2024	07-09-2024
2024032023-B20241545	Procurement of Agricultural Products (Se	PAGRO	NO	Competitive Bidding	N/A	04-18-2024	05-02-2024	05-16-2024	05-16-2024	05-22-2024	05-22-2024	05-30-2024	06-24-2024	06-26-2024	06-26-2024
2024032077-B20241546	Procurement of Construction Materials an	PGSO	NO	Competitive Bidding	N/A	04-18-2024	05-02-2024	05-16-2024	05-16-2024	05-22-2024	05-22-2024	05-30-2024			
2024010963-B20241388	Procurement of Agricultural Products (Se	PAGRO	NO	Competitive Bidding	N/A	03-25-2024	04-11-2024	04-25-2024	04-25-2024	04-30-2024	04-30-2024	06-06-2024	06-26-2024		
2024032049-B20241862	Procurement of Drugs and Medicines	PHO	NO	Competitive Bidding	N/A	04-29-2024	05-16-2024	05-30-2024	05-30-2024	06-05-2024	06-05-2024	06-13-2024			
2024042208-B20241864	Procurement of Food Stuff	PENRO	NO	Competitive Bidding	N/A	04-29-2024	05-16-2024	05-30-2024	05-30-2024	06-05-2024	06-05-2024	06-13-2024	07-04-2024	07-15-2024	07-15-2024
2024032090-B20241865	Procurement of Agricultural Products (Se	PENRO	NO	Competitive Bidding	N/A	04-29-2024	05-16-2024	05-30-2024	05-30-2024	06-05-2024	06-05-2024	06-13-2024			
2024042387-B20241867	Procurement of Hardware and Constructi	PEO	NO	Competitive Bidding	N/A	04-29-2024	05-16-2024	05-30-2024	05-30-2024	06-05-2024	06-05-2024	06-13-2024			
2024042372-B20241868	Procurement of Oil/Heat Chemical Resist	PEO	NO	Competitive Bidding	N/A	04-29-2024	05-16-2024	05-30-2024	05-30-2024	06-05-2024	06-05-2024	06-13-2024	07-04-2024	07-15-2024	07-15-2024





Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
04-08-2024	04-08-2024	GF	4500000			4500000	4,500,000.00		ria S. Terrejano CPA, MPA, M	2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,	COMPLETED					
04-15-2024	04-15-2024	GF	560500			560500	560500		MR. THOMAS G. CACUAC	2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,	COMPLETED					
04-25-2024	04-25-2024	GF	1254000			1240800	1240800		MR. THOMAS G. CACUAC	2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,	COMPLETED					
04-26-2024	04-26-2024	GF	369500			369200	369200		MR. AEROL CONDE,Ms. R	2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,	COMPLETED					
05-07-2024	05-07-2024	EE	325705.46			231680	231680		MR. AEROL CONDE,Ms. R	2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,	COMPLETED					
06-11-2024	06-11-2024	EE	649156.8225			386808	386808		MR. THOMAS G. CACUAC	2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,	COMPLETED					
03-27-2024	03-27-2024	SEF	1310000			1309476	1309476		Ms. Rosamaria S. Terrejano	2024-03-04,2024-03-04,2024-03-04,2024-03-04,2024-03-04,2024-02-29,	COMPLETED					
03-27-2024	03-27-2024	SEF	1377650			1139050	1139050		MR. AEROL CONDE,Ms. R	2024-03-04,2024-03-04,2024-03-04,2024-03-04,2024-03-04,2024-02-29,	COMPLETED					
05-02-2024	05-02-2024	EE	328463.9425			197090	197090		Ms. Rosamaria S. Terrejano	2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,	COMPLETED					
05-02-2024	05-02-2024	GF	360959.815			208630	208630		MR. AEROL CONDE,Ms. R	2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,	COMPLETED					
05-03-2024	05-03-2024	DF	649699			646278		646278	Ms. Rosamaria S. Terrejano	2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,	COMPLETED					
05-15-2024	05-15-2024	DF	699150			691400	691400		Ms. Rosamaria S. Terrejano	2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,	COMPLETED					
05-31-2024	05-31-2024	EE	712500			709650	709650		Ms. Rosamaria S. Terrejano	2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,	COMPLETED					
05-23-2024	05-23-2024	EE	433840			430088	430088		MR. THOMAS G. CACUAC	2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,	COMPLETED					
06-24-2024	06-24-2024	GF	600000			595000		595000	MR. AEROL CONDE,Ms. R	2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,	COMPLETED					
06-05-2024	06-05-2024	DF	1929256			1926871		1926871	MR. THOMAS G. CACUAC	2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,2024-02-08,	COMPLETED					
06-20-2024	06-20-2024	CF20	785300.4			783474.12		783474.12	MR. THOMAS G. CACUAC	2024-02-16,2024-02-16,2024-02-16,2024-02-16,2024-02-16,2024-02-16,	COMPLETED					
06-14-2024	06-14-2024	DF	687130.6			684782		684782	MR. THOMAS G. CACUAC	2024-02-15,2024-02-15,2024-02-15,2024-02-15,2024-02-15,2024-02-15,	COMPLETED					
06-14-2024	06-14-2024	DF	1248621.5			1248095		1248095	MR. THOMAS G. CACUAC	2024-02-15,2024-02-15,2024-02-15,2024-02-15,2024-02-15,2024-02-15,	COMPLETED					
06-11-2024	06-11-2024	DF	1046100			1043070	1043070		MR. AEROL CONDE,Ms. R	2024-02-15,2024-02-15,2024-02-15,2024-02-15,2024-02-15,2024-02-15,	COMPLETED					
06-05-2024	06-05-2024	GF	473280			472914	472914		MR. THOMAS G. CACUAC	2024-02-28,2024-02-28,2024-02-28,2024-02-28,2024-02-28,2024-02-28,	COMPLETED					
06-11-2024	06-11-2024	DF	549472			548935		548935	Ms. Rosamaria S. Terrejano	2024-03-11,2024-03-11,2024-03-11,2024-03-11,2024-03-11,2024-03-11,	COMPLETED					
06-06-2024	06-06-2024	DF	1172650			1159150			MR. THOMAS G. CACUAC	2024-03-11,2024-03-11,2024-03-11,2024-03-11,2024-03-11,2024-03-11,	COMPLETED					
06-01-2024	06-01-2024	TF	29135675			29115922			MR. AEROL CONDE,Ms. R	2024-05-09,2024-05-09,2024-05-09,2024-05-09,2024-05-09,2024-05-08,	COMPLETED					
06-01-2024	06-01-2024	GF	2321400			2319810	2319810		Ms. Rosamaria S. Terrejano	2024-05-09,2024-05-09,2024-05-09,2024-05-09,2024-05-09,2024-05-08,	COMPLETED					
06-01-2024	06-01-2024	GF	1591400			1590310	1590310		MR. AEROL CONDE,Ms. R	2024-05-09,2024-05-09,2024-05-09,2024-05-09,2024-05-09,2024-05-08,	COMPLETED					
06-25-2024	06-25-2024	GF	574500			562500	562500		MR. THOMAS G. CACUAC	2024-03-15,2024-03-15,2024-03-15,2024-03-15,2024-03-15,2024-03-18,	COMPLETED					
06-25-2024	06-25-2024	GF	2717000			2688400	2688400		Ms. Rosamaria S. Terrejano	2024-03-11,2024-03-11,2024-03-11,2024-03-11,2024-03-11,2024-03-11,	COMPLETED					
06-18-2024	06-18-2024	DF	608000			589000		589000	MR. AEROL CONDE,MR. T	2024-03-11,2024-03-11,2024-03-11,2024-03-11,2024-03-11,2024-03-11,	COMPLETED					
06-18-2024	06-18-2024	DF	345593.85			313899.276		313899.276	MR. THOMAS G. CACUAC	2024-04-05,2024-04-05,2024-04-05,2024-04-05,2024-04-05,2024-04-05,	COMPLETED					
06-27-2024	06-27-2024	GF	4425000			4425000	4425000		Ms. Rosamaria S. Terrejano	2024-05-02,2024-05-02,2024-05-02,2024-05-02,2024-05-02,2024-05-02,	COMPLETED					

<b>Budget of Procurement Activities</b>	63741504.39	
<b>Procurement Activities Conducted</b>		62687782.4
<b>(Allotted Budget - Total Contract Price)</b>	1053721.994	

--	--	--



		684000		665000		Ms. Rosamaria S. Terrejano	2024-05-28,2024-05-28,2024-05-28,2024-05-28,2024-05-28,2024-05-28,		AWARDED
		1000000		0		MR. THOMAS G. CACUAC	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-11,2024-06-11,		ONGOING
		874000		0		Ms. Rosamaria S. Terrejano	2024-06-13,02024-06-13,02024-06-13,02024-06-13,02024-06-12,2024-06-13,		ONGOING
		702700		0		MR. AEROL CONDE,Ms. R	2024-05-15,2024-05-15,2024-05-15,2024-05-15,2024-05-15,2024-05-14,		ONGOING
		1389007.36		0		MR. THOMAS G. CACUAC	2024-05-28,2024-05-28,2024-05-28,2024-05-28,2024-05-28,2024-05-28,		ONGOING
		500000		0		Ms. Rosamaria S. Terrejano	2024-07-02,2024-07-02,2024-07-02,2024-07-02,2024-07-02,2024-07-02,		ONGOING
		446500		0		MR. THOMAS G. CACUAC	2024-07-03,2024-07-03,2024-07-03,2024-07-03,2024-07-03,2024-07-02,2024-07-02,		ONGOING
		1122000		0		MR. THOMAS G. CACUAC	2024-06-03,2024-06-03,2024-06-03,2024-06-03,2024-06-03,2024-06-03,		ONGOING
		720000		0		Ms. Rosamaria S. Terrejano	2024-07-02,2024-07-02,2024-07-02,2024-07-02,2024-07-02,2024-07-02,		ONGOING
		379050		0		Ms. Rosamaria S. Terrejano	2024-07-02,2024-07-02,2024-07-02,2024-07-02,2024-07-02,2024-07-02,		ONGOING
		367650		0		MR. AEROL CONDE,MR. T	2024-07-02,2024-07-02,2024-07-02,2024-07-02,2024-07-02,2024-07-02,		ONGOING
		7200000		0		MR. THOMAS G. CACUAC	2024-06-03,2024-06-03,2024-06-03,2024-06-03,2024-06-03,2024-06-03,		ONGOING
		2800000		0		Ms. Rosamaria S. Terrejano	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,		ONGOING
		1961500		0		MR. THOMAS G. CACUAC	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,		ONGOING
		312698.75		0		Ms. Rosamaria S. Terrejano	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,		ONGOING
		5232908		0		MR. THOMAS G. CACUAC	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,		ONGOING
		2568898		0		MR. AEROL CONDE,MR. T	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,		ONGOING
		2410800		0		MR. AEROL CONDE,MR. T	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,		ONGOING
		11406600		0		MR. AEROL CONDE,MR. T	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,		ONGOING
		4997300		0		MR. AEROL CONDE,Ms. R	2024-06-11,2024-06-11,2024-06-11,2024-06-11,2024-06-11,2024-06-13,		ONGOING
		335000		0		MR. THOMAS G. CACUAC	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,		ONGOING
		1192855		0		MR. AEROL CONDE,MR. T	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-12,		ONGOING
		3543840		0		MR. AEROL CONDE,Ms. R	2024-06-11,2024-06-11,2024-06-11,2024-06-11,2024-06-11,2024-06-13,		ONGOING
		8322899		0		MR. THOMAS G. CACUAC	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-11,		ONGOING
		3504666		0		Ms. Rosamaria S. Terrejano	2024-06-11,2024-06-11,2024-06-11,2024-06-11,2024-06-11,2024-06-11,		ONGOING
		1300000		0		MR. AEROL CONDE,MR. T	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,		ONGOING
		742451.75		0		MR. AEROL CONDE,MR. T	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,		ONGOING
		1232500		0		Ms. Rosamaria S. Terrejano	2024-06-11,2024-06-11,2024-06-11,2024-06-11,2024-06-11,2024-06-13,		ONGOING
		495180		0		MR. AEROL CONDE,MR. T	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,		ONGOING
		1759073		0		MR. AEROL CONDE,Ms. R	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,		ONGOING
		339746		0		MR. THOMAS G. CACUAC	2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,2024-06-13,		ONGOING
		1125000		0		MR. AEROL CONDE,Ms. R	2024-07-02,2024-07-02,2024-07-02,2024-07-02,2024-07-02,2024-07-03,		ONGOING
		1600032.4		0		MR. THOMAS G. CACUAC	2024-07-03,2024-07-03,2024-07-03,2024-07-03,2024-07-03,2024-07-02,		ONGOING
		1380000		0		MR. THOMAS G. CACUAC	2024-07-03,2024-07-03,2024-07-03,2024-07-03,2024-07-03,2024-07-02,		ONGOING
		500379		0		Ms. Rosamaria S. Terrejano	2024-07-02,2024-07-02,2024-07-02,2024-07-02,2024-07-02,2024-07-03,		ONGOING
		3687500		0		MR. THOMAS G. CACUAC	2024-07-03,2024-07-03,2024-07-03,2024-07-03,2024-07-03,2024-07-02,		ONGOING
		3687500		0		Ms. Rosamaria S. Terrejano	2024-07-02,2024-07-02,2024-07-02,2024-07-02,2024-07-02,2024-07-02,		ONGOING
<b>total of On-going Procurement Activities</b>		<b>177274841.4</b>							

al by:

**INOZ, MPA, EnP**

**APPROVED:**



**GOV. EDWIN I. JUBAHIB**  
Head of the Procuring Entity

