

PROCUREMENT MONITORING REPORT FOR THE FIRST SEMESTER OF CY 2021
PROVINCIAL GOVERNMENT OF DAVAO DEL NORTE

#	Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Proc	Actual Procurement Activity						
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual
1		1 Lot Contract Package: Equipment, Labor and Materials for the Construction of Infirmary Hospital at Little Panay, Panabo City, Davao del Norte	PEO	Bidding	26-Nov-21	24-Dec-20	05-Jan-21	18-Jan-21	18-Jan-21	18-Jan-21	25-Jan-21
2		PROCUREMENT OF VETERINARY SUPPLIES FOR ESTABLISHMENT OF LIVESTOCK & POULTRY MULTIPLIER FARMS IN VARIOUS SITES OF DAVAO DEL NORTE (RE-BID)	PVO	Bidding	05-Dec-20	22-Dec-20	29-Dec-20	11-Jan-21	11-Jan-21	11-Jan-21	
3		PROCUREMENT OF VETERINARY EQUIPMENTS FOR ESTABLISHMENT OF LIVESTOCK & POULTRY MULTIPLIER FARMS IN VARIOUS SITES OF DAVAO DEL NORTE (RE-BID)	PVO	Bidding		22-Dec-20	29-Dec-20	11-Jan-21	11-Jan-21	11-Jan-21	
4		PROCUREMENT OF AIRCONDITIONED CARGO VEHICLE (VAN TYPE) FOR DAVNOR KAAGAPAY PROJECT (RE-BID)	PADO-Admin	Bidding		22-Dec-20	29-Dec-20	11-Jan-21	11-Jan-21	11-Jan-21	
5		PROCUREMENT OF FUEL & LUBRICANTS FOR VARIOUS HEAVY EQUIPMENT AND VEHICLE OF PEO POOL (1ST QUARTER)	PEO-Pool	Bidding		22-Dec-20	29-Dec-20	11-Jan-21	11-Jan-21	11-Jan-21	
6		PROCUREMENT OF HARDWARE MATERIALS FOR IMPROVEMENT OF PSWDO BODEGA, GOV'T. CENTER, MANKILAM, TAGUM CITY, DAVAO DEL NORTE	PEO	Bidding		22-Dec-20	29-Dec-20	11-Jan-21	11-Jan-21	11-Jan-21	15-Jan-21
7		PROCUREMENT OF FUEL AND LUBRICANTS FOR MAINT. OF VARIOUS PROV'L. RDS. AND BRIDGES FOR CY 2021 – 1ST QTR. – 2ND DISTRICT	PEO	Bidding		22-Dec-20	29-Dec-20	11-Jan-21	11-Jan-21	11-Jan-21	
8		1 Lot Contract Package: Equipment, Labor and Materials for the Construction of Potable Water System at Sitio Naputkalan, Sto. Niño, Talaingod, Davao del Norte	PEO	Bidding		15-Jan-21	25-Jan-21	05-Feb-21	05-Feb-21	05-Feb-21	
9		1 Lot Contract Package: Equipment, Labor and Materials for the Construction of DAVNOR Tech-Vocational Training Center at Government Center, Mankilam, Tagum City, Davao del Norte	PEO	Bidding	02-Dec-20	15-Jan-21	25-Jan-21	05-Feb-21	05-Feb-21	05-Feb-21	10-Feb-21
10		1 Lot Contract Package: Equipment, Labor and Materials for the Upgrading/Improvement of the Davao del Norte Sports and Tourism Complex (Multi-Purpose Coliseum) at Government Center, Mankilam, Tagum City, Davao del Norte	PEO	Bidding	02-Dec-20	15-Jan-21	25-Jan-21	05-Feb-21	05-Feb-21	05-Feb-21	10-Feb-21

11	1 Lot Contract Package for Equipment, Labor and Materials For The Completion Of Single Phase Line At Purok 6 And Purok 7 At Brgy. Cogon, Babak District, IGACOS, Davao Del Norte	PEO	Bidding		15-Jan-21	25-Jan-21	05-Feb-21	05-Feb-21	05-Feb-21	10-Feb-21
12	1 Lot Contract Package: Materials, labor & Equipment for the project Completion of Electrification at Purok 10 & Purok 9, Phase 2, Brgy. Doña Andrea, Asuncion, DDN	PEO	Bidding		15-Jan-21	25-Jan-21	05-Feb-21	05-Feb-21	05-Feb-21	10-Feb-21
13	1 Lot Contract Package: Equipment, Labor And Materials For The Construction Of Single Phase Line At Prk. Perlas At Brgy. Sta. Cruz, Talicud Island (Daycare Center), Kaputian, IGACOS, DDN	PEO	Bidding		15-Jan-21	25-Jan-21	05-Feb-21	05-Feb-21	05-Feb-21	10-Feb-21
14	1 Lot Contract Package: Equipment, Labor and Materials for the Construction Of Potable Water System at Brgy. Gupitan, Kapalong, Davao del Norte	PEO	Bidding		15-Jan-21	25-Jan-21	05-Feb-21	05-Feb-21	05-Feb-21	
15	PROCUREMENT OF FEEDS – GROWER CRUMBLE FOR DAVNOR KAAGAPAY PROGRAM (re bid)	PVO	Bidding		14-Jan-21	22-Jan-21	03-Feb-21	03-Feb-21	03-Feb-21	10-Feb-21
16	PROCUREMENT OF FORAGE DEVELOPMENT FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER FARMS IN VARIOUS SITES IN DAVAO DEL NORTE (re bid)	PVO	Bidding		14-Jan-21	22-Jan-21	03-Feb-21	03-Feb-21	03-Feb-21	
17	PROCUREMENT OF FUEL AND LUBRICANTS FOR REPAIR/ MAINTENANCE OF VARIOUS PROVINCIAL ROADS & BRIDGES – DIST. 1 (4TH QTR.) (re bid)	PEO-1st	Bidding		14-Jan-21	22-Jan-21	03-Feb-21	03-Feb-21	03-Feb-21	
18	PROCUREMENT OF PRINTING MATERIALS FOR SCHOOL MODULES (re bid)	DepEd	Bidding		14-Jan-21	22-Jan-21	03-Feb-21	03-Feb-21	03-Feb-21	
19	PROCUREMENT OF IT EQUIPMENT FOR PREPARATION OF SCHOOL MODULES (re bid)	DepEd	Bidding		14-Jan-21	22-Jan-21	03-Feb-21	03-Feb-21	03-Feb-21	
20	PROCUREMENT OF RESCUE VEHICLE FOR PDRRMD – DISASTER RESCUE OPERATIONS, CBDRRM IMPLEMENTATIONS, SITES ORIENTATION & MONITORING (re bid)	PGO-DRRMD	Bidding		14-Jan-21	22-Jan-21	03-Feb-21	03-Feb-21	03-Feb-21	
21	PROCUREMENT OF FUEL AND LUBRICANTS FOR REPAIR/ MAINTENANCE OF VARIOUS PROVINCIAL ROADS & BRIDGES – DIST. 1 (CY 2021 – 1ST QTR.) (re bid)	PEO-1st	Bidding		14-Jan-21	22-Jan-21	03-Feb-21	03-Feb-21	03-Feb-21	10-Feb-21
22	PROCUREMENT OF OTHER MATERIALS FOR ESTAB. OF LIVESTOCK & POULTRY MULTIPLIER FARMS IN VARIOUS SITES (re bid)	PVO	Bidding		14-Jan-21	22-Jan-21	03-Feb-21	03-Feb-21	03-Feb-21	
23	PROCUREMENT OF OTHER SUPPLIES FOR DEPED (re bid)	DepEd	Bidding	02-Dec-20	14-Jan-21	22-Jan-21	03-Feb-21	03-Feb-21	03-Feb-21	
24	PROCUREMENT OF FUEL AND LUBRICANTS FOR VARIOUS LOCAL ROADS & DRAINAGE DEV'T. PROJECT (REVISED), ASUNCION (re bid)	PEO-1st	Bidding		14-Jan-21	22-Jan-21	03-Feb-21	03-Feb-21	03-Feb-21	10-Feb-21

25		PROCUREMENT OF AIRCONDITIONED CARGO VEHICLE (VAN TYPE) FOR DAVNOR KAAGAPAY PROGRAM	PADO-Admin	Negotiated		15-Jan-21		21-Jan-21	21-Jan-21	21-Jan-21	
26		PROCUREMENT OF OTHER MACHINERY AND EQUIPMENT FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER FARM IN VARIOUS SITES IN DAVAO DEL NORTE	PVO	Negotiated		15-Jan-21		21-Jan-21	21-Jan-21	21-Jan-21	
27		PROCUREMENT OF VETERINARY SUPPLIES FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER FARM IN VARIOUS SITES IN DAVAO DEL NORTE	PVO	Negotiated		15-Jan-21		21-Jan-21	21-Jan-21	21-Jan-21	
28		1LotContractPackageforEquipment,LaborandMaterials:A.ConstructionofMulti-PurposeHallforKaganIslamTribeatBrgy.Taba,Carmen,DavaodelNorte-P1,111,038.02B.ConstructionofMulti-PurposeHallPhase2atBrgy.Mabunao, Panabo City, Davao del Norte - P498,862.80C.ImprovementofPotableWaterSystemPhase2atBrgy.SanAntonio,BabakDistrict,IGACOS,DavaodelNorte -	PEO	Bidding		27-Jan-21	04-Feb-21	18-Feb-21	18-Feb-21	18-Feb-21	24-Feb-21
29		1LotContractPackage:Equipment,LaborandMaterials:A.Improvement/CompletionofChildDevelopmentCenteratBrgy.NewSambog,NewCorella,DavaodelNorte - P280,219.83B.ImprovementofOperationCenteratPDRRMCBuilding(OldBuilding)atGovernmentCenter,Mankilam, Tagum City, Davao del Norte -P8,057,275.46	PEO	Bidding	02-Dec-20	27-Jan-21	04-Feb-21	18-Feb-21	18-Feb-21	18-Feb-21	24-Feb-21
30		PROCUREMENT OF MATERIALS FOR FABRICATION OF RCPC FOR 1ST QUARTER OF 2021	PEEDO	Bidding		20-Jan-21	28-Jan-21	09-Feb-21	09-Feb-21	09-Feb-21	17-Feb-21
31		PROCUREMENT OF FUEL AND LUBRICANTS FOR IMPROVEMENT OF VARIOUS PROVINCIAL ROADS, 1ST ENG'G DISTRICT - (SY 2021)	PEO-1st	Bidding	02-Dec-20	20-Jan-21	28-Jan-21	09-Feb-21	09-Feb-21	09-Feb-21	16-Feb-21
32		PROCUREMENT OF LABORATORY SUPPLIES FOR CONSUMPTION OF THREE DISTRICT HOSPITALS	PEEDO	Bidding		20-Jan-21	28-Jan-21	09-Feb-21	09-Feb-21	09-Feb-21	
33		PROCUREMENT OF LABORATORY SUPPLIES FOR CONSUMPTION OF THREE DISTRICT HOSPITALS	PEEDO	Bidding		20-Jan-21	28-Jan-21	09-Feb-21	09-Feb-21	09-Feb-21	22-Mar-21
34		PROCUREMENT OF LABORATORY SUPPLIES FOR CONSUMPTION OF THREE DISTRICT HOSPITALS	PEEDO	Bidding		20-Jan-21	28-Jan-21	09-Feb-21	09-Feb-21	09-Feb-21	01-Mar-21
35		PROCUREMENT OF DRUGS AND MEDS FOR CONSUMPTION OF THREE (3) DISTRICT HOSPITALS	PEEDO	Bidding	02-Dec-20	20-Jan-21	28-Jan-21	09-Feb-21	09-Feb-21	09-Feb-21	17-Feb-21
36		PROCUREMENT OF MEDICAL SUPPLIES FOR CONSUMPTION OF THREE (3) DISTRICT HOSPITALS	PEEDO	Bidding	02-Dec-20	20-Jan-21	28-Jan-21	09-Feb-21	09-Feb-21	09-Feb-21	16-Feb-21
37		PROCUREMENT OF FUEL AND LUBRICANTS FOR MAINT. OF VARIOUS PROV'L. RDS. AND BRIDGES FOR CY 2021 - 1ST QTR - DIST.2 (RE BID)	PEO	Bidding		20-Jan-21	28-Jan-21	09-Feb-21	09-Feb-21	09-Feb-21	16-Feb-21
38		PROCUREMENT OF FUEL AND LUBRICANTS FOR VARIOUS HEAVY EQUIPMENT AND VEHICLE (1ST QTR. 2021)	PEO-Pool	Bidding		20-Jan-21	28-Jan-21	09-Feb-21	09-Feb-21	09-Feb-21	16-Feb-21

39		PROCUREMENT OF ANTI-RABIES VACCINE (PURIFIED RABIES VACCINE, VERO CELL)	PHO	Bidding		20-Jan-21	28-Jan-21	09-Feb-21	09-Feb-21	09-Feb-21	09-Mar-21
40		PROCUREMENT OF CEMENT, EXCEL PREMIUM PORTLAND FOR FABRICATION OF RCPC AND CHB FOR 1ST QTR. OF 2021	PEEDO	Bidding		22-Jan-21	03-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	23-Feb-21
41		PROCUREMENT OF JOB ORDER: SUPPLY AND INSTALLATION OF TRANSFORMER WITH COMPLETE ACCESSORIES FOR PEO USE.	PEO-1st	Bidding		22-Jan-21	03-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	23-Feb-21
42		PROCUREMENT OF DRUGS AND MEDICINE FOR THREE DISTRICT HOSPITALS OF DDN	PEEDO	Bidding		22-Jan-21	03-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	23-Feb-21
43		PROCUREMENT OF OIL ANG FUEL FILTERS FOR VARIOUS HEAVY EQUIPMENT FILTER OF PEO-POOL	PEO-Pool	Bidding		22-Jan-21	03-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	23-Feb-21
44		PROCUREMENT OF TIRES FOR USE OF VARIOUS PROVINCIAL EQUIPMENT OF PEO-POOL	PEO-Pool	Bidding	04-Jan-21	22-Jan-21	03-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	23-Feb-21
45		PROCUREMENT OF GULF COAST FILTER F-1 JR FOR REPIAR & MAINTENANCE OF PEO'S VARIOUS HEAVY EQUIPMENT	PEO-Pool	Bidding		22-Jan-21	03-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	
46		PROCUREMENT OF OTHER MATERIALS FOR SHOP USE OF PEO-POOL	PEO-Pool	Bidding		22-Jan-21	03-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	23-Feb-21
47		PROCUREMENT OF EQUIPMENT RENTAL FOR PROPOSED ROAD OPENING OF KM. 31 DANGULONG ROAD SECTION, TALAINGOD, DAVAO DEL NORTE	PEO-1st	Bidding	04-Jan-21	22-Jan-21	03-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	23-Feb-21
48		PROCUREMENT OF EQUIPMENT RENTAL FOR ROAD OPENING AT SITIO NALUBAS JCT. NASILABAN-PONGPONG ROAD, TALAINGOD, DAVAO DEL NORTE	PEO-1st	Bidding	04-Jan-21	22-Jan-21	03-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	23-Feb-21
49		PROCUREMENT OF EQUIPMENT RENTAL FOR ROAD OPENING AT SITIO BUTAY TO SITIO DULYAN, TALAINGOD, DAVAO DEL NORTE	PEO-1st	Bidding	04-Jan-21	22-Jan-21	03-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	23-Feb-21
50		PROCUREMENT OF JOB ORDER: SUPPLY AND LABOR FOR STRUCTURAL CONCRETE INJECTION & CRACK REPAIR	PEO	Bidding		28-Jan-21	09-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	
51		PROCUREMENT OF FUEL AND LUBRICANTS FOR REHAB. OF TIAPO ES ACCESS ROAD, GUPITAN, KAPALONG, DDN	PEO	Bidding		28-Jan-21	09-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	16-Mar-21
52		PROCUREMENT OF FUEL AND LUBRICANTS FOR DESILTING OF CREEK AT PRK. 6A, PAMACAUN-BDRY., BRGY. NEW SANTIAGO, ASUNCION, DDN (POL)	PEO	Bidding		28-Jan-21	09-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	16-Mar-21

53		PROCUREMENT OF 7-TONNER WELL MILLED RICE FOR RESIDENTS MEAL ALLOWANCE	PEEDO	Bidding		28-Jan-21	09-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	
54		PROCUREMENT OF CS SET FOR USE OF DAVAO DEL NORTE HOSPITAL-IGACOS ZONE	Samal Zone	Bidding		28-Jan-21	09-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	01-Mar-21
55		PROCUREMENT OF MEDICAL EQUIPMENT FOR DAVAO DEL NORTE HOSPITAL – IGACOS ZONE	Samal Zone	Bidding		28-Jan-21	09-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	01-Mar-21
56		PROCUREMENT OF HARDWARE MATERIALS FOR COMPLETION OF PERIMETER STEEL FENCE AT PINTA SARABAT ELEM. SCHOOL (FORMERLY LAPAZ E/S), LAPAZ CARMEN	PEO	Bidding		28-Jan-21	09-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	01-Mar-21
57		PROCUREMENT OF HARDWARE MATERIALS FOR CONSTRUCTION OF ONE UNIT DUPLEX TYPE BLDG. FOR SENIOR CITIZEN & INDIGENOUS PEOPLE, MAMBAGO-A SAMAL	PEO	Bidding		28-Jan-21	09-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	05-Mar-21
58		PROCUREMENT OF GROCERY ITEMS FOR PGO USE	PGO	Bidding		28-Jan-21	09-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	
59		PROCUREMENT OF FUEL AND LUBRICANTS FOR PGO USE	PGO	Bidding		28-Jan-21	09-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	01-Mar-21
60		PROCUREMENT OF LOCAL RICE PREMIUM WELL MILLED (GOOD QUALITY) FOR ASSISTANCE FOR PAUPERRS BURIAL FOR THE MONTH OF JUNE 2021	PSWDO	Bidding		31-Jan-21	11-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	05-Mar-21
61		PROCUREMENT OF LOCAL RICE PREMIUM WELL MILLED (GOOD QUALITY) FOR ASSISTANCE FOR PAUPERRS BURIAL FOR THE MONTH OF APRIL 2021	PSWDO	Bidding	19-Jan-21	31-Jan-21	11-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	05-Mar-21
62		PROCUREMENT OF RICE FOR GOV'T. FORCES & INDIGENOUS PEOPLE FOR PGO	PGO	Bidding		31-Jan-21	11-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	05-Mar-21
63		PROCUREMENT OF FUEL FOR PGO VEHICLE CONSUMPTION FOR THE 2ND QTR. OF 2021	PGO	Bidding		31-Jan-21	11-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	05-Mar-21
64		PROCUREMENT OF FUEL FOR PGO VEHICLE CONSUMPTION FOR 3RD QTR. OF 2021	PGO	Bidding		31-Jan-21	11-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	
65		PROCUREMENT OF MEDICAL SUPPLIES FOR DAVAO DEL NORTE HOSPITAL – IGACOS ZONE	Samal Zone	Bidding		31-Jan-21	11-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	
66		PROCUREMENT OF PORTLAND CEMENT FOR REHABILITATION/IMPV'T. OF TUBOD PILAR PROV'L. ROAD (REVISED) CARMEN, DDN	PEO	Bidding		31-Jan-21	11-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	05-Mar-21

67		PROCUREMENT OF BATTERIES FOR VARIOUS PROVINCIAL EQUIPMENT OF DDN	PEO-Pool	Bidding		31-Jan-21	11-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	05-Mar-21
68		PROCUREMENT OF HARDWARE MATERIALS FOR VARIOUS ROAD OPENING PROJECTS IN TALAINGOD, DDN	PEO	Bidding		31-Jan-21	11-Feb-21	26-Feb-21	26-Feb-21	26-Feb-21	05-Mar-21
69		PROCUREMENT OF INSTALLATION IT EQUIPMENT FOR LONG RANGE MONITORING CAMERAS FOR TSUNAMI & STORM SURGE	PGO-DRRMD	Bidding		10-Feb-21	23-Feb-21	04-Mar-21	04-Mar-21	04-Mar-21	09-Mar-21
70		PROCUREMENT OF IT EQUIPMENT FOR WEATHER MONITORING, FORECASTING & RECORDING OF CLIMATOLOGICAL DATA	PGO-DRRMD	Bidding		10-Feb-21	23-Feb-21	04-Mar-21	04-Mar-21	04-Mar-21	
71		PROCUREMENT OF IT EQUIPMENT FOR UPGRADING OF PHASE 1 LONG RANGE FLOOD MONITORING CAMERA SYSTEM	PGO-DRRMD	Bidding		10-Feb-21	23-Feb-21	04-Mar-21	04-Mar-21	04-Mar-21	09-Mar-21
72		PROCUREMENT OF PARTS AND MATERIALS FOR REPAIR AND MAINTENANCE OF TRANSPORTATION EQUIPMENT FOR PENRO VEHICLE	PENRO	Bidding		10-Feb-21	23-Feb-21	04-Mar-21	04-Mar-21	04-Mar-21	
73		PROCUREMENT OF FUEL AND LUBRICANTS FOR PROVINCIAL LIVESTOCK & POULTRY MULTIPLIER FARM ROAD NETWORK CONST. (POL)	PEO-1st	Bidding		10-Feb-21	23-Feb-21	04-Mar-21	04-Mar-21	04-Mar-21	
74		PROCUREMENT OF ADULT WHEELCHAIR W/ LOGO FOR PSWDO USE	PSWDO	Bidding		10-Feb-21	23-Feb-21	04-Mar-21	04-Mar-21	04-Mar-21	09-Mar-21
75		PROCUREMENT OF TILAPIA FRY MASH AND HITO FRY MASH FOR PROVISION OF AGRICULTURAL INPUTS TO TILAPIA AND HITO HATCHERIES	PAGRO	Bidding		10-Feb-21	23-Feb-21	04-Mar-21	04-Mar-21	04-Mar-21	
76		PROCUREMENT OF MONOBLOCK CHAIRS FOR PGO USE	PGO	Bidding		10-Feb-21	23-Feb-21	04-Mar-21	04-Mar-21	04-Mar-21	09-Mar-21
77		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF MULTI-PURPOSE HALL (VAWC BUILDING) SAN VICENTE, PANABO CITY, DDN	PEO	Bidding		10-Feb-21	23-Feb-21	04-Mar-21	04-Mar-21	04-Mar-21	
78		1 Lot Contract Package for Equipment, Labor and Materials: A.Improvement/Completion of Child Development Center at Brgy.Cabay-angan, B.E.Dujali, Davao del Norte – P269,368.95B. Improvement/Completion of Child Development Center at Brgy.Esperanza, Sto.Tomas, Davao del Norte– P269,368.95C. Improvement/Completion of Child Development Center at Prk.2, Brgy.Tibal-og, Sto.Tomas, Davao del Norte – P276,947.28D. Construction of Evacuation Center (CoveredCourt) at Tagluno, Tagbitan-ag, Penaplata, IGACOS, Davao del Norte	PEO	Bidding		06-Feb-21	18-Feb-21	02-Mar-21	02-Mar-21	02-Mar-21	

79	1LotContractPackageforEquipment,LaborandMaterials: A.Rehab./ImprovementOfEvacuationCenter(Bleacher)atBrgy.Waterfall,PanaboCity,DavaodelNorte - P456,851.87B. Completion Of Multi-Purpose Hall (New Barangay Hall) at Brgy. Mangalcal, Carmen, Davao del Norte - P597,187.97	PEO	Bidding		06-Feb-21	18-Feb-21	02-Mar-21	02-Mar-21	02-Mar-21	
80	PROCUREMENT OF FUEL AND LUBRICANTS FOR REPAIR/ MAINTENANCE OF VARIOUS PROVINCIAL ROADS & BRIDGES – DIST. 1 (4TH QTR.) (re bid)	PEO	Negotiated		06-Feb-21		11-Feb-21	11-Feb-21	11-Feb-21	24-Feb-21
81	PROCUREMENT OF FORAGE DEVELOPMENT FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER FARMS IN VARIOUS SITES IN DAVAO DEL NORTE (re bid)	PVO	Negotiated		06-Feb-21		11-Feb-21	11-Feb-21	11-Feb-21	
82	PROCUREMENT OF OTHER MATERIALS FOR ESTAB. OF LIVESTOCK & POULTRY MULTIPLIER FARMS IN VARIOUS SITES (re bid)	PVO	Negotiated		06-Feb-21		11-Feb-21	11-Feb-21	11-Feb-21	
83	PROCUREMENT OF OTHER SUPPLIES FOR DAVAO DEL NORTE HOSPITAL, KAPALONG ZONE	Kapalong Zone	Bidding		14-Feb-21	26-Feb-21	09-Mar-21	09-Mar-21	09-Mar-21	16-Mar-21
84	PROCUREMENT OF AIRTIME & PRODUCTION COST FOR PROMOTION OF DAVAO DEL NORTE'S SUCCESS STORIES BEST PRACTICES AND TOURISM	PIO	Bidding		14-Feb-21	26-Feb-21	09-Mar-21	09-Mar-21	09-Mar-21	16-Mar-21
85	PROCUREMENT OF TIRES FOR VARIOUS PROVINCIAL EQUIPMENT OF THE PROVINCE	PEO-Pool	Bidding	04-Feb-21	14-Feb-21	26-Feb-21	09-Mar-21	09-Mar-21	09-Mar-21	16-Mar-21
86	PROCUREMENT OF GREASE GUN W/ FLEXIBLE HOSE FOR VARIOUS PROVINCIAL EQUIPMENT OF THE PROVINCE	PEO-Pool	Bidding		14-Feb-21	26-Feb-21	09-Mar-21	09-Mar-21	09-Mar-21	16-Mar-21
87	PROCUREMENT OF CONTAINER VAN (PRE-FABRICATED) AND SUPPLY AND INSTALLATION OF WINDOWS AND DOORS FOR CONST. OF ADDITIONAL DORMITORY (REVISED) BAHAY PAG-ASA, NEW CORELLA, DAVAO DEL NORTE	PEO	Bidding		14-Feb-21	26-Feb-21	09-Mar-21	09-Mar-21	09-Mar-21	
88	PROCUREMENT OF HARDWARE MATERIALS FOR IMPV'T. OF NEW CORTEZ BRIDGE 2 SLOPE PROTECTION ALONG NEW CORELLA, NEW BOHOL PROV'L. ROAD	PEO	Bidding		14-Feb-21	26-Feb-21	09-Mar-21	09-Mar-21	09-Mar-21	16-Mar-21
89	PROCUREMENT OF HARDWARE MATERIALS FOR MAINTENANCE OF VARIOUS PROVINCIAL ROADS AND BRIDGES, DIST. 1 – CY 2021	PEO	Bidding		14-Feb-21	26-Feb-21	09-Mar-21	09-Mar-21	09-Mar-21	
90	PROCUREMENT OF HARDWARE MATERIALS FOR IMPV'T. OF VARIOUS PROVINCIAL ROADS WITHIN DISTRICT 2 DAVAO DEL NORTE (CARMEN, BE DUJALI)	PEO	Bidding		14-Feb-21	26-Feb-21	09-Mar-21	09-Mar-21	09-Mar-21	16-Mar-21
91	PROCUREMENT OF JOB ORDER: SUPPLY AND INSTALLATION OF STEEL SHEET PILES FOR SLOPE PROTECTION ALONG SAN MIGUEL-MOSLOG-KINAMAYAN, STO. TOMAS, DAVAO DEL NORTE	PEO	Bidding		14-Feb-21	26-Feb-21	09-Mar-21	09-Mar-21	09-Mar-21	

92		PROCUREMENT OF OTHER SUPPLIES FOR PROVISION OF FISHING GEARS UNDER THE FISHERY ENHANCEMENT PROJECT OF PAGRO	PAGRO	Bidding		14-Feb-21	26-Feb-21	09-Mar-21	09-Mar-21	09-Mar-21	16-Mar-21
93		PROCUREMENT OF LOCAL RICE PREMIUM WELL-MILLED (GOOD QUALITY) FOR PAUPERS BURIAL FOR THE MONTH OF MAY 2021	PSWDO	Bidding		14-Feb-21	26-Feb-21	09-Mar-21	09-Mar-21	09-Mar-21	16-Mar-21
94		PROCUREMENT OF MEDICAL SUPPLIES FOR CONSUMPTION OF THREE DISTRICT HOSPITALS	PEEDO	Bidding		14-Feb-21	26-Feb-21	09-Mar-21	09-Mar-21	09-Mar-21	16-Mar-21
95		PROCUREMENT OF MEDICAL SUPPLIES FOR CONSUMPTION OF 3 DISTRICT HOSPITALS OF DDN (RE BID)	PEEDO – ADMIN	Bidding		20-Feb-21	03-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	22-Mar-21
96		PROCUREMENT OF MEDICAL SUPPLIES FOR DDNH-KAPALONG ZONE (RE BID)	Kapalong Zone	Bidding		20-Feb-21	03-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	22-Mar-21
97		PROCUREMENT OF SPARE PARTS FOR PEO – POOL USE (RE BID)	PEO-Pool	Bidding		20-Feb-21	03-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	22-Mar-21
98		PROCUREMENT OF FUEL AND LUBRICANTS FOR PPOC FUEL 1ST QUARTER		Bidding		20-Feb-21	03-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	
99		PROCUREMENT OF PRINTING EQUIPMENT FOR PRINTING OF MODULES	DepEd	Bidding	11-Feb-21	20-Feb-21	03-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	22-Mar-21
100		PROCUREMENT OF MEDICAL SUPPLIES FOR CONSUMPTION OF 3 DISTRICT HOSPITALS OF DAVAO DEL NORTE	PEEDO	Bidding		20-Feb-21	03-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	22-Mar-21
101		PROCUREMENT OF HARD HAT FOR EARTH QUAKE PREPAREDNESS OF PDRRMD	PGO-DRRMD	Bidding		20-Feb-21	03-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	22-Mar-21
102		PROCUREMENT OF RICE (160) FOR GOVERNMENT FORCES & INDIGENOUS PEOPLE	PGO	Bidding		20-Feb-21	03-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	
103		PROCUREMENT OF MOTOR VEHICLE FOR PAGRO USE	PAGRO	Bidding		20-Feb-21	03-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	22-Mar-21
104		PROCUREMENT OF BIOLOGICAL SAFETY HOOD 900LC (CLASS 2 A2 TYPE) FOR PHO USE	PHO	Bidding		20-Feb-21	03-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	22-Mar-21
105		PROCUREMENT OF PLASTIC CRATES, STANDARD QUALITY & SIZE	PAGRO	Bidding		20-Feb-21	03-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	22-Mar-21

106		PROCUREMENT OF MOVABLE TENT (8FT X 10FT X 8FT) FOR PGO	PGO	Bidding		20-Feb-21	03-Mar-21	16-Mar-21	16-Mar-21	16-Mar-21	22-Mar-21
107		PROCUREMENT OF LAPTOP COMPUTERS WITH LAPTOP BAG AND MOUSE (USB)	DepEd	Bidding		25-Feb-21	09-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	29-Mar-21
108		PROCUREMENT OF VETERINARY SUPPLIES FOR ANIMAL HEALTH AND VETERINARY SERVICES OF PVO	PVO	Bidding		25-Feb-21	09-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	
109		PROCUREMENT OF WHEELCHAIR FOR SENIOR CITIZENS 2021 OF PSWDO	PSWDO	Bidding		25-Feb-21	09-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	29-Mar-21
110		PROCUREMENT OF FUEL AND LUBRICANTS FOR PADO VEHICLE CONSUMPTION (2ND QUARTER)	PADO-Admin	Bidding		25-Feb-21	09-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	
111		PROCUREMENT OF FUEL AND LUBRICANTS FOR PPOC 2ND QUARTER		Bidding		25-Feb-21	09-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	
112		PROCUREMENT OF FUEL AND LUBRICANTS FOR VARIOUS LOCAL ROADS & DRAINAGE DEVELOPMENT PROJECT OF NEW CORELLA	PEO-1st	Bidding		25-Feb-21	09-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	29-Mar-21
113		PROCUREMENT OF FUEL AND LUBRICANTS FOR MAINT. OF VARIOUS PROV'L. ROADS AND BRIDGES DIST. 1 – 2ND QTR.	PEO-1st	Bidding		25-Feb-21	09-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	29-Mar-21
114		PROCUREMENT OF IT EQUIPMENT FOR GEOTAGGING AND SURVEYING ACTIVITIES UNDER THE IMPV'T. OF DISASTER CAPACITY	PAGRO	Bidding		03-Mar-21	11-Mar-21	23-Mar-21	23-Mar-21	23-Mar-21	
115		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BLDG. AT KAYLAWAN ELEM. SCHOOL, SITIO KAYLAWAN, STO. NINO, TALAINGOD	PEO-1st	Bidding		25-Feb-21	09-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	
116		PROCUREMENT OF PORTLAND CEMENT FOR CONST. OF THREE (3) CLASSROOM BUILDINGS AT TALAINGOD, DDN	PEO-1st	Bidding		25-Feb-21	09-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	
117		PROCUREMENT OF ELECTRICAL MATERIALS FOR REPAIR AND MAINT OF HOSPITAL BLDGS. OF DDNH – CARMEN ZONE	Carmen Zone	Bidding		25-Feb-21	09-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	29-Mar-21
118		PROCUREMENT OF ANTI-RABBIES VACCINE FOR PVO USE	PVO	Bidding		25-Feb-21	09-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	
119		PROCUREMENT OF FOOD SUPPLY FOR OFFICIAL USE OF PGO FOR THE MONTH OF JANUARY (re bid)	PGO	Bidding		03-Mar-21	11-Mar-21	23-Mar-21	23-Mar-21	23-Mar-21	

120		PROCUREMENT OF 7-TONNER WELL MILLED RICE FOR RESIDENTS MEAL ALLOWANCE (re bid)	PEEDO	Bidding		03-Mar-21	11-Mar-21	23-Mar-21	23-Mar-21	23-Mar-21	
121		PROCUREMENT OF FUEL AND LUBRICANTS FOR DESILTING OF CREEK AT PRK. 6A, PAMACAUN-BDRY. BRGY. NEW SANTIAGO, ASUNCION, DDN (re bid)	PEO	Bidding		03-Mar-21	11-Mar-21	23-Mar-21	23-Mar-21	23-Mar-21	
122		PROCUREMENT OF JOB ORDER: SUPPLY AND LABOR FOR STRUCTURAL CONCRETE INJECTION & CRACK REPAIR FOR CONCRETE STRUCTURE RETROFITTING FOR DAVAO DEL NORTE SPORTS AND COMPLEX, MANKILAM, TAGUM CITY	PEO	Bidding		03-Mar-21	11-Mar-21	23-Mar-21	23-Mar-21	23-Mar-21	
123		PROCUREMENT OF FUEL AND LUBRICANTS FOR REHAB. OF TIAPO ES ACCESS ROAD, GUPITAN, KAPALONG, DAVAO DEL NORTE	PEO	Bidding		03-Mar-21	11-Mar-21	23-Mar-21	23-Mar-21	23-Mar-21	
124		PROCUREMENT OF AGRICULTURAL SUPPLIES FOR PAGRO USE	PAGRO	Bidding		03-Mar-21	11-Mar-21	23-Mar-21	23-Mar-21	23-Mar-21	29-Mar-21
125		PROCUREMENT OF EQUIPMENT RENTAL (OPERATED) FOR LONG ARM BACKHOE – TRACK TYPE FOR REPAIR OF DAMAGED DRAINAGE/CREEKS OF NEW KATIPUNAN-SALAO CREEK, STO TOMAS, DDN	PEO	Bidding		03-Mar-21	11-Mar-21	23-Mar-21	23-Mar-21	23-Mar-21	
126		PROCUREMENT OF JOB ORDER: SUPPLY AND INSTALLATION OF WELDED STRUCTURAL STEEL (COLUMN) FOR IMPV'T. TRAINING CENTER AT PDRRMC BUILDING (NEW BUILDING) (REVISED)	PEO	Bidding		03-Mar-21	11-Mar-21	23-Mar-21	23-Mar-21	23-Mar-21	
127		PROCUREMENT OF PORTLAND CEMENT FOR CONST. OF CHILD DEV'T. CENTER – DISTRICT 2, DAVAO DEL NORTE	PEO	Bidding		03-Mar-21	11-Mar-21	23-Mar-21	23-Mar-21	23-Mar-21	
128		PROCUREMENT OF JOB ORDER: FABRICATION AND SUPPLY OF STEEL WINDOWS FOR CONST. OF THREE (3) CLASSROOM BUILDINGS AT KAPALONG, DDN	PEO	Bidding		03-Mar-21	11-Mar-21	23-Mar-21	23-Mar-21	23-Mar-21	
129		PROCUREMENT OF PORTLAND CEMENT FOR CONST. OF THREE (3) CLASSROOM BUILDING AT KAPALONG, DDN	PEO	Bidding		03-Mar-21	11-Mar-21	23-Mar-21	23-Mar-21	23-Mar-21	
130		1 Lot Contract Package, Materials, Labor and Equipment for the Construction of Retaining Wall, Sto.Niño, Talaingod, Davao del Norte	PEO	Bidding		12-Mar-21	23-Mar-21	06-Apr-21	06-Apr-21	06-Apr-21	13-Apr-21
131		1 Lot Contract Package: Materials, Labor and Equipment: A.Rehab./Improvement Of Evacuation Center (Bleacher) at Brgy. Waterfall, Panabo City, Davao del Norte - P456,851.87B. Completion Of Multi-Purpose Hall (New Barangay Hall) at Brgy. Mangalcal, Carmen, Davao del Norte - P597,187.97	PEO	Bidding		12-Mar-21	23-Mar-21	06-Apr-21	06-Apr-21	06-Apr-21	13-Apr-21

132		1 Lot Contract Package for Equipment, Labor and Materials: A.Improvement/Completion of Child Development Center at Brgy. Cabay-angan, B.E.Dujali, Davao del Norte – P269,368.95B. Improvement/Completion of Child Development Center at Brgy.Esperanza, Sto.Tomas, Davao del Norte– P269,368.95C. Improvement/Completion of Child Development Center at Prk.2, Brgy.Tibal-og, Sto.Tomas, Davao del Norte – P276,947.28D.Construction of Evacuation Center (CoveredCourt)at Tagluno, Tagbitan-ag, Penaplata, IGACOS, Davao del Norte	PEO	Bidding		12-Mar-21	23-Mar-21	06-Apr-21	06-Apr-21	06-Apr-21	13-Apr-21
133		PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BUILDING AT KM 25, DAGOHOY, TALAINGOD, DDN	PEO	Bidding		05-Mar-21	12-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	29-Mar-21
134		PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT KAPALONG COLLEGE OF AGRICULTURE SCIENCES AND TECH-ANNEX	PEO	Bidding		05-Mar-21	12-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	29-Mar-21
135		PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BUILDING AT NAPUTKALAN, STO. NINO, TALAINGOD, DDN	PEO	Bidding		05-Mar-21	12-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	29-Mar-21
136		PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT TAWINIAN ELEM. SCHOOL, GUPITAN, KAPALONG, DDN	PEO	Bidding		05-Mar-21	12-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	29-Mar-21
137		PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT KAPATAGAN INTEGRATED SCHOOL, GUPITAN, KAPALONG, DDN	PEO	Bidding		05-Mar-21	12-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	29-Mar-21
138		PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT MANGKAY ELEM. SCHOOL, GUPITAN, KAPALONG, DDN	PEO	Bidding		05-Mar-21	12-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	29-Mar-21
139		PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT NASINABONG ELEM. SCHOOL, SITIO PAITON, GUPITAN, KAPALONG, DDN	PEO	Bidding		05-Mar-21	12-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	29-Mar-21
140		PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT TAPAYANON ELEM. SCHOOL, SITIO MUNDOL, GUPITAN, KAPALONG, DDN	PEO	Bidding		05-Mar-21	12-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	29-Mar-21
141		PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT LAMBID ELEM. SCHOOL, SITIO, LAMBID, STO. NINO, TALAINGOD, DDN	PEO	Bidding		05-Mar-21	12-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	29-Mar-21
142		PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT KM.31 PRIMARY SCHOOL, KM.31, DAGOHOY, TALAINGOD, DDN	PEO	Bidding		05-Mar-21	12-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	29-Mar-21
143		PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT MOLING ELEM. SCHOOL, SITIO, TIABONG, GUPITAN, KAPALONG, DDN	PEO	Bidding		05-Mar-21	12-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	29-Mar-21

144		1 lot Contract Package: Equipment, Labor and Materials for the Rehabilitation of Sto.Niño-Palma Gil-Sitio Opao Provincial Road at Talaingod, Davao del Norte	PEO	Bidding		12-Mar-21	23-Mar-21	06-Apr-21	06-Apr-21	06-Apr-21	13-Apr-21
145		PROCUREMENT OF FUEL AND LUBRICANTS FOR PGO VEHICLE CONSUMPTION FOR THE 3RD QUARTER OF 2021 (re bid)	PGO	Bidding		07-Mar-21	16-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	07-Apr-21
146		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CHILD DEVELOPMENT CENTER, J.P. LAUREL, PANABO CITY, DDN	PEO	Bidding		07-Mar-21	16-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	07-Apr-21
147		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CHILD DEVELOPMENT CENTER, MANGALCAL, CARMEN, DDN	PEO	Bidding		07-Mar-21	16-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	07-Apr-21
148		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CHILD DEVELOPMENT CENTER, P3D FEEDER RD. 1 TIBAL-OG, STO. TOMAS, DDN	PEO	Bidding		07-Mar-21	16-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	07-Apr-21
149		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT KAPATAGAN INTEGRATED SCHOOL GUPITAN, KAPALONG, DDN	PEO	Bidding		07-Mar-21	16-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	07-Apr-21
150		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT LAMBID ELEM. SCHOOL, SITIO LAMBID, STO. NINO, TALAINGOD, DDN	PEO	Bidding		07-Mar-21	16-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	07-May-21
151		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT KM. 31 PRIMARY SCHOOL KM. 31 DAGOHY, TALAINGOD, DDN	PEO	Bidding		07-Mar-21	16-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	07-Apr-21
152		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT MANGKAY ELEM. SCHOOL, GUPITAN, KAPALONG, DDN	PEO	Bidding		07-Mar-21	16-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	07-Apr-21
153		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT KAPALONG COLLEGE OF AGRICULTURE SCIENCES & TECHNOLOGY – ANNEX	PEO	Bidding		07-Mar-21	16-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	07-Apr-21
154		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT TAPAYANON ELEM. SCHOOL SITIO MUNDOL, GUPITAN, KAPALONG, DDN	PEO	Bidding		07-Mar-21	16-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	07-Apr-21
155		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT TAWINIAN ELEM. SCHOOL GUPITAN, KAPALONG, KAPALONG, DDN	PEO	Bidding		07-Mar-21	16-Mar-21	30-Mar-21	30-Mar-21	30-Mar-21	07-Apr-21
156		1 lot Contract Package: Equipment, Labor and Materials for the Cacao Production and Beans Marketing (DrainageSystem) at Brgy.Capungagan, Kapalong, Davao del Norte	PEO	Bidding		12-Mar-21	23-Mar-21	06-Apr-21	06-Apr-21	06-Apr-21	13-Apr-21
157		PROCUREMENT OF CONST. MATERIALS FOR CONST. OF MULTI-PURPOSE HALL (VAWC BUILDING) SAN VICENTE, PANABO CITY, DAVAO DEL NORTE	PEO	Bidding		20-Mar-21	30-Mar-21	13-Apr-21	13-Apr-21	13-Apr-21	

158		PROCUREMENT OF TILAPIA AND HITO FRY MASH FOR AGRICULTURAL INPUTS TO TILAPIA AND HITO HATCHERIES OF PAGRO	PAGRO	Bidding		20-Mar-21	30-Mar-21	13-Apr-21	13-Apr-21	13-Apr-21	20-Apr-21
159		PROCUREMENT OF JOB ORDER: SUPPLY AND INSTALLATION OF STEEL SHEET PILES FIR SLOPE PROTECTION ALONG SAN MIGUEL-MOSLOG- KINAMAYAN, STO. TOMAS, DDN	PEO	Bidding		20-Mar-21	30-Mar-21	13-Apr-21	13-Apr-21	13-Apr-21	
160		PROCUREMENT OF CONTAINER VAN PREFABRICATED AND JOB ORDER: SUPPLY AND INSTALLATION OF WINDOWS AND DOORS AND CUBICLES FOR CONST. OF ADDITIONAL DORMITORY (REVISED) BAHAY PAG-ASA, NEW CORELLA, DDN	PEO	Bidding		20-Mar-21	30-Mar-21	13-Apr-21	13-Apr-21	13-Apr-21	
161		PROCUREMENT OF EQUIPMENT RENTAL, BACKHOE FOR DESILTATION OF CUAMBUGAN CREEK, TAGUM CITY, DDN	PEO	Bidding		20-Mar-21	30-Mar-21	13-Apr-21	13-Apr-21	13-Apr-21	
162		PROCUREMENT OF CONST. MATERIALS FOR IMPRV'T. OF TRAINING CENTER AT PDRRC BUILDING (NEW BUILDING) (REVISED), GOV'T. CENTER, MANKILAM	PEO	Bidding		20-Mar-21	30-Mar-21	13-Apr-21	13-Apr-21	13-Apr-21	
163		PROCUREMENT OF CONST. MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT TAGASAN INTEGRATED SCHOOL, GUPITAN, KAPALONG, DDN	PEO	Bidding		20-Mar-21	30-Mar-21	13-Apr-21	13-Apr-21	13-Apr-21	
164		PROCUREMENT OF CONST. MATERIALS FOR CONST. OF THREE (3) CLASSROOM BLDG. AT MOLING ELEM. SCHOOL, SITIO TIABONG, GUPITAN, KAPALONG, DDN	PEO	Bidding		20-Mar-21	30-Mar-21	13-Apr-21	13-Apr-21	13-Apr-21	
165		PROCUREMENT OF CONST. MATERIALS FOR CONST. OF CHILD DEV'T. CENTER, P5 GABUYAN KAPALONG, DDN	PEO	Bidding		20-Mar-21	30-Mar-21	13-Apr-21	13-Apr-21	13-Apr-21	
166		PROCUREMENT OF RICE HIGH QUALITY FOR PSWDO – STOCKPILING RELIEF/ WELFARE GOOD	PGO-DRRMD	Bidding		20-Mar-21	30-Mar-21	13-Apr-21	13-Apr-21	13-Apr-21	
167		PROCUREMENT OF CANNED GOODS FOR PSWDO- STOCKPILING OF RELIEF/WELFARE GOODS	PSWDO	Bidding		20-Mar-21	30-Mar-21	13-Apr-21	13-Apr-21	13-Apr-21	
168		PROCUREMENT OF RICE (160) FOR GOV'T. FORCES & INDEIGENOUS PEOPLE (re-bid)	PGO	Bidding		23-Mar-21	06-Apr-21	20-Apr-21	20-Apr-21	20-Apr-21	29-Apr-21
169		PROCUREMENT OF CONST. MATERIALS FOR CONST. OF THREE (3) CLASSROOM BLDG. AT KAYLAWAN ELEM. SCHOOL SITIO KAYLAWAN, STO. NINO, TALAINGOD (re-bid)	PEO	Bidding		23-Mar-21	06-Apr-21	20-Apr-21	20-Apr-21	20-Apr-21	
170		PROCUREMENT OF PORTLAND CEMENT FOR CONST. OF THREE (3) CLASSROOM BUILDINGS AT TALAINGOD, DDN (re-bid)	PEO	Bidding		23-Mar-21	06-Apr-21	20-Apr-21	20-Apr-21	20-Apr-21	29-Apr-21
171		PROCUREMENT OF SHALLOW TUBE WELL IRRIGATION SYSTEM	PAGRO	Bidding		23-Mar-21	06-Apr-21	20-Apr-21	20-Apr-21	20-Apr-21	29-Apr-21

172		PROCUREMENT OF MONOLISA – PAN MALARIA Ag ELISA 480T FOR PEEDO BLOOD BANK CENTER LABORATORY	PEEDO	Bidding		23-Mar-21	06-Apr-21	20-Apr-21	13-Apr-21	13-Apr-21	29-Apr-21
173		PROCUREMENT OF HARDWARE MATERIALS FOR REPAIR AND MAINT. OF WATER LINES AT DNSTC	PSYDO	Bidding		23-Mar-21	06-Apr-21	20-Apr-21	13-Apr-21	13-Apr-21	
174		PROCUREMENT OF FUEL FOR DESILTATION OF MACTAN RIVER ALONG MAGSAYSAY AND ANIBONGAN SECTION, CARMEN, DDN	PEO	Bidding		23-Mar-21	06-Apr-21	20-Apr-21	20-Apr-21	20-Apr-21	
175		PROCUREMENT OF FUEL FOR IMPV'T. OF JCT HWAY TUBOD BAGONG SILANG PROV'L. ROAD, CARMEN DDN	PEO	Bidding		23-Mar-21	06-Apr-21	20-Apr-21	20-Apr-21	20-Apr-21	
176		PROCUREMENT OF DRUGS AND MEDS FOR MENTAL HEALTH OUTREACH OF PHO	PHO	Bidding		23-Mar-21	06-Apr-21	20-Apr-21	20-Apr-21	20-Apr-21	29-Apr-21
177		PROCUREMENT OF FUEL FOR VGO CONSUMPTION FOR THE PERIOD OF APRIL-JUNE 2021	VGO	Bidding		23-Mar-21	06-Apr-21	20-Apr-21	20-Apr-21	20-Apr-21	
178		PROCUREMENT OF EQUIPMENT RENTAL: OPERATED FOR LONG ARM (BACKHOE) FOR REPAIR OF DAMAGED DRAINAGE/CREEKS OF NEW KATIPUNAN-SALAO CREEK, STO. TOMAS, DDN (RE-BID)	PEO	Bidding		26-Mar-21	08-Apr-21	22-Apr-21	22-Apr-21	22-Apr-21	
179		PROCUREMENT OF PORTLAND CEMENT FOR CONST. OF CHILD DEVELOPMENT CENTER – DIST. 2, DDN (RE-BID)	PEO	Bidding		26-Mar-21	08-Apr-21	22-Apr-21	22-Apr-21	22-Apr-21	29-Apr-21
180		PROCUREMENT OF PORTLAND CEMENT FOR CONST. OF THREE (3) CLASSROOM BUILDINGS AT KAPALONG, DDN (RE-BID)	PEO	Bidding		26-Mar-21	08-Apr-21	22-Apr-21	22-Apr-21	22-Apr-21	29-Apr-21
181		PROCUREMENT OF FUEL AND LUBRICANTS FOR MAINT. OF VARIOUS PROV'L. ROADS & BRIDGES DIST.1 (3RD QTR.)	PEO	Bidding		26-Mar-21	08-Apr-21	22-Apr-21	22-Apr-21	22-Apr-21	29-Apr-21
182		PROCUREMENT OF JOB ORDER: SUPPLY, DELIVERY AND INSTALLATION OF 160 UNITS LOW COST SOLAR HOME POWER SYSTEM AT SITIO SASU PALMA-GIL TALAINGOD, DDN	PEO	Bidding		26-Mar-21	08-Apr-21	22-Apr-21	22-Apr-21	22-Apr-21	29-Apr-21
183		PROCUREMENT OF DRUGS AND MEDICINE FOR THREE DISTRICT HOSPITALS	PEEDO	Bidding		26-Mar-21	08-Apr-21	22-Apr-21	22-Apr-21	22-Apr-21	29-Apr-21
184		PROCUREMENT OF LABORATORY SUPPLIES USED FOR BLOOD TYPING FOR THREE DISTRICT HOSPITALS	PEEDO	Bidding		26-Mar-21	08-Apr-21	22-Apr-21	22-Apr-21	22-Apr-21	
185		PROCUREMENT OF LABORATORY SUPPLIES FOR PEEDO BLOOD CENTER	PEEDO	Bidding		26-Mar-21	08-Apr-21	22-Apr-21	22-Apr-21	22-Apr-21	

186		PROCUREMENT OF HARDWARE MATERIALS FOR MAINT. OF VARIOUS PROVINCIAL ROADS AND BRIDGES DISTRICT 1 – CY 2021	PEO	Bidding		26-Mar-21	08-Apr-21	22-Apr-21	22-Apr-21	22-Apr-21	29-Apr-21
187		PROCUREMENT OF FUEL FOR THE PROPOSED ROAD OPENING OF TAWINIAN-TAPAYANON ROAD SECTION (REV.NO.03) FURTHERANCE, KAPALONG, DDN	PEO	Bidding		26-Mar-21	08-Apr-21	22-Apr-21	22-Apr-21	22-Apr-21	
188		PROCUREMENT OF IMPORTED-SURPLUS UTILITY VEHICLE FOR DNSTC UTILITY – GARBAGE VEHICLE	PSYDO	Bidding		13-Apr-21	13-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	
189		PROCUREMENT OF HARDWARE MATERIALS TO BE DISTRIBUTED TO VARIOUS SCHOOLS IN THE LOCALITY		Bidding		13-Apr-21	13-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	07-May-21
190		PROCUREMENT OF IT EQUIPMENT FOR UPGRADING OF OLD COMPUTER DESKTOP TO BE USED FOR ETRACS TRANSACTION OF PASSO	PASSO	Bidding		13-Apr-21	13-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	07-May-21
191		PROCUREMENT OF FURNITURES FOR DDNH-KZ ADMIN OFFICE USE	Kapalong Zone	Bidding		13-Apr-21	13-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	
192		PROCUREMENT OF BRAND-NEW RESCUE VEHICLE FOR PDRRMD USE	PGO-DRRMD	Bidding		13-Apr-21	13-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	
193		PROCUREMENT OF GENERATOR SET FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER FARM IN VARIOUS SITES IN DAVAO DEL NORTE	PVO	Bidding		13-Apr-21	13-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	
194		PROCUREMENT OF VETERINARY SUPPLIES FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER FARM IN VARIOUS SITES IN DAVAO DEL NORTE	PVO	Bidding		13-Apr-21	13-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	
195		PROCUREMENT OF ELECTROCAUTERY MACHINE, BRAND-NEW, BRANDED FOR DDNH- IGACOS ZONE	Carmen Zone	Bidding		13-Apr-21	13-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	
196		PROCUREMENT OF 4K VIDEO CAMCORDER FOR PDRRMD USE	PGO-DRRMD	Bidding		13-Apr-21	13-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	
197		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF PEDESTAL AND INSTALLATION OF STREETLIGHTS FROM MRF, PAGRO, PVO AND PEO	PGSO	Bidding		13-Apr-21	13-Apr-21	27-Apr-21	27-Apr-21	27-Apr-21	
198		Procurement of Equipment for Provincewide Use: (a) 1-unit Multi-Purpose Amphibious Dredge (10" Discharge Diameter); and (b) 1-unit VC61 Combined Situation Truck (Euro V)	PGO	Bidding		25-Apr-21	03-May-21	14-May-21	14-May-21	14-May-21	
199		PROCUREMENT OF AIRCONDITIONED CARGO VEHICLE (VAN TYPE) FOR DAVNOR KAAGAPAY BUYING.	PADO-DNIPC	Negotiated		31-Mar-21		08-Apr-21	08-Apr-21	08-Apr-21	20-Apr-21

200		PROCUREMENT OF HARDWARE MATERIALS FOR IMPROVEMENT OF STO NINO – PALMA GIL – SITIO OPAO PROVINCIAL ROAD, TALAINGOD	PEO	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	12-May-21
201		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CHILD DEVELOPMENT CENTER, LIMBAAN NEW CORELLA	PEO	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	
202		PROCUREMENT OF EQUIPMENT RENTAL – BACKHOE FOR DESILTATION OF MALAGUITAS CREEK ALONG P-6 – P18 SITIO MAHAYAHAY ASUNCION, DDN	PEO	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	
203		PROCUREMENT OF EQUIPMENT RENTAL FOR REPAIR OF DAMAGED DRAINAGE ALONG SAN ISIDRO CREEK, TAGUM CITY	PEO	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	
204		PROCUREMENT OF FOOD STUFF FOR FOOD FOR WORK AND WALK-IN CLIENTS OF DAVAO DEL NORTE WHO ARE IN CRISIS SITUATION FOR 2ND QTR.	PSWDO	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	12-May-21
205		PROCUREMENT OF DIFFERENT KINDS OF FILTERS FOR PEO-POOL USE	PEO-Pool	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	12-May-21
206		PROCUREMENT OF TIRES FOR PEO-POOL USE	PEO-Pool	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	12-May-21
207		PROCUREMENT OF OILS AND LUBRICANTS FOR PEO – EQUIPMENT POOL DIVISION (3RD QTR.)	PEO-Pool	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	12-May-21
208		PROCUREMENT OF BATTERY FOR PEO- POOL USE	PEO-Pool	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	12-May-21
209		PROCUREMENT OF PEO EQUIPMENT TOOLS FOR PEO-POOL USE	PEO-Pool	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	12-May-21
210		PROCUREMENT OF OXYGEN GAS FOR CONSUMPTION OF THREE (3) DIST. HOSPITAL	PEEDO – ADMIN	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	
211		PROCUREMENT OF HARDWARE MATERIALS FOR IMPV'T. OF POTABLE WATER SYSTEM (PHASE II), COSOLACION, PANABO CITY	PEO	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	
212		PROCUREMENT OF RICE 160 VARIETY FOR IMPLEMENTATION OF DAVNOR KAAGAPAY	PENRO	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	12-May-21
213		PROCUREMENT OF PORTLAND CEMENT FOR IMPV'T. OF FD. RD.3 KIMAMON – LUNA PROVINCIAL ROAD, STO TOMAS, DDN	PEO	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	12-May-21

214		PROCUREMENT OF BREEDER CATTLE FOR CATTLE PRODUCTION, BRGY. TIBURCIA BRGY. SEMONG & BRGY. GUPITAN, MUNICIPALITY OF KAPALONG	PEO	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	12-May-21
215		PROCUREMENT OF JOB ORDER: SUPPLY, DELIVERY AND INSTALLATION FOR INSTALLATION OF 160-UNIT LOW COST SOLAR LED HOME LIGHTING, DAGOHYOY, TALAINGOD, DDN	PEO	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	12-May-21
216		PROCUREMENT OF BREEDER CATTLE FOR CATTLE PRODUCTION FOR BRGY. PALMA GIL, BRGY. STO NINO & BRGY. DAGOHYOY, MUNICIPALITY OF TALAINGOD, DDN	PEO	Bidding		09-Apr-21	20-Apr-21	06-May-21	06-May-21	06-May-21	12-May-21
217		PROCUREMENT OF 756-CAPACITY PURE SETTER AND 700-CAPACITY PURE HATCHER FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER FARMS	PVO	Bidding		29-Apr-21	06-May-21	20-May-21	20-May-21	20-May-21	27-May-21
218		PROCUREMENT OF SCHOOL BASED EMERGENCY WARNING SIREN AND STEEL PLATED EARLY WARNING FOR PREPAREDNESS INFORMATION BOARD	PGO-DRRMD	Bidding		29-Apr-21	06-May-21	20-May-21	20-May-21	20-May-21	27-May-21
219		PROCUREMENT OF BOULDERS FOR IMPV'T. OF STO. NINO-PALMA GIL- SITIO OPAO PROV'L. ROAD, TALAINGOD, DDN	PEO	Bidding		29-Apr-21	06-May-21	20-May-21	20-May-21	20-May-21	
220		Procurement of Equipment for Provincewide Use: (a) 1-unit Multi-Purpose Amphibious Dredge (10" Discharge Diameter); and (b) 1-unit VC61 Combined Situation Truck (Euro V)	PGO	Bidding	25-Mar-21	25-Apr-21	03-May-21	14-May-21	14-May-21	14-May-21	24-May-21
221		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF MULTI-PURPOSE HALL (VAWC BUILDING), SAN VICENTE, PANABO CITY, DAVAO DEL NORTE	PEO	Negotiated		20-Apr-21		29-Apr-21	29-Apr-21	29-Apr-21	
222		PROCUREMENT OF JOB ORDER: SUPPLY AND INSTALLATION OF STEEL SHEET PILES FOR SLOPE PROTECTION ALONG SAN MIGUEL-MOSLOG- KINAMAYAN, STO. TOMAS, DDN	PEO	Negotiated		20-Apr-21		29-Apr-21	29-Apr-21	29-Apr-21	
223		PROCUREMENT OF CONTAINER VAN (PRE-FACRICATED) AND JOB ORDER: SUPPLY AND INSTALLATION OF WINDOWS DOORS AND CUBICLE FOR CONST. OF ADDITIONAL DORMITORY (REVISED), BAHAY PAG-ASA, NEW CORELLA, DDN	PEO	Negotiated		20-Apr-21		29-Apr-21	29-Apr-21	29-Apr-21	
224		PROCUREMENT OF TECHNICAL AND SCIENTIFIC EQUIPMENT FOR EWS- WEATHER MONITORING, FORECASTING & RECORDING OF CLIMATOLOGICAL DATA	PGO-DRRMD	Bidding		29-Apr-21	06-May-21	20-May-21	20-May-21	20-May-21	27-May-21
225		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CHILD DEVELOPMENT CENTER, P5 GABUYAN, KAPALONG, DDN	PEO	Bidding		29-Apr-21	06-May-21	20-May-21	20-May-21	20-May-21	
226		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BLDG. AT MOLING ELEM. SCHOOL, SITIO TIABONG, GUPITAN, KAPALONG, DDN	PEO	Bidding		29-Apr-21	06-May-21	20-May-21	29-Apr-21	29-Apr-21	
227		PROCUREMENT OF EQUIPMENT RENTAL OF BACKHOE FOR DESILTATION OF CUAMBOGAN CREEK, TAGUM CITY	PEO	Bidding		29-Apr-21	06-May-21	20-May-21	29-Apr-21	29-Apr-21	

228		PROCUREMENT OF HARDWARE MATERIALS FOR IMPVT. OF TRAINING CENTER AT PDRRCM BUILDING (NEW BUILDING) (REVISED), GOV'T. CENTER MANKILAM	PEO	Bidding		29-Apr-21	06-May-21	20-May-21	29-Apr-21	29-Apr-21	
229		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT TAGASAN INTEGRATED SCHOOL, GUPITAN, KAPALONG, DDN	PEO	Bidding		29-Apr-21	06-May-21	20-May-21	20-May-21	20-May-21	
230		PROCUREMENT OF RICE FOR PSWDO –STOCKPILING OF RELIEF/WELFARE GOODS	PGO-DRRMD	Bidding		29-Apr-21	06-May-21	20-May-21	20-May-21	20-May-21	27-May-21
231		PROCUREMENT OF CANNED GOODS FOR PSWDO – STOCKPILING OF RELIEF GOODS	PSWDO	Bidding		01-May-21	10-May-21	21-May-21	21-May-21	21-May-21	27-May-21
232		PROCUREMENT LABORATORY SUPPLIES FOR PEEDO-BLOOD CENTER	PEEDO	Bidding		01-May-21	10-May-21	21-May-21	21-May-21	21-May-21	27-May-21
233		PROCUREMENT OF CONST. SUPPLIES FOR FABRICATION OF RCPC FOR 2ND QTR.	PEEDO	Bidding		01-May-21	10-May-21	21-May-21	21-May-21	21-May-21	27-May-21
234		PROCUREMENT OF CONST. MATERIALS FOR REHABILITATION OF PAITON – MIBOLO PROV'L. ROAD, TALAINGOD	PEO-1st	Bidding		01-May-21	10-May-21	21-May-21	21-May-21	21-May-21	
235		PROCUREMENT OF CONST. MATERIALS FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER FARM (POULTRY HOUSE) SALAWAO, TALAINGOD	PEO-1st	Bidding		01-May-21	10-May-21	21-May-21	21-May-21	21-May-21	
236		PROCUREMENT OF PORTLAND CEMENT FOR CONST. OF CANAL LINING AT BRGY. DUJALI, DDN	PEO	Bidding		01-May-21	10-May-21	21-May-21	21-May-21	21-May-21	27-May-21
237		PROCUREMENT OF MEDICINES FOR VETERINARY USE	PVO	Bidding		01-May-21	10-May-21	21-May-21	21-May-21	21-May-21	
238		PROCUREMENT OF FUEL AND GASOLINE FOR IMPRV'T OF JCT. HWAY, TUBOD, BAGONG SILANG PROV'L. ROAD, CARMEN	PEO	Bidding		01-May-21	10-May-21	21-May-21	21-May-21	21-May-21	
239		PROCUREMENT OF CONST. MATERIALS FOR REPAIR AND MAINTENANCE OF WATER LINES AT DNSTC	PSYDO	Bidding		01-May-21	10-May-21	21-May-21	21-May-21	21-May-21	
240		PROCUREMENT OF FUEL FOR PROPOSED ROAD OPENING OF TAWINIAN – TAPAYANON ROADSECTION (REV.NO.3) FURTHERANCE, KAPALONG, DDN	PEO-1st	Bidding		01-May-21	10-May-21	21-May-21	21-May-21	21-May-21	
241		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BLDG. AT KAYLAWAN ELEM. SCHOOL, SITIO KAYLAWAN, STO. NINO, TALAINGOD	PEO	Negotiated		29-Apr-21		06-May-21	06-May-21	06-May-21	

242		PROCUREMENT OF EQUIPMENT RENTAL FOR REPAIR OF DAMAGED DRAINAGE/CREEKS OF NEW KATIPUNAN-SALAO CREEK, STO. TOMAS, DDN	PEO	Negotiated		29-Apr-21		06-May-21	06-May-21	06-May-21	
243		PROCUREMENT OF LABORATORY SUPPLIES FOR THREE DISTRICT HOSPITALS OF DAVAO DEL NORTE	PEEDO – ADMIN	Bidding		09-May-21	17-May-21	31-May-21	31-May-21	31-May-21	07-Jun-21
244		PROCUREMENT OF MEDICAL SUPPLIES FOR PEEDO BLOOD BANK OF DAVAO DEL NORTE	PEEDO – BLOOD BANK	Bidding		09-May-21	17-May-21	31-May-21	31-May-21	31-May-21	07-Jun-21
245		PROCUREMENT OF IMPORTED – SURPLUS UTILITY VEHICLE FOR DDNSTC UTILITY GARBAGE VEHICILE	PSYDO	Bidding		09-May-21	17-May-21	31-May-21	31-May-21	31-May-21	
246		PROCUREMENT OF FURNITURES AND FIXTURES FOR ADMIN OFFICE OF DDNH-KZ	PEEDO – KAPALONG	Bidding		09-May-21	17-May-21	31-May-21	31-May-21	31-May-21	
247		PROCUREMENT OF BRANDNEW RESCUE VEHICLE FOR PDRRMD USE	PADO – DRRMD	Bidding		09-May-21	17-May-21	31-May-21	31-May-21	31-May-21	07-Jun-21
248		PROCUREMENT OF VETERINARY SUPPLIES FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER FARMS IN VARIOUS SITES OF DDN	PVO	Bidding		09-May-21	17-May-21	31-May-21	31-May-21	31-May-21	07-Jun-21
249		PROCUREMENT OF 4K VIDEO CAMCORDER FOR PDRRMD USE	PADO – PDRRMD	Bidding		09-May-21	17-May-21	31-May-21	31-May-21	31-May-21	07-Jun-21
250		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF PEDESTAL AND INSTALLATION OF STREETLIGHTS FROM MRF, PAGRO, PVO AND PEO	PGSO	Bidding		09-May-21	17-May-21	31-May-21	31-May-21	31-May-21	07-Jun-21
251		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CANAL LINING ALONG PUROK 2 POBLACION, NEW CORELLA, DDN	PEO	Bidding		09-May-21	17-May-21	31-May-21	31-May-21	31-May-21	07-Jun-21
252		PROCUREMENT OF HARDWARE MATERIALS FOR VARIOUS BARANGAYS OF DAVAO DEL NORTE	PGO	Bidding		09-May-21	17-May-21	31-May-21	31-May-21	31-May-21	07-Jun-21
253		PROCUREMENT OF VETERINARY SUPPLIES FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER FARMS IN VARIOUS SITES OF DDN	PVO	Bidding		09-May-21	17-May-21	31-May-21	31-May-21	31-May-21	
254		PROCUREMENT OF VETERINARY SUPPLIES FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER FARMS IN VARIOUS SITES OF DDN	PVO	Bidding		09-May-21	17-May-21	31-May-21	31-May-21	31-May-21	
255		PROCUREMENT OF COMPLETE FERTILIZER (14-14-14) FOR PAGRO USE	PAGRO	Bidding		09-May-21	17-May-21	31-May-21	31-May-21	31-May-21	

256		PROCUREMENT OF ANTI-RABBIES VACCINE FOR MASS VACINATION OF DOGS	PVO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
257		PROCUREMENT OF HARDWARE MATERIALS FOR IMPVT. OF POTABLE WATER SYSTEM (PHASE II), CONSOLACION, PANABO CITY	PEO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
258		PROCUREMENT OF OXYGEN GAS FOR CONSUMPTION OF THREE DIST. HOSPITAL OF DDN	PEEDO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
259		PROCUREMENT OF EQUIPMENT RENTAL OF BACKHOE FOR REPAIR OF DAMAGED DRAINAGE ALONG SAN ISIDRO CREEK, TAGUM CITY,	PEO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
260		PROCUREMENT OF EQUIPMENT RENTAL OF BACKHOE FOR DESILTATION OF MALAGUITAS CREEK ALONG P-6 – P18 SITIO MAHAYAHAY ASUNCION, DDN	PEO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
261		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CHILD DEV'T. CENTER, LIMBAAN, NEW CORELLA, DDN	PEO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
262		PROCUREMENT OF AGRICULTURAL PRODUCTS FOR PAGRO USE	PAGRO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
263		PROCUREMENT OF GENERATOR FOR POULTRY MULTIPLIER FARM IN TALAINGOD, DDN	PVO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
264		PROCUREMENT OF SAFETY MATERIALS FOR PDRRMD – OPERATIONS OF DDN	PGO-DRRMD	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
265		PROCUREMENT OF FUEL AND LUBRICANTS FOR PGSO – 3RD QTR	PGSO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
266		PROCUREMENT OF HARDWARE MATERIALS FOR DESILTATION OF ILOG CREEK ALONG PRK. 3 TO PRK. 8 KTAM, CAMBANOGOY ASUNCION, DDN	PEO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
267		PROCUREMENT OF EQUIPMENT RENTAL OF BACKHOE FOR DESILTATION OF SAN MIGUEL CREEK, SAN MIGUEL, TAGUM CITY, DDN	PEO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
268		PROCUREMENT OF EQUIPMENT RENTAL OF BACKHOE FOR DESILTATION OF MANKILAM, TAGUM CITY, DDN	PEO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
269		PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CANAL LINING ALONG PUROK 2 POBLACION, NEW CORELLA, DDN LINING FROM PRK. GUADALUPEFALCATA- IPIL-IPIL, BRGY. SAWATA RD. SAWATA, SAN ISIDRO	PEO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	

270		PROCUREMENT OF FEEDS FOR MULTIPLIER FARM POULTRY PRODUCTION IN TALAINGOD, DDN	PVO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
271		PROCUREMENT OF FUEL FOR VGO CONSUMPTION FOR 3RD QTR.	VGO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
272		PROCUREMENT OF CADAVER BAG FOR CONSUMPTION OF THREE (3) DIST. HOSPITAL OF DDN	PEEDO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
273		PROCUREMENT OF HARDWARE MATERIALS FOR REHAB. OF MULTIPURPOSE BLDG. (BALUTAN SA CARMEN – 2 UNITS), CARMEN, DDN	PEO	Bidding		27-May-21	03-Jun-21	17-Jun-21	17-Jun-21	17-Jun-21	
274		PROCUREMENT OF MEDICAL SUPPLIES FOR COVID-19 RESPONSE OF DDN	PHO	Bidding		20-May-21	27-May-21	10-Jun-21	10-Jun-21	10-Jun-21	
275		PROCUREMENT OF FUEL AND LUBRICANTS FOR REHAB. OF SITIO TIBUCAG HOUSING PROJECT SITE ACCESS ROAD, SITIO TIBUCAG, DAGOHY, TALAINGOD, DDN	PEO-1st	Bidding		20-May-21	27-May-21	10-Jun-21	10-Jun-21	10-Jun-21	
276		PROCUREMENT OF FUEL AND LUBRICANTS FOR GROUND LEVELLING OF SITIO MUNDOL HOUSING PROJECT SITE, SITIO MUNDOL, GUPITAN, KAPALONG, DDN	PEO-1st	Bidding		20-May-21	27-May-21	10-Jun-21	10-Jun-21	10-Jun-21	
277		PROCUREMENT OF FUEL FOR BM SILUTAN – 3RD QTR.	SP SILUTAN	Bidding		20-May-21	27-May-21	10-Jun-21	10-Jun-21	10-Jun-21	
278		PROCUREMENT OF FUEL AND LUBRICANT FOR GROUND LEVELLING OF SITIO TIBUCAG HOUSING PROJECT SITE, SITIO TIBUCAG, DAGOHY, TALAINGOD, DDN	PEO-1st	Bidding	12-May-21	20-May-21	27-May-21	10-Jun-21	10-Jun-21	10-Jun-21	
279		PROCUREMENT OF AGRICULTURAL SUPPLIES/PRODUCTS FOR PENRO PROJECT IMPLEMENTATION	PENRO	Bidding		20-May-21	27-May-21	10-Jun-21	10-Jun-21	10-Jun-21	

Actual Procurement Activity						Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
#	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		P	O	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
1	22-Mar-21	07-Apr-21	07-Apr-21			20% Dev't. Fund	14,407,278.55			14,397,278.55			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	06-Jan-21	06-Jan-21	06-Jan-21	06-Jan-21	Awarded
2						GF	7,115,600.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	06-Jan-21	06-Jan-21	06-Jan-21	06-Jan-21	Re-Bid
3							1,683,000.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	06-Jan-21	06-Jan-21	06-Jan-21	06-Jan-21	Re-Bid
4							1,300,000.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	06-Jan-21	06-Jan-21	06-Jan-21	06-Jan-21	Re-Bid
5							934,650.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	06-Jan-21	06-Jan-21	06-Jan-21	06-Jan-21	Re-Bid
6	16-Feb-21					GF	511,544.00			508,999.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	06-Jan-21	06-Jan-21	06-Jan-21	06-Jan-21	Awarded
7							1,477,013.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	06-Jan-21	06-Jan-21	06-Jan-21	06-Jan-21	Re-Bid
8							919,182.56						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
9	18-Mar-21	06-Apr-21	06-Apr-21			20% Dev't. Fund	28,602,115.44			28,598,459.70			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
10	29-Mar-21	06-May-21	06-May-21			20% Dev't. Fund	50,338,097.82			49,834,605.55			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded

11	22-Mar-21				20% Dev't. Fund	969,377.92			968,500.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
12	22-Mar-21				20% Dev't. Fund	956,278.84			955,500.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
13	22-Mar-21				20% Dev't. Fund	475,951.02			475,900.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
14						2,750,892.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Re-Bid
15	26-Feb-21	02-Jul-21	02-Jul-21		GF	1,799,680.00			1,793,760.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	14-Jan-21	14-Jan-21	14-Jan-21	14-Jan-21	Awarded
16						1,550,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	14-Jan-21	14-Jan-21	14-Jan-21	14-Jan-21	Re-Bid
17						1,791,400.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	14-Jan-21	14-Jan-21	14-Jan-21	14-Jan-21	Re-Bid
18						1,780,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	14-Jan-21	14-Jan-21	14-Jan-21	14-Jan-21	On Process
19						3,390,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	14-Jan-21	14-Jan-21	14-Jan-21	14-Jan-21	On Process
20						1,490,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	14-Jan-21	14-Jan-21	14-Jan-21	14-Jan-21	On Process
21	22-Apr-21	26-Apr-21	26-Apr-21		GF	1,539,500.00			1,527,900.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	14-Jan-21	14-Jan-21	14-Jan-21	14-Jan-21	Awarded
22						1,429,406.88					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	14-Jan-21	14-Jan-21	14-Jan-21	14-Jan-21	Re-Bid
23						2,864,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	14-Jan-21	14-Jan-21	14-Jan-21	14-Jan-21	On Process
24	08-Apr-21	13-Apr-21	13-Apr-21		GF	2,172,575.00			2,156,300.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	14-Jan-21	14-Jan-21	14-Jan-21	14-Jan-21	Awarded

25							1,300,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.				19-Jan-21	19-Jan-21	19-Jan-21	Re-Bid
26							1,683,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.				19-Jan-21	19-Jan-21	19-Jan-21	On Process
27							7,115,600.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.				19-Jan-21	19-Jan-21	19-Jan-21	On Process
28	19-Apr-21	13-Jul-21	13-Jul-21			20% Dev't. Fund	2,549,466.96			2,593,810.63		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			28-Jan-21	28-Jan-21	28-Jan-21	28-Jan-21	Awarded
29	22-Mar-21	13-Apr-21	13-Apr-21			20% Dev't. Fund	8,337,495.29			8,310,958.10		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			28-Jan-21	28-Jan-21	28-Jan-21	28-Jan-21	Awarded
30	19-Mar-21	24-Mar-21	24-Mar-21			GF	659,994.50			318,181.60		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
31	01-Jun-21	04-Jun-21	04-Jun-21			GF	6,292,968.00			5,643,706.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
32							539,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Re-Bid
33	11-May-21	18-May-21	18-May-21			GF	920,970.00			747,550.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
34	13-Apr-21					GF	942,100.00			724,560.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
35	29-Mar-21	05-Apr-21	05-Apr-21			GF	10,497,368.97			6,143,251.50		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
36	26-Mar-21	30-Mar-21	30-Mar-21			GF	7,187,998.64			6,591,896.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
37	13-Apr-21	15-Apr-21	15-Apr-21			GF	1,477,013.00			1,346,470.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
38	08-Apr-21	13-Apr-21	13-Apr-21			GF	934,650.00			848,850.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded

39	11-May-21	18-May-21	18-May-21			GF	861,900.00			729,300.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
40	30-Mar-21	08-Apr-21	08-Apr-21			GF	372,750.00			330,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
41	30-Mar-21	08-Apr-21	08-Apr-21			GF	350,000.00			349,500.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
42	16-Mar-21	16-Mar-21	16-Mar-21			GF	717,930.00			180,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
43	22-Mar-21	30-Mar-21	30-Mar-21			GF	444,800.00			215,301.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
44	29-Mar-21	07-Apr-21	07-Apr-21			GF	4,382,000.00			2,694,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
45							284,798.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Re-Bid
46	20-Mar-21	24-Mar-21	24-Mar-21			GF	313,205.90			292,875.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
47	24-Mar-21	07-Apr-21	07-Apr-21			GF	4,127,281.20			3,880,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
48	24-Mar-21	07-Apr-21	07-Apr-21			GF	2,832,017.20			2,240,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
49	24-Mar-21	07-Apr-21	07-Apr-21			GF	2,316,654.60			2,300,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			22-Jan-21	22-Jan-21	22-Jan-21	22-Jan-21	Awarded
50							215,600.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Re-Bid
51	28-Apr-21	03-May-21	03-May-21			GF	1,292,368.00			1,245,302.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Awarded
52	28-Apr-21	03-May-21	03-May-21			GF	548,795.00			529,066.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Awarded

53							240,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Re-Bid
54	07-Apr-21				GF		200,000.00			90,000.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Awarded
55							200,000.00			95,000.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	On Process
56	19-Apr-21	27-Apr-21	27-Apr-21		GF		311,790.00			285,777.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Awarded
57	15-Apr-21	19-Apr-21	19-Apr-21		GF		685,821.52			666,582.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Awarded
58							685,821.52					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Re-Bid
59							776,000.00			737,750.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	On Process
60	30-Apr-21	03-May-21	03-May-21		GF		793,500.00			790,050.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Awarded
61	26-Mar-21	30-Mar-21	30-Mar-21		GF		793,500.00			790,050.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Awarded
62	10-Mar-21	11-Mar-21	11-Mar-21		GF		4,400,000.00			4,380,000.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Awarded
63	16-Apr-21	22-Apr-21	22-Apr-21		GF		776,000.00			713,239.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Awarded
64							776,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Re-Bid
65							270,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	On Process
66	15-Apr-21	22-Apr-21	22-Apr-21		GF		714,000.00			652,200.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Awarded

67	06-Apr-21					GF	380,185.96			252,010.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	Awarded
68							580,897.00			538,105.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			02-Feb-21	02-Feb-21	02-Feb-21	02-Feb-21	On Process
69	22-Apr-21	27-Apr-21	27-Apr-21			GF	1,999,999.00			1,958,050.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			15-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	Awarded
70							1,999,900.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			15-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	Re-Bid
71	22-Apr-21	27-Apr-21	27-Apr-21			GF	1,000,000.00			983,800.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			15-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	Awarded
72							322,550.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			15-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	Re-Bid
73							238,162.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			15-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	For Shopping
74	18-May-21	24-May-21	24-May-21			GF	220,000.00			198,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			15-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	Awarded
75							225,000.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			15-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	Re-Bid
76	19-Apr-21	28-Apr-21	28-Apr-21			GF	700,000.00			420,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			15-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	Awarded
77							226,955.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			15-Feb-21	15-Feb-21	15-Feb-21	15-Feb-21	Re-Bid
78							3,119,700.81						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			10-Feb-21	10-Feb-21	10-Feb-21	10-Feb-21	Re-Bid

79							1,054,039.84					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.	10-Feb-21	10-Feb-21	10-Feb-21	10-Feb-21	Re-Bid
80							1,791,400.00		1,597,470.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.		10-Feb-21	10-Feb-21	10-Feb-21	Awarded
81							1,550,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.		10-Feb-21	10-Feb-21	10-Feb-21	On Process
82							1,429,406.88					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.		10-Feb-21	10-Feb-21	10-Feb-21	On Process
83	15-May-21	11-May-21	11-May-21			GF	805,525.00		770,350.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.	17-Feb-21	17-Feb-21	17-Feb-21	17-Feb-21	Awarded
84	27-Apr-21					GF	1,500,000.00		1,500,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.	17-Feb-21	17-Feb-21	17-Feb-21	17-Feb-21	Awarded
85	22-Apr-21	23-Apr-21	23-Apr-21			GF	3,044,000.00		1,877,800.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.	17-Feb-21	17-Feb-21	17-Feb-21	17-Feb-21	Awarded
86	18-May-21	18-May-21	18-May-21			GF	229,500.00		229,500.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.	17-Feb-21	17-Feb-21	17-Feb-21	17-Feb-21	Awarded
87							367,733.38					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.	17-Feb-21	17-Feb-21	17-Feb-21	17-Feb-21	Re-Bid
88	28-Apr-21	04-May-21	04-May-21			GF	422,156.00		393,335.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.	17-Feb-21	17-Feb-21	17-Feb-21	17-Feb-21	Awarded
89							1,099,510.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.	17-Feb-21	17-Feb-21	17-Feb-21	17-Feb-21	Cancelled P.R
90							347,320.98		336,831.50			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.	17-Feb-21	17-Feb-21	17-Feb-21	17-Feb-21	On Process
91							562,632.58					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.	17-Feb-21	17-Feb-21	17-Feb-21	17-Feb-21	Re-Bid

92	05-May-21	06-May-21	06-May-21			GF	563,000.00			505,500.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			17-Feb-21	17-Feb-21	17-Feb-21	17-Feb-21	Awarded
93	19-Apr-21	20-Apr-21	20-Apr-21			GF	793,500.00			790,050.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			17-Feb-21	17-Feb-21	17-Feb-21	17-Feb-21	Awarded
94	20-Apr-21	27-Apr-21	27-Apr-21			GF	9,155,000.00			9,058,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			17-Feb-21	17-Feb-21	17-Feb-21	17-Feb-21	Awarded
95	21-Apr-21	29-Apr-21	29-Apr-21			GF	539,000.00			539,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			23-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	Awarded
96	21-May-21	25-May-21	25-May-21			GF	414,000.00			303,900.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			23-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	Awarded
97	22-Apr-21	18-May-21	18-May-21			GF	284,798.00			282,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			23-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	Awarded
98							234,840.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			23-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	For Shopping
99							3,550,000.00			2,992,999.86			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			23-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	On Process
100	06-Jul-21					GF	200,000.00			185,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			23-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	Awarded
101	21-Apr-21					GF	375,000.00			275,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			23-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	Awarded
102							1,628,000.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			23-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	Re-Bid
103	06-May-21	11-May-21	11-May-21			GF	200,000.00			199,998.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			23-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	Awarded
104	07-May-21	26-May-21	26-May-21			GF	550,000.00			475,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			23-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	Awarded
105	18-May-21	25-May-21	5/25/202			GF	300,000.00			272,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			23-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	Awarded

106	19-May-21	25-May-21	25-May-21			GF	300,000.00			285,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			23-Feb-21	23-Feb-21	23-Feb-21	23-Feb-21	Awarded
107	03-Jun-21	16-Jun-21	16-Jun-21			SEF	1,610,000.00			1,587,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			02-Mar-21	02-Mar-21	02-Mar-21	02-Mar-21	Awarded
108							333,000.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			02-Mar-21	02-Mar-21	02-Mar-21	02-Mar-21	Re-Bid
109	11-May-21	24-May-21	24-May-21			GF	300,000.00			239,940.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			02-Mar-21	02-Mar-21	02-Mar-21	02-Mar-21	Awarded
110							463,000.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			02-Mar-21	02-Mar-21	02-Mar-21	02-Mar-21	For Shopping
111							222,494.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			02-Mar-21	02-Mar-21	02-Mar-21	02-Mar-21	For Shopping
112	20-May-21	28-May-21	28-May-21			GF	1,703,476.00			1,700,050.50			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			02-Mar-21	02-Mar-21	02-Mar-21	02-Mar-21	Awarded
113	01-Jun-21	04-Jun-21	04-Jun-21			GF	1,539,581.00			1,399,648.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			02-Mar-21	02-Mar-21	02-Mar-21	02-Mar-21	Awarded
114							200,000.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			11-Mar-21	11-Mar-21	11-Mar-21	11-Mar-21	For Shopping
115							299,086.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			02-Mar-21	02-Mar-21	02-Mar-21	02-Mar-21	Re-Bid
116							236,810.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			02-Mar-21	02-Mar-21	02-Mar-21	02-Mar-21	Re-Bid
117	19-May-21	25-May-21	25-May-21			GF	243,550.00			242,386.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			02-Mar-21	02-Mar-21	02-Mar-21	02-Mar-21	Awarded
118							404,700.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			02-Mar-21	02-Mar-21	02-Mar-21	02-Mar-21	Re-Bid
119							375,120.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			05-Mar-21	05-Mar-21	05-Mar-21	05-Mar-21	For Shopping

120							240,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-Mar-21	05-Mar-21	05-Mar-21	05-Mar-21	For Shopping
121							548,795.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-Mar-21	05-Mar-21	05-Mar-21	05-Mar-21	Cancelled P.R
122							215,600.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-Mar-21	05-Mar-21	05-Mar-21	05-Mar-21	For Shopping
123							1,292,368.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-Mar-21	05-Mar-21	05-Mar-21	05-Mar-21	Cancelled P.R
124	08-Jun-21						1,187,500.00			763,826.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-Mar-21	05-Mar-21	05-Mar-21	05-Mar-21	Awarded
125							735,225.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-Mar-21	05-Mar-21	05-Mar-21	05-Mar-21	Re-Bid
126							234,837.23					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-Mar-21	05-Mar-21	05-Mar-21	05-Mar-21	For Shopping
127							293,216.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-Mar-21	05-Mar-21	05-Mar-21	05-Mar-21	Re-Bid
128							277,200.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-Mar-21	05-Mar-21	05-Mar-21	05-Mar-21	For Shopping
129							331,534.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-Mar-21	05-Mar-21	05-Mar-21	05-Mar-21	Re-Bid
130						20% DF(CY2020& 2021)& 5% Calamity Fund	481,073.87					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			18-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	Re-Bid
131	03-Jun-21	06-Jul-21	06-Jul-21			20% DF(CY2020& 2021)& 5% Calamity Fund	1,054,039.84			1,044,030.75		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			18-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	Awarded

132	21-Jun-21	05-Jul-21	05-Jul-21			20% DF(CY2020& 2021)& 5% Calamity Fund	3,119,700.81			3,108,770.34		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	18-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	Awarded
133	12-May-21	12-May-21	12-May-21			GF	195,072.00			195,068.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	10-Mar-21	10-Mar-21	10-Mar-21	10-Mar-21	Awarded
134	12-May-21	12-May-21	12-May-21			GF	195,072.00			195,068.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	10-Mar-21	10-Mar-21	10-Mar-21	10-Mar-21	Awarded
135							195,072.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	10-Mar-21	10-Mar-21	10-Mar-21	10-Mar-21	On Process
136	28-Apr-21	28-Apr-21	28-Apr-21			GF	195,072.00			195,068.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	10-Mar-21	10-Mar-21	10-Mar-21	10-Mar-21	Awarded
137	04-May-21	04-May-21	04-May-21			GF	195,072.00			195,068.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	10-Mar-21	10-Mar-21	10-Mar-21	10-Mar-21	On Process
138	04-May-21	04-May-21	04-May-21			GF	195,072.00			195,068.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	10-Mar-21	10-Mar-21	10-Mar-21	10-Mar-21	On Process
139	12-May-21	12-May-21	12-May-21			GF	195,072.00			195,068.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	10-Mar-21	10-Mar-21	10-Mar-21	10-Mar-21	Awarded
140	28-Apr-21	28-Apr-21	28-Apr-21			GF	195,072.00			195,068.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	10-Mar-21	10-Mar-21	10-Mar-21	10-Mar-21	Awarded
141	04-May-21	04-May-21	04-May-21			GF	195,072.00			195,068.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	10-Mar-21	10-Mar-21	10-Mar-21	10-Mar-21	Awarded
142	04-May-21	04-May-21	04-May-21			GF	195,072.00			195,068.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	10-Mar-21	10-Mar-21	10-Mar-21	10-Mar-21	Awarded
143	12-May-21	12-May-21	12-May-21			GF	195,072.00			195,068.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.	10-Mar-21	10-Mar-21	10-Mar-21	10-Mar-21	Awarded

144	03-Jun-21					20% DF(CY2020& 2021)& 5% Calamity Fund	1,704,887.05			1,699,789.88		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			18-Mar-21	18-Mar-21	3/18/202	18-Mar-21	Awarded
145	20-May-21	28-May-21	28-May-21			GF	776,000.00			774,000.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			11-Mar-21	11-Mar-21	11-Mar-21	11-Mar-21	Awarded
146	27-May-21	04-Jun-21	04-Jun-21			GF	322,113.00			321,608.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			11-Mar-21	11-Mar-21	11-Mar-21	11-Mar-21	Awarded
147	15-Jun-21					GF	322,113.00			318,853.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			11-Mar-21	11-Mar-21	11-Mar-21	11-Mar-21	Awarded
148	27-May-21	04-Jun-21	04-Jun-21			GF	322,113.00			318,853.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			11-Mar-21	11-Mar-21	11-Mar-21	11-Mar-21	Awarded
149	21-May-21	27-May-21	27-May-21			GF	299,086.00			299,086.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			11-Mar-21	11-Mar-21	11-Mar-21	11-Mar-21	Awarded
150	21-May-21	27-May-21	27-May-21			GF	299,086.00			299,086.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			11-Mar-21	11-Mar-21	11-Mar-21	11-Mar-21	Awarded
151	27-May-21	07-Jun-21	07-Jun-21			GF	299,086.00			299,086.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			11-Mar-21	11-Mar-21	11-Mar-21	11-Mar-21	Awarded
152	27-May-21	07-Jun-21	07-Jun-21			GF	299,086.00			299,086.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			11-Mar-21	11-Mar-21	11-Mar-21	11-Mar-21	Awarded
153	27-May-21	07-Jun-21	07-Jun-21			GF	299,086.00			296,024.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			11-Mar-21	11-Mar-21	11-Mar-21	11-Mar-21	Awarded
154	27-May-21	07-Jun-21	07-Jun-21			GF	299,086.00			296,024.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			11-Mar-21	11-Mar-21	11-Mar-21	11-Mar-21	Awarded
155	27-May-21	07-Jun-21	07-Jun-21			GF	299,086.00			296,024.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			11-Mar-21	11-Mar-21	11-Mar-21	11-Mar-21	Awarded
156	21-Jun-21	08-Jul-21	08-Jul-21			20% DF(CY2020& 2021)& 5% Calamity Fund	1,719,865.45			1,711,892.91		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			18-Mar-21	18-Mar-21	18-Mar-21	18-Mar-21	Awarded
157							226,955.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			25-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	Re-Bid

158	15-Jun-21	17-Jun-21	17-Jun-21			GF	225,000.00			220,500.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			25-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	Awarded
159							562,632.58					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			25-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	Re-Bid
160							367,733.38					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			25-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	Re-Bid
161							366,755.74					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			25-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	Re-Bid
162							688,254.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			25-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	Re-Bid
163							346,448.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			25-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	Re-Bid
164							299,086.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			25-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	Re-Bid
165							395,417.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			25-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	Re-Bid
166							1,173,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			25-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	Re-Bid
167							841,500.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			25-Mar-21	25-Mar-21	25-Mar-21	25-Mar-21	Re-Bid
168	10-May-21	11-May-21	11-May-21			GF	1,628,000.00			1,620,600.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			26-Mar-21	26-Mar-21	26-Mar-21	26-Mar-21	Awarded
169							299,086.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			26-Mar-21	26-Mar-21	26-Mar-21	26-Mar-21	Cancelled P.R
170							236,810.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			26-Mar-21	26-Mar-21	26-Mar-21	26-Mar-21	On Process
171	04-Jun-21	16-Jun-21	16-Jun-21			GF	1,500,000.00			1,429,806.42		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			26-Mar-21	26-Mar-21	26-Mar-21	26-Mar-21	Awarded

172	21-May-21	28-May-21	28-May-21			GF	228,800.00			224,000.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			26-Mar-21	26-Mar-21	26-Mar-21	26-Mar-21	Awarded
173							239,011.71						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			26-Mar-21	26-Mar-21	26-Mar-21	26-Mar-21	Re-Bid
174							1,395,900.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			26-Mar-21	26-Mar-21	26-Mar-21	26-Mar-21	On Process
175							497,070.25						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			26-Mar-21	26-Mar-21	26-Mar-21	26-Mar-21	Re-Bid
176	29-Jun-21	08-Jul-21	08-Jul-21			GF	311,717.00			252,700.00			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			26-Mar-21	26-Mar-21	26-Mar-21	26-Mar-21	Awarded
177							954,200.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			26-Mar-21	26-Mar-21	26-Mar-21	26-Mar-21	For Shopping
178							735,225.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			29-Mar-21	29-Mar-21	29-Mar-21	29-Mar-21	Re-Bid
179	10-Jun-21					GF	293,216.00			270,239.20			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			29-Mar-21	29-Mar-21	29-Mar-21	29-Mar-21	Awarded
180	07-Jun-21	16-Jun-21	16-Jun-21			GF	331,534.00			305,554.55			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			29-Mar-21	29-Mar-21	29-Mar-21	29-Mar-21	Awarded
181	08-Jul-21					GF	1,510,912.00			1,509,370.60			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			29-Mar-21	29-Mar-21	29-Mar-21	29-Mar-21	Awarded
182							955,536.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			29-Mar-21	29-Mar-21	29-Mar-21	29-Mar-21	On Process
183	02-Jun-21						866,585.12			726,932.12			Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			29-Mar-21	29-Mar-21	29-Mar-21	29-Mar-21	Awarded
184							332,400.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			29-Mar-21	29-Mar-21	29-Mar-21	29-Mar-21	Re-Bid
185							380,250.00						Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			29-Mar-21	29-Mar-21	29-Mar-21	29-Mar-21	Re-Bid

186	10-Jun-21					GF	1,099,510.00			948,964.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			29-Mar-21	29-Mar-21	29-Mar-21	29-Mar-21	Awarded
187							1,008,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			29-Mar-21	29-Mar-21	29-Mar-21	29-Mar-21	Re-Bid
188							460,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			07-Apr-21	07-Apr-21	07-Apr-21	07-Apr-21	Re-Bid
189	30-Jun-21					SEF	500,000.00			494,000.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			07-Apr-21	07-Apr-21	07-Apr-21	07-Apr-21	Awarded
190	30-Jun-21					GF	370,000.00			351,111.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			07-Apr-21	07-Apr-21	07-Apr-21	07-Apr-21	Awarded
191							227,400.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			07-Apr-21	07-Apr-21	07-Apr-21	07-Apr-21	Re-Bid
192							360,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			07-Apr-21	07-Apr-21	07-Apr-21	07-Apr-21	On Process
193							550,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			07-Apr-21	07-Apr-21	07-Apr-21	07-Apr-21	On Process
194							7,115,600.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			07-Apr-21	07-Apr-21	07-Apr-21	07-Apr-21	Re-Bid
195							360,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			07-Apr-21	07-Apr-21	07-Apr-21	07-Apr-21	On Process
196							500,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			07-Apr-21	07-Apr-21	07-Apr-21	07-Apr-21	Re-Bid
197							539,418.80					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			07-Apr-21	07-Apr-21	07-Apr-21	07-Apr-21	Re-Bid
198							85,000,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			28-Apr-21	28-Apr-21	28-Apr-21	28-Apr-21	On Process
199	13-Jul-21					GF	1,300,000.00			1,298,800.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Mirriam R.			07-Apr-21	07-Apr-21	07-Apr-21	07-Apr-21	Awarded

200							533,877.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	On Process
201							395,282.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	Re-Bid
202							264,486.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	Re-Bid
203							637,195.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	Re-Bid
204	15-Jun-21					GF	408,400.00			341,175.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	Awarded
205	08-Jun-21	10-Jun-21	10-Jun-21			GF	388,042.95			379,384.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	Awarded
206	29-Jun-21					GF	2,386,000.00			1,658,500.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	Awarded
207	21-Jun-21					GF	485,846.00			440,600.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	Awarded
208	14-Jun-21	15-Jun-21	15-Jun-21			GF	409,068.00			280,000.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	Awarded
209	29-Jun-21					GF	212,800.00			158,260.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	Awarded
210							1,728,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	Re-Bid
211							581,332.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	Re-Bid
212							500,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	On Process
213	21-Jun-21					GF	318,682.00			301,141.10		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	Awarded

214							1,470,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	On Process
215							955,536.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	On Process
216							1,470,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			14-Apr-21	14-Apr-21	14-Apr-21	14-Apr-21	On Process
217	12-Jul-21	14-Jul-21	14-Jul-21			TF	1,133,000.00			1,045,000.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-May-21	05-May-21	05-May-21	05-May-21	Awarded
218							1,900,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-May-21	05-May-21	05-May-21	05-May-21	On Process
219							529,500.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-May-21	05-May-21	05-May-21	05-May-21	Re-Bid
220							40,000,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			28-Apr-21	28-Apr-21	28-Apr-21	28-Apr-21	On Process
221							226,955.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			22-Apr-21	22-Apr-21	22-Apr-21	22-Apr-21	On Process
222							562,632.58					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			22-Apr-21	22-Apr-21	22-Apr-21	22-Apr-21	On Process
223							367,733.38					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			22-Apr-21	22-Apr-21	22-Apr-21	22-Apr-21	On Process
224	07-Jul-21					GF	1,999,900.00			1,998,600.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-May-21	05-May-21	05-May-21	05-May-21	Awarded
225							395,417.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-May-21	05-May-21	05-May-21	05-May-21	Re-Bid
226							299,086.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-May-21	05-May-21	05-May-21	05-May-21	Re-Bid
227							366,755.74					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-May-21	05-May-21	05-May-21	05-May-21	Re-Bid

228							688,254.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			05-May-21	05-May-21	05-May-21	05-May-21	On Process
229							346,448.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			05-May-21	05-May-21	05-May-21	05-May-21	Re-Bid
230	08-Jun-21	09-Jun-21	09-Jun-21			GF	1,173,000.00			1,147,500.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			05-May-21	05-May-21	05-May-21	05-May-21	Awarded
231	08-Jun-21	15-Jun-21	15-Jun-21			GF	841,500.00			697,000.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			05-May-21	05-May-21	05-May-21	05-May-21	Awarded
232							1,103,000.00			1,103,000.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			05-May-21	05-May-21	05-May-21	05-May-21	On Process
233							659,994.50			493,650.00		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			05-May-21	05-May-21	05-May-21	05-May-21	On Process
234							603,940.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			05-May-21	05-May-21	05-May-21	05-May-21	Re-Bid
235							225,111.50					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			05-May-21	05-May-21	05-May-21	05-May-21	Re-Bid
236	07-Jul-21					GF	294,882.00			284,226.60		Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			05-May-21	05-May-21	05-May-21	05-May-21	Awarded
237							333,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			05-May-21	05-May-21	05-May-21	05-May-21	Re-Bid
238							497,070.25					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			05-May-21	05-May-21	05-May-21	05-May-21	Re-Bid
239							239,011.71					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			05-May-21	05-May-21	05-May-21	05-May-21	Re-Bid
240							1,008,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			05-May-21	05-May-21	05-May-21	05-May-21	Re-Bid
241							299,086.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			05-May-21	05-May-21	05-May-21	05-May-21	For Shopping

242							735,225.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			05-May-21	05-May-21	05-May-21	05-May-21	For Shopping
243							332,400.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	On Process
244							380,250.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	On Process
245							460,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	Re-Bid
246							227,400.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	Re-Bid
247							1,490,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	On Process
248							7,115,600.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	On Process
249							500,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	On Process
250							539,418.80					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	On Process
251							965,243.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	On Process
252							326,645.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	On Process
253							896,380.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	Re-Bid
254							370,304.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	Re-Bid
255							1,000,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	Re-Bid


256							404,700.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	On Process
257							581,332.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	On Process
258							1,728,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	On Process
259							637,195.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	On Process
260							264,486.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	On Process
261							395,282.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	Re-Bid
262							1,240,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	On Process
263							298,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	For Shopping
264							471,875.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	Re-Bid
265							446,170.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	For Shopping
266							475,628.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	On Process
267							366,753.92					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	On Process
268							380,859.84					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	On Process
269							290,186.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	On Process


270							295,375.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	Re-Bid
271							954,200.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	For Shopping
272							600,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	On Process
273							983,508.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			27-May-21	27-May-21	27-May-21	27-May-21	On Process
274							1,459,500.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	On Process
275							1,541,393.28					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	On Process
276							1,887,591.26					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	Re-Bid
277							200,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	On Process
278							3,214,064.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	On Process
279							250,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R.			21-May-21	21-May-21	21-May-21	21-May-21	On Process

280							1,008,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			25-May-21	25-May-21	25-May-21	25-May-21	On Process	
281							239,011.71					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			25-May-21	25-May-21	25-May-21	25-May-21	On Process	
282							497,070.25					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			25-May-21	25-May-21	25-May-21	25-May-21	On Process	
283							333,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			25-May-21	25-May-21	25-May-21	25-May-21	On Process	
284							366,755.74					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			25-May-21	25-May-21	25-May-21	25-May-21	On Process	
285							346,448.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			25-May-21	25-May-21	25-May-21	25-May-21	For Shopping	
286							395,417.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			04-Jun-21	04-Jun-21	04-Jun-21	04-Jun-21	For Shopping	
287							299,086.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			04-Jun-21	04-Jun-21	04-Jun-21	04-Jun-21	For Shopping	
288							227,400.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			04-Jun-21	04-Jun-21	04-Jun-21	04-Jun-21	On Process	
289							460,000.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			04-Jun-21	04-Jun-21	04-Jun-21	04-Jun-21	On Process	
290							2,750,892.00					Mr. Ruel L. Rubia, CPA Kyneth Jane Agunod Baloyo, CPA	Ms. Ms. Mirriam R. Baloyo, CPA			04-Jun-21	04-Jun-21	04-Jun-21	04-Jun-21	On Process	
							513,235,140.00														225,137,486.96

Date: _____

Date: _____


ENGR. GLENN A. OLANDRIA
 Provincial Engineer
 BAC Chairperson


EDWIN I. JUBAHIB
 Governor
 Province of Davao del Norte