

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																	
2023063612-B20233342	Procurement of Office Equipment for PICKMO use	PICKMO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-09-2023	09-14-2023	09-14-2023	10-31-2023	10-31-2023	11-15-2023	11-15-2023
2023063988-B20234323	Procurement of Procurement of BOOKS	LSB	NO	Competitive Bidding	N/A	09-05-2023	09-18-2023	10-02-2023	10-02-2023	10-02-2023	10-04-2023	10/12/2023	10-19-2023	11-06-2023	11-06-2023	11-09-2023	11-09-2023
2023084931-B20234316	Procurement of WELFARE GOODS	PSWDO	NO	Competitive Bidding	09-07-2023	09-05-2023	09-21-2023	10-05-2023	10-05-2023	10-05-2023	10-11-2023	10-19-2023	10-19-2023	11-14-2023	11-14-2023	11-10-2023	11-10-2023
2023074202-B20234322	Procurement of 1200 SACKS OF RICE 50'S	PSWDO	NO	Competitive Bidding	09-07-2023	09-05-2023	09-21-2023	10-05-2023	10-05-2023	10-05-2023	10-11-2023	10-19-2023	10-19-2023	11-03-2023	11-03-2023	11-03-2023	11-03-2023
2023063916-B20234324	Procurement of WELFARE GOODS FOR FOOD ASSISTANCE.	PSWDO	NO	Competitive Bidding	09-07-2023	09-05-2023	09-21-2023	10-05-2023	10-05-2023	10-05-2023	10-11-2023	10-19-2023	10-19-2023	11-03-2023	11-03-2023	11-13-2023	11-13-2023
2023063982-B20234487	Procurement of Laptop	SPO	NO	Competitive Bidding	N/A	09-08-2023	09-21-2023	10-05-2023	10-05-2023	10-05-2023	10-11-2023	10-19-2023	10-19-2023	12-07-2023	12-07-2023	12-27-2023	12-27-2023
2023095281-B20234604	Procurement of filters for the repair and maintenance of various equipment	PEO	NO	Competitive Bidding	N/A	09-15-2023	09-28-2023	10-12-2023	10-12-2023	10-12-2023	10-19-2023	11-06-2023	11-06-2023	12-15-2023	12-15-2023	12-19-2023	12-19-2023
2023084895-B20234318	Procurement of tires for the use of various equipment	PEO	NO	Competitive Bidding	09-07-2023	09-05-2023	09-21-2023	10-05-2023	10-05-2023	10-05-2023	10-11-2023	11-13-2023	11-13-2023	12-13-2023	12-13-2023	12-21-2023	12-21-2023

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
GF	450,000.00			444,000.00		444,000.00	MR. THOMAS G. CACUACO CPA, Ms. Rosamaria S. Terrejano CPA, MPA, MR. AEROL CONDE,	2023-07-17,2023-07-17,2023-07-17,	2023-07-17,2023-07-17,2023-07-17,	2023-07-17,2023-07-17,2023-07-17,	2023-07-17,2023-07-17,2023-07-17,	2023-07-17,2023-07-17,2023-07-17,	N/A	COMPLETED
SEF	1,999,897.00			1,994,292.00	1,994,292.00		Ms. Rosamaria S. Terrejano CPA, MPA, MR. THOMAS G. CACUACO CPA, MR. AEROL CONDE,	2023-09-13,2023-09-13,	2023-09-13,2023-09-13,	2023-09-13,2023-09-13,	2023-09-13,2023-09-13,	2023-09-13,2023-09-13,	N/A	COMPLETED
GF	2,183,600.00			2,175,208.00			MR. AEROL CONDE, MR. THOMAS G. CACUACO CPA, Ms. Rosamaria S. Terrejano CPA, MPA,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-10-09,2023-10-09,	N/A	COMPLETED
GF	3,480,000.00			3,468,000.00			MR. THOMAS G. CACUACO CPA, Ms. Rosamaria S. Terrejano CPA, MPA, MR. AEROL CONDE,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-10-09,2023-10-09,	N/A	COMPLETED
GF	2,141,700.00			2,128,750.00			Ms. Rosamaria S. Terrejano CPA, MPA, MR. AEROL CONDE, MR. THOMAS G. CACUACO CPA,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-10-09,2023-10-09,	N/A	COMPLETED
GF	490,000.00			459,998.00	459,998.00		Ms. Rosamaria S. Terrejano CPA, MPA, MR. AEROL CONDE, MR. THOMAS G. CACUACO CPA,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	N/A	COMPLETED
GF	645,495.00			359,570.00	359,570.00		MR. AEROL CONDE, Ms. Rosamaria S. Terrejano CPA, MPA, MR. THOMAS G. CACUACO CPA,	2023-09-25,2023-09-25,	2023-09-25,2023-09-25,	2023-09-25,2023-09-25,	2023-09-25,2023-09-25,	2023-09-25,2023-09-25,	N/A	COMPLETED
GF	3,002,400.00			1,723,500.00	1,723,500.00		Ms. Rosamaria S. Terrejano CPA, MPA, MR. THOMAS G. CACUACO CPA, MR. AEROL CONDE,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	2023-09-14,2023-09-14,	N/A	COMPLETED

2023085107-B20234602	Procurement of YHHF-1000 II Hydraulic Double Cylinder Thermoplastic Pre-Heater and YHRJ-S Manual Thermoplastic Road Marking Machine for use of PEO	PEO	NO	Competitive Bidding	N/A	09-15-2023	09-28-2023	10-12-2023	10-12-2023	10-12-2023	10-19-2023	11-13-2023	11-13-2023	12-19-2023	12-19-2023	12-20-2023	12-20-2023
2023106054-B20235092	Procurement of Construction Materials and Supplies	PGO	NO	Competitive Bidding	10-05-2023	10-05-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	10-31-2023	11-13-2023	11-13-2023	11-16-2023	11-16-2023	11-20-2023	11-20-2023
2023095400-B20235019	Procurement of OFFICE EQUIPMENT FOR SPECIAL CHILDREN	LSB	NO	Competitive Bidding	N/A	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-03-2023	11-13-2023	11-13-2023	12-19-2023	12-19-2023	12-21-2023	12-21-2023
2023095498-B20235022	Procurement of Oil and Lubricants for Repair and Maintenance of Various Provincial Roads and Bridges within Dist 2 of DDN	PEO	NO	Competitive Bidding	N/A	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-03-2023	11-13-2023	11-29-2023	12-14-2023	12-14-2023	12-18-2023	12-18-2023
2023095651-B20235088	Procurement of drugs and meds for use of different programs and project of Provincial Health Office	PHO	NO	Competitive Bidding	N/A	10-04-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-03-2023	11-13-2023	11-13-2023	12-27-2023	12-27-2023	12-29-2023	12-29-2023
2023063746-B20234111	Procurement of Portable Water Purification System	PDRRM	NO	Competitive Bidding	N/A	08-22-2023	09-08-2023	09-21-2023	09-21-2023	09-21-2023	09-26-2023	11-20-2023	11-20-2023	12-20-2023	12-20-2023	12-29-2023	12-29-2023
2023095881-B20235880	Procurement of Rice	PSWDO	NO	Competitive Bidding	10-26-2023	10-26-2023	11-06-2023	11-20-2023	11-20-2023	11-20-2023	11-30-2023	12-11-2023	12-11-2023	12-21-2023	12-21-2023	12-22-2023	12-22-2023
2023042317-B20233627	Procurement of MOTOR VEHICLE	PGO	NO	Competitive Bidding	06-07-2023	08-04-2023	08-18-2023	09-01-2023	09-01-2023	09-01-2023	09-04-2023	09-21-2023	09-21-2023	10-11-2023	10-11-2023	11-03-2023	11-03-2023
2023084906-S20234208	Procurement of T-shirt with print for use of Capitolympics 2023	PHO	NO	NP-53.9 - Small Value Procurement	N/A	08-30-2023	N/A	N/A	08-31-2023	N/A	N/A	N/A	09-01-2023	09-01-2023	09-01-2023	09-04-2023	09-04-2023
2023074454-C20233816	Procurement of Sports Equipments for Capitolympics	PSYDO	NO	Shopping	N/A	08-11-2023	N/A	N/A	08-17-2023	N/A	N/A	N/A	09-01-2023	10-05-2023	10-05-2023	10-10-2023	10-10-2023
2023084600-C20234206	Procurement of Materials for RTC Branch II	PGSO	NO	Shopping	N/A	08-29-2023	N/A	N/A	09-07-2023	N/A	N/A	N/A	09-14-2023	10-18-2023	10-18-2023	10-23-2023	10-23-2023
2023074264-C20233978	Procurement of Materials for Const. and Impvt. of Rainwater Collection System	PGSO	NO	Shopping	N/A	08-18-2023	N/A	N/A	08-24-2023	N/A	N/A	N/A	09-14-2023	10-18-2023	10-18-2023	10-23-2023	10-23-2023
2023074018-C20234169	Procurement of Procurement of Office Supplies	PSWDO	NO	Shopping	N/A	08-27-2023	N/A	N/A	08-31-2023	N/A	N/A	N/A	09-14-2023	11-13-2023	11-13-2023	11-14-2023	11-14-2023





2023084688-C20234098	Procurement of Hardware Materials for the Improvement of Stage at Bahay Pag-asa	PGSO	NO	Shopping	N/A	08-18-2023	N/A	N/A	08-31-2023	N/A	N/A	N/A	09-20-2023	10-18-2023	10-18-2023	10-23-2023	10-23-2023
2023074379-C20233988	Procurement of PURCHASE OF OTHER SUPPLIES AND MATERIALS - OCC IGACOS	RTC4	NO	Shopping	N/A	08-18-2023	N/A	N/A	08-24-2023	N/A	N/A	N/A	09-20-2023	10-18-2023	10-18-2023	11-08-2023	11-08-2023
2023074368-C20233789	Procurement of OFFICE SUPPLIES FOR RTC BRANCH 4	RTC4	NO	Shopping	N/A	08-11-2023	N/A	N/A	08-17-2023	N/A	N/A	N/A	09-20-2023	10-18-2023	10-18-2023	11-08-2023	11-08-2023
2023063816-C20233921	Procurement of PACCO OFFICE SUPPLIES FOR 3RD QUARTER 2023	PACCO	NO	Shopping	N/A	08-18-2023	N/A	N/A	08-24-2023	N/A	N/A	N/A	09-21-2023	10-18-2023	10-18-2023	11-28-2023	11-28-2023
2023095167-S20234458	Procurement of Meals and Snacks	PGO	NO	NP-53.9 - Small Value Procurement	N/A	09-07-2023	N/A	N/A	09-14-2023	N/A	N/A	N/A	09-22-2023	09-22-2023	09-22-2023	11-17-2023	11-17-2023
2023084706-C20234100	Procurement of glasswares for the Soils Enhancement Testing Laboratory	PAGRO	NO	Shopping	N/A	08-18-2023	N/A	N/A	08-31-2023	N/A	N/A	N/A	09-22-2023	10-27-2023	10-27-2023	11-23-2023	11-23-2023
2023084618-C20234359	Procurement of Hardware Materials for Desiltation along San Agustin - Nueva Fuerza - Mesaoy Creek, New Corella, Davao del Norte	PEO	NO	Shopping	N/A	09-05-2023	N/A	N/A	09-14-2023	N/A	N/A	N/A	09-27-2023	10-18-2023	10-18-2023	10-24-2023	10-24-2023
2023095183-S20234592	Procurement of POLO SHIRT	PENRO	NO	NP-53.9 - Small Value Procurement	N/A	09-15-2023	N/A	N/A	09-21-2023	N/A	N/A	N/A	09-29-2023	10-18-2023	10-18-2023	10-20-2023	10-20-2023
2023063503-C20234522	Procurement of One Davnor Association of Women Table And Chair	PGO	NO	Shopping	N/A	09-15-2023	N/A	N/A	09-21-2023	N/A	N/A	N/A	10-03-2023	11-13-2023	11-13-2023	11-20-2023	11-20-2023
2023095318-C20234645	Procurement of Office supplies for the use of Balay Panaghiusa	PSWDO	NO	Shopping	N/A	09-15-2023	N/A	N/A	09-21-2023	N/A	N/A	N/A	10-04-2023	10-18-2023	10-18-2023	11-17-2023	11-17-2023
2023084696-C20234541	Procurement of Hardware Materials for the Improvement of Office Facade at PSWDO (Phase-2), Government Center, Brgy. Mankilam, Tagum City, Davao del Norte	PEO	NO	Shopping	N/A	09-15-2023	N/A	N/A	09-21-2023	N/A	N/A	N/A	10-04-2023	10-18-2023	10-18-2023	10-26-2023	10-26-2023
2023085130-C20234576	Procurement of SUPPLIES & MATERIALS (LIVESTOCK & POULTRY PRODUCTION & RESTOCKING PROJECT	PVO	NO	Shopping	N/A	09-15-2023	N/A	N/A	09-21-2023	N/A	N/A	N/A	10-04-2023	10-18-2023	10-18-2023	10-31-2023	10-31-2023
2023084883-C20234549	Procurement of office supplies for use of Universal Health Care	PHO	NO	Shopping	N/A	09-15-2023	N/A	N/A	09-21-2023	N/A	N/A	N/A	10-05-2023	10-18-2023	10-18-2023	10-26-2023	10-26-2023
2023095231-C20234613	Procurement of Kiddie Monobloc Chairs with armrest	SPO	NO	Shopping	N/A	09-15-2023	N/A	N/A	09-21-2023	N/A	N/A	N/A	10-09-2023	12-14-2023	12-14-2023	12-21-2023	12-21-2023
2023095320-C20234647	Procurement of Other Supplies	PADO	NO	Shopping	N/A	09-15-2023	N/A	N/A	09-21-2023	N/A	N/A	N/A	10-09-2023	12-07-2023	12-07-2023	12-15-2023	12-15-2023



2023085031-C20234560	Procurement of Procurement of OFFICE SUPPLIES IN THE OFFICE OF BOARD MEMBER DENISE MARIANNE A. LU, M.D. FOR 4TH QUARTER OF 2023	VGO	NO	Shopping	N/A	09-15-2023	N/A	N/A	09-21-2023	N/A	N/A	N/A	10-09-2023	10-13-2023	10-13-2023	10-23-2023	10-23-2023
2023095319-C20234646	Procurement of Parts for Repair of Isuzu Rescue Vehicle	PDRRM	NO	Shopping	N/A	09-15-2023	N/A	N/A	09-21-2023	N/A	N/A	N/A	10-09-2023	10-18-2023	10-18-2023	10-20-2023	10-20-2023
2023084876-C20234375	Procurement of other supplies (wall fan, trolley speaker system & printer) for PAdO EWDD	PADO	NO	Shopping	N/A	09-05-2023	N/A	N/A	09-14-2023	N/A	N/A	N/A	10-09-2023	11-13-2023	11-13-2023	11-20-2023	11-20-2023
2023084837-S20234694	Procurement of PADO SPPD FIELD JACKET	PADO	NO	NP-53.9 - Small Value Procurement	N/A	09-22-2023	N/A	N/A	09-28-2023	N/A	N/A	N/A	10-12-2023	10-19-2023	10-19-2023	10-27-2023	10-27-2023
2023095355-S20235006	Procurement of 1 UNIT WOODEN ROSTRUM WITH ACRYLIC LOGO	PSWDO	NO	NP-53.9 - Small Value Procurement	N/A	09-29-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	10-12-2023	11-15-2023	11-15-2023	12-21-2023	12-21-2023
2023095292-C20234732	Procurement of Office Supplies for use of Women Development Center	PSWDO	NO	Shopping	N/A	09-22-2023	N/A	N/A	09-28-2023	N/A	N/A	N/A	10-12-2023	11-07-2023	11-07-2023	12-28-2023	12-28-2023
2023084692-C20234433	Procurement of FOR STORAGE OF HYGIENE KIT	PSWDO	NO	Shopping	N/A	09-07-2023	N/A	N/A	09-14-2023	N/A	N/A	N/A	10-13-2023	11-21-2023	11-21-2023	11-28-2023	11-28-2023
2023095683-C20234937	Procurement of Procurement of AUTOMATIC EMERGENCY LIGHT	PEEDO	NO	Shopping	N/A	09-28-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	10-18-2023	11-13-2023	11-13-2023	11-29-2023	11-29-2023
2023095521-C20234961	Procurement of Office Equipment Supplies and Consumables	PENRO	NO	Shopping	N/A	09-29-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	10-18-2023	11-13-2023	11-13-2023	11-21-2023	11-21-2023
2023095694-C20234981	Procurement of Common used Goods Office Supplies	PEEDO	NO	Shopping	N/A	09-29-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	10-18-2023	11-15-2023	11-15-2023	11-17-2023	11-17-2023
2023095726-C20234983	Procurement of Office Supplies and Devices	PADO	NO	Shopping	N/A	09-29-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	10-18-2023	12-05-2023	12-05-2023	12-11-2023	12-11-2023
2023095475-C20234872	Procurement of Computer Set for use of PEO	PEO	NO	Shopping	N/A	09-28-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	10-18-2023	11-16-2023	11-16-2023	12-14-2023	12-14-2023
2023085113-C20234798	Procurement of office supplies for use of Training for Integrated Management of Childhood Illness (IMCI)	PHO	NO	Shopping	N/A	09-24-2023	N/A	N/A	09-28-2023	N/A	N/A	N/A	10-18-2023	11-15-2023	11-15-2023	11-20-2023	11-20-2023
2023084910-C20234550	Procurement of Office Chair	PADO	NO	Shopping	N/A	09-15-2023	N/A	N/A	09-21-2023	N/A	N/A	N/A	10-18-2023	11-10-2023	11-10-2023	11-24-2023	11-24-2023
2023095270-C20234728	Procurement of Self ink Stamping Pad	PSWDO	NO	Shopping	N/A	09-22-2023	N/A	N/A	09-28-2023	N/A	N/A	N/A	10-27-2023	11-14-2023	11-14-2023	11-21-2023	11-21-2023
2023095569-C20234967	Procurement of PEP CARD for use of prevention of human rabies cases	PHO	NO	Shopping	N/A	09-29-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	10-18-2023	11-14-2023	11-14-2023	11-24-2023	11-24-2023
2023095639-C20234973	Procurement of Porcelain toilet bowls for use of Zero Open Defecation (ZOD)	PHO	NO	Shopping	N/A	09-29-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	10-18-2023	11-13-2023	11-13-2023	11-15-2023	11-15-2023



2023095269-C20235052	Procurement of Fertilizer - Ammonium Phosphate, 50kg/bag et.al for KAAGAPAY	PAGRO	NO	Shopping	N/A	10-04-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-20-2023	11-13-2023	11-13-2023	11-28-2023	11-28-2023
2023085044-C20234828	Procurement of NON-FOOD ITEMS (DOMESTIC)	PSWDO	NO	Shopping	N/A	09-28-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	10-23-2023	12-07-2023	12-07-2023	12-15-2023	12-15-2023
2023095616-C20234970	Procurement of supplies for use of gestetner multifunctional copier MP2555	PHO	NO	Shopping	N/A	09-29-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	10-23-2023	12-13-2023	12-13-2023	12-19-2023	12-19-2023
2023095411-C20234767	Procurement of 250GB INTERNAL SSD SATA, 8GB DESKTOP MEMORY RAM DIMM-1333mhz, FULL-SIZE WIRED KEYBOARD	PEO	NO	Shopping	N/A	09-22-2023	N/A	N/A	09-28-2023	N/A	N/A	N/A	10-23-2023	11-16-2023	11-16-2023	11-30-2023	11-30-2023
2023095419-C20234768	Procurement of TOKEN of Enhancement Training on NELF and NELC	PSWDO	NO	Shopping	N/A	09-22-2023	N/A	N/A	09-28-2023	N/A	N/A	N/A	10-23-2023	11-13-2023	11-13-2023	11-21-2023	11-21-2023
2023095738-C20235161	Procurement of Hardware and Construction Supplies	PEO	NO	Shopping	N/A	10-06-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-23-2023	11-14-2023	11-14-2023	11-24-2023	11-24-2023
2023084881-C20234701	Procurement of supplies for use of Universal Health Office Information System(UHC - IS)	PHO	NO	Shopping	N/A	09-22-2023	N/A	N/A	09-28-2023	N/A	N/A	N/A	10-23-2023	11-16-2023	11-16-2023	11-16-2023	11-16-2023
2023095667-C20235065	Procurement of spare parts for the repair and maintenance of SGM139 ISUZU CROSSWIND	PEO	NO	Shopping	N/A	10-04-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-24-2023	11-17-2023	11-17-2023	11-20-2023	11-20-2023
2023095673-C20235066	Procurement of spare parts for the repair and maintenance of 63-H3-98P HOWO DUMP TRUCK 10-WHEELER	PEO	NO	Shopping	N/A	10-04-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-24-2023	11-17-2023	11-17-2023	11-20-2023	11-20-2023
2023063880-C20235111	Procurement of OTHER SUPPLIES AND MATERIALS	PSWDO	NO	Shopping	N/A	10-06-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-24-2023	11-14-2023	11-14-2023	11-29-2023	11-29-2023
2023095232-C20234950	Procurement of supplies for use of diarrhea outbreak assistance	PHO	NO	Shopping	N/A	09-29-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	10-24-2023	11-13-2023	11-13-2023	11-28-2023	11-28-2023
2023095818-C20235175	Procurement of Vehicle Repair and Maintenance	PEO	NO	Shopping	N/A	10-06-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-24-2023	11-17-2023	11-17-2023	11-20-2023	11-20-2023
2023095820-C20235176	Procurement of Vehicle Repair and Maintenance	PEO	NO	Shopping	N/A	10-06-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-24-2023	11-13-2023	11-13-2023	11-15-2023	11-15-2023
2023095576-C20235058	Procurement of Office Supplies and Devices	PSWDO	NO	Shopping	N/A	10-04-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-24-2023	11-15-2023	11-15-2023	11-17-2023	11-17-2023
2023095539-C20234963	Procurement of Spaghetti Set for Empowerment and Reaffirmation of Paternal Abilities Training (ERPAT)	PSWDO	NO	Shopping	N/A	09-29-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	10-24-2023	11-13-2023	11-13-2023	11-13-2023	11-13-2023
2023095634-C20235146	Procurement of Additional Assistive devices	PSWDO	NO	Shopping	N/A	10-06-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-24-2023	11-17-2023	11-17-2023	11-22-2023	11-22-2023
2023095675-C20235067	Procurement of spare parts for the repair and maintenance of various equipment	PEO	NO	Shopping	N/A	10-04-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-24-2023	11-17-2023	11-17-2023	11-20-2023	11-20-2023
2023095835-C20235181	Procurement of Vehicle Repair and Maintenance	PEO	NO	Shopping	N/A	10-06-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-25-2023	11-12-2023	11-12-2023	11-24-2023	11-24-2023



2023084880-C20234151	Procurement of 2.5" 1TB SATA3 SSD & 16GB DDR4 RAM, 2133MHz SODIMM (for Laptop)	PADO	NO	Shopping	N/A	08-24-2023	N/A	N/A	08-31-2023	N/A	N/A	N/A	10-25-2023	11-16-2023	11-16-2023	11-30-2023	11-30-2023
2023095626-C20235145	Procurement of Information Technology	PASSO	NO	Shopping	N/A	10-06-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-25-2023	11-16-2023	11-16-2023	11-16-2023	11-16-2023
2023095930-S20235440	Procurement of Signage and Accessories	PEO	NO	NP-53.9 - Small Value Procurement	N/A	10-18-2023	N/A	N/A	10-24-2023	N/A	N/A	N/A	10-27-2023	11-15-2023	11-15-2023	11-17-2023	11-17-2023
2023074237-C20234675	Procurement of Office Supplies	PADO	NO	Shopping	N/A	09-22-2023	N/A	N/A	09-28-2023	N/A	N/A	N/A	10-27-2023	11-15-2023	11-15-2023	11-15-2023	11-15-2023
2023095704-C20235153	Procurement of battery	PADO	NO	Shopping	N/A	10-06-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-27-2023	11-10-2023	11-10-2023	11-13-2023	11-13-2023
2023095700-C20235070	Procurement of Industrial Garbage Bag (Heavy duty)	PSYDO	NO	Shopping	N/A	10-04-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-27-2023	12-19-2023	12-19-2023	12-20-2023	12-20-2023
2023095362-S20234719	Procurement of Tarpaulin 4ft x 8ft for ACIAR Mango Research Project	PAGRO	NO	NP-53.9 - Small Value Procurement	N/A	09-22-2023	N/A	N/A	09-28-2023	N/A	N/A	N/A	10-27-2023	11-20-2023	11-20-2023	11-29-2023	11-29-2023
2023095794-C20235074	Procurement of General Merchandise	PSWDO	NO	Shopping	N/A	10-04-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-27-2023	11-15-2023	11-15-2023	11-20-2023	11-20-2023
2023095739-S20235162	Procurement of Signage and Accessories	PEO	NO	NP-53.9 - Small Value Procurement	N/A	10-06-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	10-27-2023	11-20-2023	11-20-2023	11-30-2023	11-30-2023
2023106534-C20235425	Procurement of Agricultural Supplies	PGSO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	10-31-2023	11-13-2023	11-13-2023	11-16-2023	11-16-2023
2023095941-C20235314	Procurement of Drugs and Medicines	PEEDO	NO	Shopping	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	10-31-2023	11-15-2023	11-15-2023	11-17-2023	11-17-2023
2023095901-C20235305	Procurement of General Repair and Maintenance Services	PGSO	NO	Shopping	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	10-31-2023	11-13-2023	11-13-2023	11-16-2023	11-16-2023
2023106184-S20235453	Procurement of Garments	PAGRO	NO	NP-53.9 - Small Value Procurement	N/A	10-18-2023	N/A	N/A	10-24-2023	N/A	N/A	N/A	11-03-2023	11-21-2023	11-21-2023	11-21-2023	11-21-2023
2023106043-C20235355	Procurement of Hardware and Construction Supplies	PGSO	NO	Shopping	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	11-06-2023	11-16-2023	11-16-2023	11-24-2023	11-24-2023
2023095757-C20235281	Procurement of Agricultural Chemical	PENRO	NO	Shopping	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	11-06-2023	11-15-2023	11-15-2023	11-24-2023	11-24-2023
2023095954-C20235321	Procurement of Vehicle Repair and Maintenance	PEO	NO	Shopping	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	11-06-2023	11-20-2023	11-20-2023	11-22-2023	11-22-2023
2023095543-C20234888	Procurement of PACCO STAPLER & CALCULATOR	PACCO	NO	Shopping	N/A	09-28-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	11-06-2023	11-15-2023	11-15-2023	12-12-2023	12-12-2023
2023095544-C20234889	Procurement of PACCO OFFICE SUPPLIES	PACCO	NO	Shopping	N/A	09-28-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	11-06-2023	11-15-2023	11-15-2023	11-17-2023	11-17-2023
2023095808-C20235293	Procurement of Construction Materials and Supplies	PAGRO	NO	Shopping	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	11-06-2023	11-16-2023	11-16-2023	11-20-2023	11-20-2023
2023095657-S20235493	Procurement of sling bag for distribution to Volunteer worker of Davao del Norte	PHO	NO	NP-53.9 - Small Value Procurement	N/A	10-18-2023	N/A	N/A	10-24-2023	N/A	N/A	N/A	11-06-2023	12-06-2023	12-06-2023	12-07-2023	12-07-2023
2023106125-C20235372	Procurement of Office Supplies and Devices	PGSO	NO	Shopping	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	11-06-2023	11-15-2023	11-15-2023	11-17-2023	11-17-2023
2023106453-S20235481	Procurement of Tokens and Awards	PAGRO	NO	NP-53.9 - Small Value Procurement	N/A	10-18-2023	N/A	N/A	10-24-2023	N/A	N/A	N/A	11-06-2023	11-14-2022	11-14-2022	11-21-2023	11-21-2023
2023095889-S20235300	Procurement of Garments	PADO	NO	NP-53.9 - Small Value Procurement	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	11-08-2023	11-16-2023	11-16-2023	11-17-2023	11-17-2023





2023106207-C20235378	Procurement of Kitchenware	PEEDO	NO	Shopping	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	11-08-2023	12-07-2023	12-07-2023	12-27-2023	12-27-2023
2023106445-C20235384	Procurement of Office Supplies and Devices	PEO	NO	Shopping	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	11-21-2023	12-07-2023	12-07-2023	12-11-2023	12-11-2023
2023106308-C20235381	Procurement of Office Equipment Supplies and Consumables	PICKMO	NO	Shopping	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	11-09-2023	11-21-2023	11-21-2023	12-01-2023	12-01-2023
2023105992-C20235344	Procurement of Vehicle Parts and Accessories	PEO	NO	Shopping	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	11-09-2023	11-21-2023	11-21-2023	11-30-2023	11-30-2023
2023095517-C20235137	Procurement of Medical Supplies and Laboratory Instruments	PHO	NO	Shopping	N/A	10-06-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	11-09-2023	11-21-2023	11-21-2023	12-05-2023	12-05-2023
2023063630-C20234992	Procurement of Training Materials for CAPDEV of KAAGAPAY Beneficiaries	PADO	NO	Shopping	N/A	09-29-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	11-10-2023	12-05-2023	12-05-2023	12-07-2023	12-07-2023
2023106485-C20235846	Procurement of Gardening Tools	PEEDO	NO	Shopping	N/A	10-25-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-13-2023	11-16-2023	11-16-2023	11-24-2023	11-24-2023
2023095910-C20235306	Procurement of General Merchandise	PSWDO	NO	Shopping	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	11-13-2023	12-14-2023	12-14-2023	12-27-2023	12-27-2023
2023095645-C20235147	Procurement of supplies for use of service provision for clients with unmet needs for family planning	PHO	NO	Shopping	N/A	10-06-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	11-13-2023	12-04-2023	12-04-2023	12-04-2023	12-04-2023
2023106139-C20235620	Procurement of Office Supplies and Devices	PICKMO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-13-2023	11-28-2023	11-28-2023	11-28-2023	11-28-2023
2023095912-C20235598	Procurement of Vehicle Parts and Accessories	PEEDO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-13-2023	11-17-2023	11-17-2023	11-23-2023	11-23-2023
2023106311-C20235677	Procurement of Vehicle Parts and Accessories	PASSO	NO	Shopping	N/A	10-19-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-14-2023	11-23-2023	11-23-2023	12-11-2023	12-11-2023
2023106599-C20235792	Procurement of Office Supplies and Devices	PAGRO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-14-2023	12-06-2023	12-06-2023	12-12-2023	12-12-2023
2023106641-C20235801	Procurement of Agricultural Supplies	PAGRO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-14-2023	12-04-2023	12-04-2023	12-19-2023	12-19-2023
2023106384-C20235722	Procurement of Construction Materials and Supplies	PGSO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-14-2023	12-13-2023	12-13-2023	12-28-2023	12-28-2023
2023106237-C20235659	Procurement of Vehicle Repair and Maintenance	PEO	NO	Shopping	N/A	10-19-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-14-2023	12-14-2023	12-14-2023	12-19-2023	12-19-2023
2023106498-C20235760	Procurement of Office Supplies and Devices	PEO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-14-2023	12-06-2023	12-06-2023	12-12-2023	12-12-2023
2023106454-C20235748	Procurement of Janitorial Supplies	PEO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-14-2023	12-05-2023	12-05-2023	12-11-2023	12-11-2023
2023106416-C20235737	Procurement of Office Supplies and Devices	PVO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-15-2023	12-18-2023	12-18-2023	12-20-2023	12-20-2023
2023106411-C20235734	Procurement of Furniture	PVO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-15-2023	12-05-2023	12-05-2023	12-07-2023	12-07-2023
2023106413-C20235736	Procurement of Office Equipment Supplies and Consumables	PVO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-15-2023	12-06-2023	12-06-2023	12-19-2023	12-19-2023
2023106449-C20235746	Procurement of Office Supplies and Devices	PAGRO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-15-2023	12-05-2023	12-05-2023	12-07-2023	12-07-2023
2023095654-C20235241	Procurement of DIGITAL REBOUND HAMMER, DIAMOND CORE DRILL BIT 6", THERMAL PAPER FOR COMPRESSION PRINTER	PEO	NO	Shopping	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	11-16-2023	12-13-2023	12-13-2023	12-15-2023	12-15-2023



2023106121-C20235619	Procurement of Vehicle Repair and Maintenance	PEO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-17-2023	12-14-2023	12-14-2023	12-21-2023	12-21-2023
2023106041-C20235354	Procurement of Furniture Parts and Accessories	PADO	NO	Shopping	N/A	10-13-2023	N/A	N/A	10-19-2023	N/A	N/A	N/A	11-17-2023	12-14-2023	12-14-2023	12-14-2023	12-14-2023
2023106380-C20235720	Procurement of Construction Materials and Supplies	PGSO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-17-2023	12-15-2023	12-15-2023	12-19-2023	12-19-2023
2023106470-C20235753	Procurement of Furniture	PEO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-17-2023	12-14-2023	12-14-2023	12-21-2023	12-21-2023
2023106370-C20235717	Procurement of Water Service Connection Materials/Fittings	PENRO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-17-2023	12-06-2023	12-06-2023	12-12-2023	12-12-2023
2023095791-C20235566	Procurement of Hardware and Construction Supplies	PGSO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-17-2023	12-13-2023	12-13-2023	12-18-2023	12-18-2023
2023106360-C20235691	Procurement of Janitorial Supplies	RTC4	NO	Shopping	N/A	10-19-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-17-2023	12-06-2023	12-06-2023	12-12-2023	12-12-2023
2023095205-C20235206	Procurement of office supplies	PADO	NO	Shopping	N/A	10-09-2023	N/A	N/A	10-12-2023	N/A	N/A	N/A	11-17-2023	12-11-2023	12-11-2023	12-13-2023	12-13-2023
2023095896-C20235579	Procurement of Electrical Supplies	PTO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-17-2023	11-17-2023	11-17-2023	11-17-2023	11-17-2023
2023106255-S20235982	Procurement of Garments	PSYDO	NO	NP-53.9 - Small Value Procurement	N/A	10-31-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-21-2023	11-23-2023	11-23-2023	11-28-2023	11-28-2023
2023106353-C20235686	Procurement of Office Supplies and Devices	RTC4	NO	Shopping	N/A	10-19-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-21-2023	12-06-2023	12-06-2023	12-18-2023	12-18-2023
2023106176-C20235631	Procurement of Hospital / Medical Equipment	PSWDO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-21-2023	12-11-2023	12-11-2023	12-13-2023	12-13-2023
2023105978-C20235597	Procurement of Machine Tools	PHO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-21-2023	12-14-2023	12-14-2023	12-18-2023	12-18-2023
2023106521-C20235767	Procurement of Dry Goods	PAGRO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-21-2023	12-11-2023	12-11-2023	12-28-2023	12-28-2023
2023095311-C20234843	Procurement of Pool chemicals (Chlorine & Industrial Muriatic Acid )	PSYDO	NO	Shopping	N/A	09-28-2023	N/A	N/A	10-05-2023	N/A	N/A	N/A	11-21-2023	12-01-2023	12-01-2023	12-07-2023	12-07-2023
2023106492-C20235758	Procurement of Agricultural Chemical	PAGRO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-21-2023	12-14-2023	12-14-2023	12-20-2023	12-20-2023
2023106053-C20235609	Procurement of Office Equipment Supplies and Consumables	PEEDO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-21-2023	12-13-2023	12-13-2023	12-21-2023	12-21-2023
2023106149-C20235625	Procurement of Communication Equipment	PEO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-21-2023	12-15-2023	12-15-2023	12-19-2023	12-19-2023
2023095859-C20235578	Procurement of Office Supplies and Devices	PASSO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-21-2023	12-06-2023	12-06-2023	12-12-2023	12-12-2023
2023106588-C20235787	Procurement of Food Supplies for Disaster Operations	PDRRM	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-21-2023	12-07-2023	12-07-2023	12-19-2023	12-19-2023
2023106475-C20235754	Procurement of Procurement of Educational Materials and Supplies	PEEDO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-21-2023	12-05-2023	12-05-2023	12-07-2023	12-07-2023
2023106361-C20235692	Procurement of Office Supplies and Devices	PEEDO	NO	Shopping	N/A	10-19-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-21-2023	12-06-2023	12-06-2023	12-18-2023	12-18-2023
2023106196-S20235980	Procurement of Printing Services	PAGRO	NO	NP-53.9 - Small Value Procurement	N/A	10-31-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-22-2023	12-13-2023	12-13-2023	12-14-2023	12-14-2023



2023106590-C20235788	Procurement of Hardware and Construction Supplies	PSWDO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-22-2023	12-13-2023	12-13-2023	12-21-2023	12-21-2023
2023074239-C20235550	Procurement of Construction Equipment	PSWDO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-22-2023	12-13-2023	12-13-2023	12-27-2023	12-27-2023
2023084943-C20235697	Procurement of the spare parts for Crosswind	PPO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-22-2023	12-05-2023	12-05-2023	12-12-2023	12-12-2023
2023106180-C20235634	Procurement of Drugs and Medicines	PSWDO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-22-2023	12-12-2023	12-12-2023	12-20-2023	12-20-2023
2023106598-C20235791	Procurement of Office Supplies and Devices	PAGRO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-22-2023	12-13-2023	12-13-2023	12-19-2023	12-19-2023
2023106178-C20236030	Procurement of Vehicle Parts and Accessories	PTO	NO	Shopping	N/A	11-03-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-23-2023	12-07-2023	12-07-2023	12-15-2023	12-15-2023
2023106490-C20236239	Procurement of Vehicle Parts and Accessories	PENRO	NO	Shopping	N/A	11-14-2023	N/A	N/A	11-16-2023	N/A	N/A	N/A	11-29-2023	12-13-2023	12-13-2023	12-13-2023	12-13-2023
2023106371-C20235843	Procurement of Information Technology	PENRO	NO	Shopping	N/A	10-25-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-23-2023	12-06-2023	12-06-2023	12-21-2023	12-21-2023
2023106606-C20236047	Procurement of Office Supplies and Devices	PSWDO	NO	Shopping	N/A	11-03-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-23-2023	12-14-2023	12-14-2023	12-21-2023	12-21-2023
2023106455-S20236219	Procurement of Dry Goods	PENRO	NO	NP-53.9 - Small Value Procurement	N/A	11-14-2023	N/A	N/A	11-16-2023	N/A	N/A	N/A	11-23-2023	12-07-2023	12-07-2023	12-27-2023	12-27-2023
2023106688-C20236185	Procurement of Educational Materials and Supplies	PDRRM	NO	Shopping	N/A	11-10-2023	N/A	N/A	11-16-2023	N/A	N/A	N/A	11-23-2023	12-06-2023	12-06-2023	12-18-2023	12-18-2023
2023106591-C20235940	Procurement of Agricultural Supplies	PVO	NO	Shopping	N/A	10-27-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-23-2023	12-14-2023	12-14-2023	12-28-2023	12-28-2023
2023106659-C20235953	Procurement of Agricultural Supplies	PVO	NO	Shopping	N/A	10-27-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-23-2023	12-14-2023	12-14-2023	12-27-2023	12-27-2023
2023106677-C20235955	Procurement of Construction Materials and Supplies	PSWDO	NO	Shopping	N/A	10-27-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-23-2023	12-12-2023	12-12-2023	12-27-2023	12-27-2023
2023085120-C20235894	Procurement of Load cards for use of KAAGAPAY	PADO	NO	Shopping	N/A	10-27-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-23-2023	12-21-2023	12-21-2023	12-27-2023	12-27-2023
2023106512-S20235925	Procurement of Procurement of Garments	PSYDO	NO	NP-53.9 - Small Value Procurement	N/A	10-27-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-23-2023	11-23-2023	11-23-2023	11-29-2023	11-29-2023
2023095655-C20235899	Procurement of OFFICE SUPPLIES OF PADO-APAO	PADO	NO	Shopping	N/A	10-27-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-23-2023	12-18-2023	12-18-2023	12-20-2023	12-20-2023
2023095934-C20235901	Procurement of Office Supplies and Devices	PADO	NO	Shopping	N/A	10-27-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-24-2023	12-05-2023	12-05-2023	12-11-2023	12-11-2023
2023106410-C20235733	Procurement of Furniture	PVO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-24-2023	12-20-2023	12-20-2023	12-21-2023	12-21-2023
2023106428-C20236135	Procurement of Office Supplies and Devices	VGO	NO	Shopping	N/A	11-06-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-24-2023	12-21-2023	12-21-2023	12-28-2023	12-28-2023
2023106792-C20236215	Procurement of Furniture	PDRRM	NO	Shopping	N/A	11-14-2023	N/A	N/A	11-16-2023	N/A	N/A	N/A	11-24-2023	12-06-2023	12-06-2023	12-12-2023	12-12-2023
2023106609-C20236056	Procurement of Vehicle Repair and Maintenance	PDRRM	NO	Shopping	N/A	11-03-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-28-2023	10-07-2023	10-07-2023	12-11-2023	12-11-2023
2023106693-C20236063	Procurement of Vehicle Repair and Maintenance	PDRRM	NO	Shopping	N/A	11-03-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-28-2023	12-13-2023	12-13-2023	12-15-2023	12-15-2023
2023106613-C20235945	Procurement of Airconditioning Parts and Maintenance Services	PDRRM	NO	Shopping	N/A	10-27-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-28-2023	12-06-2023	12-06-2023	12-15-2023	12-15-2023
2023106692-C20236062	Procurement of Vehicle Repair and Maintenance	PDRRM	NO	Shopping	N/A	11-03-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-28-2023	12-13-2023	12-13-2023	12-15-2023	12-15-2023
2023095577-C20235897	Procurement of Information Technology	PSWDO	NO	Shopping	N/A	10-27-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-28-2023	12-12-2023	12-12-2023	12-13-2023	12-13-2023



2023106203-C20235657	Procurement of Appliances	PSWDO	NO	Shopping	N/A	10-19-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-29-2023	12-21-2023	12-21-2023	12-28-2023	12-28-2023
2023106535-C20235931	Procurement of Information Technology	PEO	NO	Shopping	N/A	10-27-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-29-2023	12-15-2023	12-15-2023	12-28-2023	12-28-2023
2023106592-C20235789	Procurement of Information Technology	PTO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-29-2023	12-13-2023	12-13-2023	12-20-2023	12-20-2023
2023106695-C20236186	Procurement of Office Supplies and Devices	PDRRM	NO	Shopping	N/A	11-10-2023	N/A	N/A	11-16-2023	N/A	N/A	N/A	11-29-2023	12-12-2023	12-12-2023	12-13-2023	12-13-2023
2023106525-C20235927	Procurement of Vehicle Parts and Accessories	PHO	NO	Shopping	N/A	10-27-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	11-29-2023	12-14-2023	12-14-2023	12-20-2023	12-20-2023
2023106545-C20235776	Procurement of Educational Materials and Supplies	PAGRO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-30-2023	12-14-2023	12-14-2023	12-18-2023	12-18-2023
2023106568-C20235781	Procurement of Electrical Systems and Lighting Components	PAGRO	NO	Shopping	N/A	10-20-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	11-30-2023	12-13-2023	12-13-2023	12-15-2023	12-15-2023
2023095841-C20235900	Procurement of Drugs and Medicines	PEO	NO	Shopping	N/A	10-27-2023	N/A	N/A	11-09-2023	N/A	N/A	N/A	12-05-2023	12-19-2023	12-19-2023	12-20-2023	12-20-2023
2023106451-C20236238	Procurement of Furniture	PAGRO	NO	Shopping	N/A	11-14-2023	N/A	N/A	11-16-2023	N/A	N/A	N/A	12-05-2023	12-21-2023	12-21-2023	12-27-2023	12-27-2023
2023106324-C20235678	Procurement of Office Equipment	PADO	NO	Shopping	N/A	10-19-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	12-07-2023	12-21-2023	12-21-2023	12-27-2023	12-27-2023
2023106658-C20235858	Procurement of Agricultural Machinery and Equipment	PAGRO	NO	Shopping	N/A	10-25-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	12-07-2023	12-14-2023	12-14-2023	12-18-2023	12-18-2023
2023106351-C20236229	Procurement of Rice	PSWDO	NO	Shopping	N/A	11-14-2023	N/A	N/A	11-16-2023	N/A	N/A	N/A	12-07-2023	12-18-2023	12-18-2023	12-19-2023	12-19-2023
2023106689-C20236330	Procurement of Gardening Tools	PDRRM	NO	Shopping	N/A	11-24-2023	N/A	N/A	11-30-2023	N/A	N/A	N/A	12-07-2023	12-12-2023	12-12-2023	12-18-2023	12-18-2023
2023106624-C20236180	Procurement of Vehicle Parts and Accessories	PDRRM	NO	Shopping	N/A	11-10-2023	N/A	N/A	11-16-2023	N/A	N/A	N/A	12-07-2023	12-20-2023	12-20-2023	12-27-2023	12-27-2023
2023106012-C20235601	Procurement of Food Stuff	PHO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	12-07-2023	12-18-2023	12-18-2023	12-27-2023	12-27-2023
2023106639-C20236181	Procurement of Vehicle Parts and Accessories	PTO	NO	Shopping	N/A	11-10-2023	N/A	N/A	11-16-2023	N/A	N/A	N/A	12-11-2023	12-20-2023	12-20-2023	12-27-2023	12-27-2023
2023074296-C20235551	Procurement of vegetable seeds for the HVCDP use	PAGRO	NO	Shopping	N/A	10-18-2023	N/A	N/A	10-26-2023	N/A	N/A	N/A	12-12-2023	12-27-2023	12-27-2023	12-29-2023	12-29-2023
2023116835-C20236386	Procurement of Vehicle Repair and Maintenance	PDRRM	NO	Shopping	N/A	12-12-2023	N/A	N/A	12-18-2023	N/A	N/A	N/A	12-20-2023	12-27-2023	12-27-2023	12-27-2023	12-27-2023

													<b>Total Alloted Budget of Procurement</b>				
													<b>Total Contract Price of Procurement Activities</b>				
													<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>				





**ON-GOING PROCUREMENT ACTIVITIES**

2023063933-B20233457	Procurement of VEHICLE	PGO	NO	Competitive Bidding	N/A	07-21-2023	08-04-2023	08-17-2023	08-17-2023	08-17-2023	08-24-2023	09-21-2023	09-21-2023	11-09-2023	11-09-2023	N/A	N/A
2023074066-B20233650	Procurement of motorcycles	SPO	NO	Competitive Bidding	N/A	08-09-2023	08-25-2023	09-07-2023	09-07-2023	09-07-2023	09-13-2023	09-21-2023	09-21-2023	10-18-2023	10-18-2023	N/A	N/A
2023063955-B20234110	Procurement of motor vehicle	OSS	NO	Competitive Bidding	N/A	08-22-2023	09-08-2023	09-21-2023	09-21-2023	09-21-2023	09-26-2023	10-12-2023	10-12-2023	11-03-2023	11-03-2023	N/A	N/A
2023063952-B20234114	Procurement of VEHICLE	PADO	NO	Competitive Bidding	N/A	08-22-2023	09-08-2023	09-21-2023	09-21-2023	09-21-2023	09-26-2023	10-12-2023	10-12-2023	11-09-2023	11-09-2023	N/A	N/A
2023084561-B20234270	Procurement of Printing and Publication for Newsletter - October to December 2023 Issue	PICKMO	NO	Competitive Bidding	N/A	08-31-2023	09-11-2023	09-25-2023	09-25-2023	09-25-2023	09-26-2023	10-12-2023	10-12-2023	11-08-2023	11-08-2023	N/A	N/A
2023063655-B20234307	Procurement of SUPPLIES & MATERIALS (LIVESTOCK AND POULTRY PRODUCTION AND RESTOCKING PROJECT)	PVO	NO	Competitive Bidding	N/A	09-05-2023	09-18-2023	10-02-2023	10-02-2023	10-02-2023	10-04-2023	10-19-2023	10-19-2023	12-06-2023	12-06-2023	N/A	N/A
2023085074-B20234310	Procurement of Procurement of Additional Supplies and Materials for November to December 2023	PEEDO	NO	Competitive Bidding	N/A	09-05-2023	09-18-2023	10-02-2023	10-02-2023	10-02-2023	10-04-2023	10-19-2023	10-19-2023	11-10-2023	11-10-2023	N/A	N/A
2023085073-B20234311	Procurement of Additional 2,800 bags of Cement for November to December 2023	PEEDO	NO	Competitive Bidding	N/A	09-05-2023	09-18-2023	10-02-2023	10-02-2023	10-02-2023	10-04-2023	10-19-2023	10-19-2023	11-10-2023	11-10-2023	N/A	N/A
2023063861-B20234486	Procurement of COMPUTERS FOR USE OF PDRRM ADMINISTRATIVE AND TRAINING, AND RESEARCH AND PLANNING DIVISIONS, PDRRM	PDRRM	NO	Competitive Bidding	N/A	09-08-2023	09-21-2023	10-05-2023	10-05-2023	10-05-2023	10-11-2023	10-19-2023	10-19-2023	12-07-2023	12-07-2023	N/A	N/A
2023084882-B20234598	Procurement of laptop for use of Universal Health Care	PHO	NO	Competitive Bidding	N/A	09-15-2023	09-28-2023	10-12-2023	10-12-2023	10-12-2023	10-19-2023	11-06-2023	11-06-2023	12-07-2023	12-07-2023	N/A	N/A



2023095281-B20234604	Procurement of filters for the repair and maintenance of various equipment	PEO	NO	Competitive Bidding	N/A	09-15-2023	09-28-2023	10-12-2023	10-12-2023	10-12-2023	10-19-2023	11-06-2023	11-06-2023	12-15-2023	12-15-2023	N/A	N/A
2023063747-B20234581	Procurement of Brand New Rescue Vehicle - Van Type	PDRRM	NO	Competitive Bidding	09-01-2023	09-15-2023	09-28-2023	10-12-2023	10-12-2023	10-12-2023	10-19-2023	11-06-2023	11-06-2023	12-14-2023	12-14-2023	N/A	N/A
2023084888-B20234599	Procurement of live-in training for use of Inter-local Health Zone(ILHZ) 2025 AOP Planning Workshop for 3 days	PHO	NO	Competitive Bidding	N/A	09-15-2023	09-28-2023	10-12-2023	10-12-2023	10-12-2023	10-19-2023	10-24-2023	10-24-2023	10-25-2023	10-25-2023	N/A	N/A
2023084895-B20234318	Procurement of tires for the use of various equipment	PEO	NO	Competitive Bidding	09-07-2023	09-05-2023	09-21-2023	10-05-2023	10-05-2023	10-05-2023	10-11-2023	11-13-2023	11-13-2023	12-13-2023	12-13-2023	N/A	N/A
2023095174-B20235014	Procurement of Equipments for Fitness Gym	PSYDO	NO	Competitive Bidding	N/A	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-03-2023	11-13-2023	11-13-2023	10-05-2023	10-05-2023	N/A	N/A
2023095506-B20235023	Procurement of Rice & Canned Goods for Relief Operation	PSWDO	NO	Competitive Bidding	N/A	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	10-31-2023	11-13-2023	11-13-2023	12-22-2023	12-22-2023	N/A	N/A
2023095534-B20235024	Procurement of Materials for Improvement of SP Archive	PGSO	NO	Competitive Bidding	N/A	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	10-31-2023	11-13-2023	11-13-2023	12-18-2023	12-18-2023	N/A	N/A
2023095651-B20235088	Procurement of drugs and meds for use of different programs and project of Provincial Health Office	PHO	NO	Competitive Bidding	N/A	10-04-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-03-2023	11-13-2023	11-13-2023	12-27-2023	12-27-2023	N/A	N/A
2023085099-B20234601	Procurement of MONOBLOCK CHAIRS (OTHER SUPPLIES AND MATERIALS EXPENSES) TO BE DISTRIBUTED IN DIFFERENT BARANGAYS AND SCHOOLS IN DITRICT-I, DDN OF BM AALA OFFICE	SPO	NO	Competitive Bidding	N/A	09-15-2023	09-28-2023	10-12-2023	10-12-2023	10-12-2023	10-19-2023	11-06-2023	11-06-2023	11-08-2023	11-08-2023	N/A	N/A
2023063746-B20234111	Procurement of Portable Water Purification System	PDRRM	NO	Competitive Bidding	N/A	08-22-2023	09-08-2023	09-21-2023	09-21-2023	09-21-2023	09-26-2023	11-20-2023	11-20-2023	12-20-2023	12-20-2023	N/A	N/A
2023073992-B20235010	Procurement of Musical Instruments	PGO	NO	Competitive Bidding	N/A	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	10-31-2023	11-20-2023	11-20-2023	12-14-2023	12-14-2023	N/A	N/A



2023095297-B20235016	Procurement of Foods and supplies for PWD Haplos ng Pamamahala ni Kuya Gov Project	PSWDO	NO	Competitive Bidding	N/A	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	10-31-2023	11-20-2023	11-20-2023	12-14-2023	12-14-2023	N/A	N/A
2023095833-B20235102	Procurement of Catering Services	PGO	NO	Competitive Bidding	N/A	10-06-2023	10-18-2023	10-31-2023	10-31-2023	10-31-2023	11-03-2023	11-13-2023	11-13-2023	12-14-2023	12-14-2023	N/A	N/A
2023095551-B20235025	Procurement of LOCAL RICE PREMIUM WELL MILLED(50 KLS. PER PACK)	PGO	NO	Competitive Bidding	N/A	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-16-2023	11-23-2023	11-23-2023	12-07-2023	12-07-2023	N/A	N/A
2023042586-B20235402	Procurement of Ham and Wine for Handog Pasasalamat in the reinforcement of meaningful initiatives in implementing the Local Anti-Drug Plan of Action on December 2023	PSWDO	NO	Competitive Bidding	N/A	10-17-2023	10-26-2023	11-13-2023	11-13-2023	11-13-2023	11-16-2023	11-30-2023	12-20-2023	12-22-2023	12-22-2023	N/A	N/A
2023106241-B20235412	Procurement of Medical Supplies and Laboratory Instruments	PEEDO	NO	Competitive Bidding	N/A	10-17-2023	10-27-2023	11-13-2023	11-13-2023	11-13-2023	11-16-2023	11-30-2023	11-30-2023	12-27-2023	12-27-2023	N/A	N/A
2023106409-B20235416	Procurement of Hardware and Construction Supplies	PGO	NO	Competitive Bidding	10-19-2023	10-17-2023	11-13-2023	11-13-2023	11-13-2023	11-13-2023	11-16-2023	11-30-2023	11-30-2023	12-13-2023	12-13-2023	N/A	N/A
2023084717-B20234588	Procurement of 2 units Air-conditioning system	PADO	NO	Competitive Bidding	N/A	09-15-2023	09-28-2023	10-12-2023	10-12-2023	10-12-2023	11-30-2023	12-11-2023	12-11-2023	12-20-2023	12-20-2023	N/A	N/A
2023095881-B20235880	Procurement of Rice	PSWDO	NO	Competitive Bidding	10-26-2023	10-26-2023	11-06-2023	11-20-2023	11-20-2023	11-20-2023	11-30-2023	12-11-2023	12-11-2023	12-21-2023	12-21-2023	N/A	N/A
2023106757-B20236015	Procurement of Airconditioning and Airconditioning Systems	PGSO	NO	Competitive Bidding	N/A	11-01-2023	11-09-2023	11-23-2023	11-23-2023	11-23-2023	11-30-2023	12-11-2023	12-11-2023	12-20-2023	12-20-2023	N/A	N/A
2023106518-B20235966	Procurement of Printing Services	PICKMO	NO	Competitive Bidding	N/A	10-27-2023	11-07-2023	11-20-2023	11-20-2023	11-20-2023	11-30-2023	12-11-2023	12-19-2023	12-27-2023	12-27-2023	N/A	N/A
2023052759-B20233341	Procurement of materials for Improvement of PASSO Record Room	PGSO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-09-2023	08-17-2023	09-11-2023	09-15-2023	09-15-2023	N/A	N/A



2023063766-B20233344	Procurement of materials for the improvement of PRC facility	PGSO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-09-2023	09-07-2023	10-03-2023	10-03-2023	10-03-2023	N/A	N/A
2023063771-B20233345	Procurement of Procurement of 3m x 3m tents.	PGSO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-09-2023	08-17-2023	09-08-2023	09-19-2023	09-19-2023	N/A	N/A
2023063779-B20233346	Procurement of materials for Concreting/landscaping of Parking Area of New SP Building	PGSO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-09-2023	08-17-2023	09-06-2023	09-08-2023	09-08-2023	N/A	N/A
2023063780-B20233347	Procurement of materials for Concreting/landscaping of Parking Area of New SP Building	PGSO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-09-2023	08-17-2023	09-11-2023	N/A	N/A	N/A	N/A
2023063783-B20233348	Procurement of materials for Concreting/landscaping of Parking Area of New SP Building	PGSO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-09-2023	08-17-2023	10-09-2023	10-11-2023	10-11-2023	N/A	N/A
2023063887-B20233349	Procurement of Hardware Materials for the Improvement/Renovation of Tribal Hall, Brgy. Magugpo North, Tagum City	PEO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-09-2023	08-17-2023	10-16-2023	10-25-2023	10-25-2023	N/A	N/A
2023063803-B20233352	Procurement of Contract Package - Equipment, Labor & Materials for the Construction of 1-Classroom Building, Dulyan Integrated School, Brgy. Palma Gil, Talaingod	PEO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-14-2023	09-01-2023	09-19-2023	10-16-2023	10-16-2023	N/A	N/A
2023063804-B20233353	Procurement of Contract Package - Equipment, Labor & Materials for the Construction of 1-Classroom Building, Natulinan Elementary School, Brgy. Palma Gil, Talaingod	PEO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-14-2023	09-14-2023	10-16-2023	11-23-2023	11-23-2023	N/A	N/A
2023063805-B20233354	Procurement of Contract Package - Equipment, Labor & Materials for the Construction of 1-Classroom Building, Nasilaban Elementary School, Brgy. Palma Gil, Talaingod	PEO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-14-2023	09-01-2023	10-16-2023	11-23-2023	11-23-2023	N/A	N/A





2023063806-B20233355	Procurement of Contract Package - Equipment, Labor & Materials for the Construction of 1-Classroom Building, Banaog Elementary School, Brgy. Palma Gil, Talaingod	PEO	NO	Competitive Bidding	07-06-2023	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-14-2023	09-01-2023	09-19-2023	10-11-2023	10-11-2023	N/A	N/A
2023063808-B20233356	Procurement of Contract Package - Equipment, Labor & Materials for the Construction of 1-Classroom Building, Langan Integrated School, Brgy. Gupitan, Kapalong	PEO	NO	Competitive Bidding	07-06-2023	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-14-2023	09-01-2023	09-19-2023	10-11-2023	10-11-2023	N/A	N/A
2023063809-B20233357	Procurement of Contract Package - Equipment, Labor & Materials for the Construction of 1-Classroom Building, Gupitan Integrated School, Brgy. Gupitan, Kapalong	PEO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-14-2023	09-01-2023	09-19-2023	10-16-2023	10-16-2023	N/A	N/A
2023063810-B20233358	Procurement of Contract Package - Equipment, Labor & Materials for the Construction of 1-Classroom Building, Benigno Q. Martir National High School, Brgy. Gupitan, Kapalong	PEO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-14-2023	09-01-2023	09-19-2023	10-16-2023	10-16-2023	N/A	N/A
2023063811-B20233359	Procurement of Contract Package - Equipment, Labor & Materials for the Construction of 1-Classroom Building, Kapatagan Integrated School, Brgy. Gupitan, Kapalong	PEO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-14-2023	09-01-2023	09-19-2023	10-11-2023	10-11-2023	N/A	N/A
2023063863-B20233360	Procurement of Contract Package: Equipment, Labor and Materials for the Improvement of PSWDO Bodega (Phase II), Gov't. Center, Mankilam, Tagum City	PEO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-14-2023	09-28-2023	N/A	N/A	N/A	N/A	N/A
2023063867-B20233362	Procurement of Contract Package: Equipment, Labor and Materials for the Improvement/Renovation of Tribal Hall, Brgy. Magugpo East, Tagum City	PEO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-14-2023	09-28-2023	10-26-2023	12-21-2023	12-21-2023	N/A	N/A



2023063869-B20233363	Procurement of Contract Package: Equipment, Labor and Materials for the Construction of Drainage Canal System at PDRRMC, PDRRMD, Mankilam, Tagum City	PEO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-14-2023	09-01-2023	10-03-2023	11-20-2023	11-20-2023	N/A	N/A
2023063807-B20233388	Procurement of Contract Package - Equipment, Labor & Materials for the Construction of 1-Classroom Building, Upper Tagasan Integrated School, Brgy. Gupitan, Kapalong	PEO	NO	Competitive Bidding	N/A	07-14-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-14-2023	09-14-2023	10-16-2023	11-23-2023	11-23-2023	N/A	N/A
2023063740-B20233414	Procurement of Contract Package - Equipment, Labor and Materials for the Slope Protection along Pandulian-Jct.San Miguel (Segment 1) Provincial Road (Phase II), San Isidro	PEO	NO	Competitive Bidding	07-20-2023	07-17-2023	08-07-2023	08-29-2023	08-29-2023	08-29-2023	09-05-2023	10-05-2023	10-25-2023	12-18-2023	12-18-2023	N/A	N/A
2023063671-B20233456	Procurement of 4x8 Tarpaulin for various information dissemination purposes of VGO activities	VGO	NO	Competitive Bidding	N/A	07-21-2023	08-04-2023	08-17-2023	08-17-2023	08-17-2023	08-24-2023	09-14-2023	09-18-2023	09-19-2023	09-19-2023	N/A	N/A
2023063679-B20233464	Procurement of Additional Supplies and Materials	PEEDO	NO	Competitive Bidding	N/A	07-21-2023	08-04-2023	08-17-2023	08-17-2023	08-17-2023	08-24-2023	09-14-2023	10-16-2023	10-20-2023	10-20-2023	N/A	N/A
2023074003-B20233496	Procurement of drugs and medicines for use of Oplan tabang Program	PHO	NO	Competitive Bidding	07-27-2023	07-27-2023	08-11-2023	08-29-2023	08-29-2023	08-29-2023	09-04-2023	09-14-2023	10-16-2023	10-18-2023	10-18-2023	N/A	N/A
2023063485-B20233516	Procurement of drugs and medicines for 3rd quarter for use of Disaster Risk Reduction and Mangagement in Health (DRRM-H) and other programs	PHO	NO	Competitive Bidding	07-27-2023	07-27-2023	08-11-2023	08-29-2023	08-29-2023	08-29-2023	09-04-2023	09-14-2023	10-16-2023	10-18-2023	10-18-2023	N/A	N/A
2023074352-B20233539	Procurement of BUFFET MEALS	PGO	NO	Competitive Bidding	N/A	08-01-2023	08-11-2023	08-29-2023	08-29-2023	08-29-2023	09-04-2023	09-14-2023	09-18-2023	09-20-2023	09-20-2023	N/A	N/A
2023074033-B20233632	Procurement of VETERINARY MEDICINE (LIVESTOCK & POULTRY PRODUCTION & RESTOCKING PROJECT	PVO	NO	Competitive Bidding	N/A	08-04-2023	08-18-2023	09-01-2023	09-01-2023	09-01-2023	09-04-2023	09-14-2023	10-25-2023	11-06-2023	11-06-2023	N/A	N/A



2023074036-B20233633	Procurement of medical supplies for use of oplan tabang and other Surgical outreaches	PHO	NO	Competitive Bidding	N/A	08-04-2023	08-18-2023	09-01-2023	09-01-2023	09-01-2023	09-04-2023	09-21-2023	10-17-2023	10-25-2023	10-25-2023	N/A	N/A
2023074280-B20233654	Procurement of drug testing kits for use of PHO laboratory	PHO	NO	Competitive Bidding	N/A	08-09-2023	08-25-2023	09-07-2023	09-07-2023	09-07-2023	09-13-2023	09-21-2023	10-16-2023	10-24-2023	10-24-2023	N/A	N/A
2023063750-B20233777	Procurement of Outboard Motor for Rubber Boats	PDRRM	NO	Competitive Bidding	N/A	08-10-2023	08-22-2023	09-07-2023	09-07-2023	09-07-2023	09-13-2023	09-21-2023	10-16-2023	10-19-2023	10-19-2023	N/A	N/A
2023085127-B20234308	Procurement of CANNED GOODS FOR PSWD-STOCKPILING OF RELIEF GOOD	PSWDO	NO	Competitive Bidding	N/A	09-05-2023	09-18-2023	10-02-2023	10-02-2023	10-02-2023	10-04-2023	10-12-2023	11-06-2023	11-15-2023	11-15-2023	N/A	N/A
2023085125-B20234309	Procurement of RICE FOR PSWD-STOCKPILING OF RELIEF GOODS	PSWDO	NO	Competitive Bidding	N/A	09-05-2023	09-18-2023	10-02-2023	10-02-2023	10-02-2023	10-04-2023	10-12-2023	11-06-2023	11-15-2023	11-15-2023	N/A	N/A
2023085016-B20234313	Procurement of Oil and Lubricants for Repair & Maintenance of Various Provincial Roads and Bridges within Dist 2 of DDN - CY2023	PEO	NO	Competitive Bidding	N/A	09-05-2023	09-18-2023	10-02-2023	10-02-2023	10-02-2023	10-04-2023	10-12-2023	10-24-2023	10-24-2023	10-24-2023	N/A	N/A
2023084978-B20234314	Procurement of Brand New Transport/Utility Vehicle - Dropside	PDRRM	NO	Competitive Bidding	N/A	09-05-2023	09-18-2023	10-02-2023	10-02-2023	10-02-2023	10-04-2023	10-12-2023	11-15-2023	11-22-2023	11-22-2023	N/A	N/A
2023085070-B20234462	Procurement of oils for the use of various provincial equipment	PEO	NO	Competitive Bidding	N/A	09-07-2023	09-21-2023	10-05-2023	10-05-2023	10-05-2023	10-11-2023	10-19-2023	11-17-2023	11-20-2023	11-20-2023	N/A	N/A
2023085049-B20235087	Procurement of Procurement of BLOOD BAGS FOR 3RD QUARTER 2023	PEEDO	NO	Competitive Bidding	N/A	10-04-2023	10-26-2023	10-26-2023	10-26-2023	10-26-2023	11-03-2023	11-13-2023	12-13-2023	N/A	N/A	N/A	N/A
2023074070-B20233459	Procurement of Equipment Rental (Backhoe) for the Desiltation of Mupia Creek (Phase 2), New Corella	PEO	NO	Competitive Bidding	N/A	07-21-2023	08-04-2023	08-17-2023	08-17-2023	08-17-2023	08-24-2023	09-14-2023	N/A	N/A	N/A	N/A	N/A
2023063722-B20233343	Procurement of Electrical supplies	PSYDO	NO	Competitive Bidding	N/A	07-09-2023	07-24-2023	08-07-2023	08-07-2023	08-07-2023	08-09-2023	08-17-2023	N/A	N/A	N/A	N/A	N/A



2023031616-B20233625	Procurement of Contract Package - Equipment, Labor & Materials for the Rehabilitation/Improvement of Slope Protection at Magupising (Phase 2), B.E. Dujali	PEO	NO	Competitive Bidding	07-13-2023	08-04-2023	08-18-2023	09-01-2023	09-01-2023	09-01-2023	09-07-2023	09-14-2023	N/A	N/A	N/A	N/A	N/A
2023053437-B20233628	Procurement of Food Supplies	PGO	NO	Competitive Bidding	N/A	08-04-2023	08-18-2023	09-01-2023	09-01-2023	09-01-2023	09-04-2023	09-14-2023	N/A	N/A	N/A	N/A	N/A
2023063865-B20233641	Procurement of Contract Package: Equipment, Labor and Materials for the Proposed Office Extension (Bureau of Internal Revenue) Phase III, Tagum City	PEO	NO	Competitive Bidding	N/A	08-08-2023	08-18-2023	09-01-2023	09-01-2023	09-01-2023	09-08-2023	09-21-2023	N/A	N/A	N/A	N/A	N/A
2023063870-B20233642	Procurement of Contract Package: Equipment, Labor and Materials for the Construction of Barangay Health Center, Poblacion, Kaputian, IGACOS	PEO	NO	Competitive Bidding	N/A	08-08-2023	08-18-2023	09-01-2023	09-01-2023	09-01-2023	09-08-2023	09-21-2023	N/A	N/A	N/A	N/A	N/A
2023074353-B20233656	Procurement of Photocopier for use of SP Legislative Department	VGO	NO	Competitive Bidding	N/A	08-09-2023	08-25-2023	09-07-2023	09-07-2023	09-07-2023	09-13-2023	09-21-2023	N/A	N/A	N/A	N/A	N/A
2023063743-B20233729	Procurement of Contract Package - Equipment, Labor & Materials for the Improvement/Completion of Ramp at Davao del Norte Hospital, Samal Zone, Peñaplata, IGACOS	PEO	NO	Competitive Bidding	N/A	08-09-2023	08-22-2023	09-04-2023	09-04-2023	09-04-2023	09-08-2023	09-21-2023	N/A	N/A	N/A	N/A	N/A
2023074416-B20234116	Procurement of 2024 Calendar	PGO	NO	Competitive Bidding	N/A	08-22-2023	09-08-2023	09-21-2023	09-21-2023	09-21-2023	09-26-2023	10-12-2023	N/A	N/A	N/A	N/A	N/A
2023074378-B20234269	Procurement of LABORATORY SUPPLIES AND REAGENTS	PEEDO	NO	Competitive Bidding	09-07-2023	08-31-2023	09-21-2023	10-05-2023	10-05-2023	10-05-2023	10-11-2023	10-19-2023	N/A	N/A	N/A	N/A	N/A
2023031865-B20234306	Procurement of ICT EQUIPMENT AND SUPPLIES	PADO	NO	Competitive Bidding	N/A	09-05-2023	09-18-2023	10-02-2023	10-02-2023	10-02-2023	10-04-2023	10-19-2023	N/A	N/A	N/A	N/A	N/A
2023084957-B20234315	Procurement of Supplies for PTO Revenue Use	PTO	NO	Competitive Bidding	N/A	09-05-2023	09-18-2023	10-02-2023	10-02-2023	10-02-2023	10-04-2023	10-12-2023	N/A	N/A	N/A	N/A	N/A





2023074456-B20234319	Procurement of anti-rabies vaccines for use of rabies control program	PHO	NO	Competitive Bidding	N/A	09-05-2023	09-18-2023	10-02-2023	10-02-2023	10-02-2023	10-04-2023	10-12-2023	N/A	N/A	N/A	N/A	N/A
2023074427-B20234320	Procurement of 50kg Sack of Rice	PGO	NO	Competitive Bidding	N/A	09-05-2023	09-18-2023	10-02-2023	10-02-2023	10-02-2023	10-04-2023	10-12-2023	N/A	N/A	N/A	N/A	N/A
2023074325-B20234321	Procurement of Security Services of Prov'l. Capitol and other Bldg/Offices of the Province of DDN.	PGO	NO	Competitive Bidding	09-07-2023	09-05-2023	09-21-2023	10-13-2023	10-13-2023	10-13-2023	10-19-2023	N/A	N/A	N/A	N/A	N/A	N/A
2023074447-B20234325	Procurement of Tarpaulin for various legislative updates & information dissemination 4TH QTR.	VGO	NO	Competitive Bidding	N/A	09-05-2023	09-18-2023	10-02-2023	10-02-2023	10-02-2023	10-04-2023	10-12-2023	N/A	N/A	N/A	N/A	N/A
2023074168-B20234488	Procurement of Hardware & Electrical Materials for the Impvt./Rehab. of PPDO Building, Government Center, Brgy. Mankilam, Tagum City	PEO	NO	Competitive Bidding	N/A	09-08-2023	09-21-2023	10-05-2023	10-05-2023	10-05-2023	10-11-2023	10-19-2023	N/A	N/A	N/A	N/A	N/A
2023074186-B20234489	Procurement of REGULATED MEDICINES	PEEDO	NO	Competitive Bidding	N/A	09-08-2023	09-21-2023	10-05-2023	10-05-2023	10-05-2023	10-11-2023	11-06-2023	N/A	N/A	N/A	N/A	N/A
2023084784-B20234507	Procurement of Contract Package - Equipment, Labor & Materials for the Rehabilitation of New Cortez Bridge Slope Protection at New Corella, Davao del Norte	PEO	NO	Competitive Bidding	N/A	09-14-2023	09-28-2023	10-12-2023	10-12-2023	10-12-2023	10-17-2023	10-26-2023	N/A	N/A	N/A	N/A	N/A
2023085093-B20234508	Procurement of Contract Package - Equipment, Labor & Materials for the Road Opening and Widening of Purok 4 to Eco-Park to Purok 4A at Brgy. Semong, Kapalong, Davao del Norte	PEO	NO	Competitive Bidding	09-21-2023	09-14-2023	10-02-2023	10-16-2023	10-16-2023	10-16-2023	10-23-2023	11-06-2023	N/A	N/A	N/A	N/A	N/A
2023095207-B20234509	Procurement of Contract: Equipment, Labor and Materials for Road Opening of Sitio Mangkay to Sitio Kapogi (Phase 1) at Brgy. Gupitan, Municipality of Kapalong, Davao del Norte	PEO	NO	Competitive Bidding	09-21-2023	09-14-2023	10-02-2023	10-16-2023	10-16-2023	10-16-2023	10-23-2023	11-06-2023	N/A	N/A	N/A	N/A	N/A



2023095179-B20234605	Procurement of Preparation of Geotechnical Investigation and Hydraulic Analysis for One (1) 18LN.M Span Bridge, One (1) 30 LN.M. Span Bridge & 15 LN.M. Box Culvert and for One (1) 18LN.M. Span Bridge & 15 LN.M. Box Culvert	PEO	NO	Competitive Bidding	09-21-2023	09-15-2023	10-09-2023	10-26-2023	10-26-2023	10-26-2023	11-16-2023	11-30-2023	N/A	N/A	N/A	N/A	N/A
2023053181-B20234806	Procurement of Various Construction Materials	PGO	NO	Competitive Bidding	N/A	09-26-2023	10-05-2023	10-19-2023	10-19-2023	10-19-2023	10-31-2023	11-13-2023	N/A	N/A	N/A	N/A	N/A
2023084994-B20234945	Procurement of meals for Universal Health Care (UHC) Pause and Reflect 2023	PHO	NO	Competitive Bidding	N/A	09-29-2023	10-11-2023	10-24-2023	10-24-2023	10-24-2023	11-03-2023	11-06-2023	N/A	N/A	N/A	N/A	N/A
2023074413-B20235009	Procurement of Tokens	PGO	NO	Competitive Bidding	N/A	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-03-2023	11-20-2023	N/A	N/A	N/A	N/A	N/A
2023074062-B20235011	Procurement of BLOOD PRESSURE APPARATUS TO DIFFERENT BARANGAY HEALTH CENTERS TO BE USED IN MEDICAL PURPOSES (CHECK UPS, EMERGENCIES ETC.) FOR ITS CONSTITUENTS.	SPO	NO	Competitive Bidding	N/A	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-03-2023	11-13-2023	N/A	N/A	N/A	N/A	N/A
2023095173-B20235013	Procurement of OXYGEN GAS MEDICAL STANDARD - REFILL AND FLASK TYPE - REFILL	PEEDO	NO	Competitive Bidding	10-02-2023	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-03-2023	11-13-2023	N/A	N/A	N/A	N/A	N/A
2023095317-B20235018	Procurement of Equipment and Supplies for Community Based DRRM Activities	PDRRM	NO	Competitive Bidding	N/A	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-03-2023	12-11-2023	N/A	N/A	N/A	N/A	N/A
2023084590-B20235026	Procurement of Contract Package - Equipment, Labor & Materials for the Road Opening of Junction San Juan Talisay Road to Junction Paton Mahayahay Road, Brgy. Mesaoy, New Corella	PEO	NO	Competitive Bidding	10-02-2023	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-09-2023	11-20-2023	N/A	N/A	N/A	N/A	N/A
2023084595-B20235028	Procurement of ROAD OPENING OF JCT. NAT'L. HIGHWAY STO. NIÑO TO KAMINGAWAN, TALAINGOD, DDN	PEO	NO	Competitive Bidding	10-02-2023	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-09-2023	11-20-2023	N/A	N/A	N/A	N/A	N/A



2023085083-B20235030	Procurement of Contract Package - Equipment, Labor & Materials for Road Opening of Purok 10 to Purok 14, Upper Cabaywa, Cabaywa, Municipality of Asuncion, Davao del Norte	PEO	NO	Competitive Bidding	10-02-2023	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-09-2023	11-30-2023	N/A	N/A	N/A	N/A	N/A
2023085112-B20235031	Procurement of Contract Package: Equipment, Labor and Materials for the ROAD OPENING OF PUROK TAGAYTAY TO PUROK 3-A SAN AGUSTIN TO BDRY. PAQUIBATO DISTRICT at Brgy. Bobongon, Sto.tomas, Davao del Norte	PEO	NO	Competitive Bidding	10-02-2023	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-09-2023	11-20-2023	N/A	N/A	N/A	N/A	N/A
2023095208-B20235032	Procurement of Contract Package: Equipment, Labor and Materials for Road Opening of Sitio Mangkay to Sitio Kapogi (Phase 2) at Brgy. Gupitan, Kapalong, Davao del Norte	PEO	NO	Competitive Bidding	10-02-2023	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-09-2023	11-20-2023	N/A	N/A	N/A	N/A	N/A
2023095324-B20235033	Procurement of Contract: Equipment, Labor and Materials for Construction of Legislative Building at Brgy. Sto. Niño, Talaingod, Davao del Norte	PEO	NO	Competitive Bidding	10-02-2023	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-09-2023	12-11-2023	N/A	N/A	N/A	N/A	N/A
2023095353-B20235034	Procurement of 1 lot Contract Package: Equipment, Labor and Materials for the ROAD OPENING OF BRGY. TULALIAN TO BOUNDARY PAQUIBATO (PHASE I), Municipality of Sto.tomas, Davao del Norte	PEO	NO	Competitive Bidding	10-02-2023	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-09-2023	11-20-2023	N/A	N/A	N/A	N/A	N/A
2023095631-B20235036	Procurement of 1 lot Contract Package: Equipment, Labor and Materials for the REHAB/IMPV/T OF TRIBAL HALL BRGY. PEÑAPLATA, SAMAL DISTRICT, IGACOS, Davao del Norte	PEO	NO	Competitive Bidding	N/A	10-02-2023	10-13-2023	10-26-2023	10-26-2023	10-26-2023	11-09-2023	11-20-2023	N/A	N/A	N/A	N/A	N/A
2023095410-B20235099	Procurement of Legislative Conferencing System	OSS	NO	Competitive Bidding	N/A	10-06-2023	10-18-2023	10-31-2023	10-31-2023	10-31-2023	11-03-2023	11-30-2023	N/A	N/A	N/A	N/A	N/A









2023106096-B20235408	Procurement of Medical Supplies and Laboratory Instruments	PEEDO	NO	Competitive Bidding	N/A	10-17-2023	10-26-2023	11-13-2023	11-13-2023	11-13-2023	11-16-2023	11-30-2023	N/A	N/A	N/A	N/A	N/A
2023106119-B20235409	Procurement of Vehicle Repair and Maintenance	PEO	NO	Competitive Bidding	N/A	10-17-2023	10-26-2023	11-13-2023	11-13-2023	11-13-2023	11-16-2023	11-30-2023	N/A	N/A	N/A	N/A	N/A
2023106240-B20235411	Procurement of Medical Supplies and Laboratory Instruments	PEEDO	NO	Competitive Bidding	N/A	10-17-2023	10-27-2023	11-13-2023	11-13-2023	11-13-2023	11-16-2023	11-30-2023	N/A	N/A	N/A	N/A	N/A
2023106248-B20235413	Procurement of Animal Feeds	PVO	NO	Competitive Bidding	N/A	10-17-2023	10-27-2023	11-13-2023	11-13-2023	11-13-2023	11-16-2023	12-11-2023	N/A	N/A	N/A	N/A	N/A
2023106516-B20235420	Procurement of Printing Services	PICKMO	NO	Competitive Bidding	N/A	10-17-2023	10-27-2023	11-13-2023	11-13-2023	11-13-2023	11-16-2023	11-30-2023	N/A	N/A	N/A	N/A	N/A
2023106670-B20235423	Procurement of Construction Materials and Supplies	PVO	NO	Competitive Bidding	N/A	10-17-2023	10-27-2023	11-13-2023	11-13-2023	11-13-2023	11-16-2023	N/A	N/A	N/A	N/A	N/A	N/A
2023095630-B20235648	Procurement of Contract Package - Equipment, Labor and Materials for the Completion of the Municipal Tribal Hall at New Corella, Davao del Norte	PEO	NO	Competitive Bidding	N/A	10-19-2023	12-28-2023	01-11-2024	01-11-2024	01-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023106034-B20235881	Procurement of Furniture	PEEDO	NO	Competitive Bidding	N/A	10-26-2023	11-07-2023	11-20-2023	11-20-2023	11-20-2023	11-30-2023	12-11-2023	N/A	N/A	N/A	N/A	N/A
2023106604-B20235882	Procurement of Appliances	LSB	NO	Competitive Bidding	N/A	10-26-2023	11-01-2023	11-20-2023	11-20-2023	11-20-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023106611-B20235883	Procurement of Catering Services with Accommodation	PGO	NO	Competitive Bidding	N/A	10-26-2023	11-07-2023	11-20-2023	11-20-2023	11-20-2023	11-30-2023	N/A	N/A	N/A	N/A	N/A	N/A
2023106148-B20235884	Procurement of Construction Projects	PEO	NO	Competitive Bidding	N/A	10-26-2023	11-07-2023	11-20-2023	11-20-2023	11-20-2023	11-28-2023	12-11-2023	N/A	N/A	N/A	N/A	N/A




2023106292-B20235885	Procurement of JOB ORDER: Supply & Installation (Labor & Materials)	PEO	NO	Competitive Bidding	N/A	10-26-2023	11-07-2023	11-20-2023	11-20-2023	11-20-2023	11-28-2023	12-11-2023	N/A	N/A	N/A	N/A	N/A
2023106290-B20235963	Procurement of Construction Materials and Supplies	PEO	NO	Competitive Bidding	N/A	10-27-2023	11-07-2023	11-20-2023	11-20-2023	11-20-2023	11-30-2023	12-11-2023	N/A	N/A	N/A	N/A	N/A
2023106291-B20235964	Procurement of Hardware and Construction Supplies	PEO	NO	Competitive Bidding	10-31-2023	10-27-2023	11-07-2023	11-20-2023	11-20-2023	11-20-2023	11-30-2023	12-11-2023	N/A	N/A	N/A	N/A	N/A
2023106318-B20235967	Procurement of Construction Projects	PEO	NO	Competitive Bidding	10-31-2023	10-27-2023	11-07-2023	11-20-2023	11-20-2023	11-20-2023	11-28-2023	12-11-2023	N/A	N/A	N/A	N/A	N/A
2023084898-B20235968	Procurement of Drone with Fly More Combo & Remote Controller Pro & Intelligent Flight Battery for PICKMO use.	PICKMO	NO	Competitive Bidding	N/A	10-27-2023	11-07-2023	11-20-2023	11-20-2023	11-20-2023	11-30-2023	N/A	N/A	N/A	N/A	N/A	N/A
2023063623-B20235969	Procurement of PACCO COMPUTERS	PACCO	NO	Competitive Bidding	N/A	10-27-2023	11-07-2023	11-20-2023	11-20-2023	11-20-2023	11-30-2023	N/A	N/A	N/A	N/A	N/A	N/A
2023106423-B20235972	Procurement of Office Equipment	OSS	NO	Competitive Bidding	N/A	10-31-2023	11-07-2023	11-20-2023	11-20-2023	11-20-2023	11-30-2023	N/A	N/A	N/A	N/A	N/A	N/A
2023074046-B20236011	Procurement of Procurement of Information Technology	PADO	NO	Competitive Bidding	N/A	11-01-2023	11-09-2023	11-23-2023	11-23-2023	11-23-2023	11-30-2023	12-11-2023	N/A	N/A	N/A	N/A	N/A
2023095495-B20236012	Procurement of NEWBORN HEARING SCREENING MACHINE FOR DDNH-KAPALONG ZONE	PEEDO	NO	Competitive Bidding	N/A	11-01-2023	11-09-2023	11-23-2023	11-23-2023	11-23-2023	11-30-2023	12-11-2023	N/A	N/A	N/A	N/A	N/A
2023095897-B20236013	Procurement of Electrical Supplies	SPO	NO	Competitive Bidding	N/A	11-01-2023	11-09-2023	11-23-2023	11-23-2023	11-23-2023	11-30-2023	N/A	N/A	N/A	N/A	N/A	N/A
2023106347-B20236014	Procurement of Furniture	SPO	NO	Competitive Bidding	N/A	11-01-2023	11-09-2023	11-23-2023	11-23-2023	11-23-2023	11-30-2023	N/A	N/A	N/A	N/A	N/A	N/A



2023106329-B20236017	Procurement of General Contractor	PEO	NO	Competitive Bidding	10-31-2023	11-01-2023	11-09-2023	11-23-2023	11-23-2023	11-23-2023	11/28/2023	12-11-2023	N/A	N/A	N/A	N/A	N/A
2023084985-B20236246	Procurement of DRRM Supplies and Equipment	PDRRM	NO	Competitive Bidding	11-14-2023	11-14-2023	11-30-2023	12-18-2023	12-18-2023	12-18-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023106633-B20236314	Procurement of Information Technology	PDRRM	NO	Competitive Bidding	11-20-2023	11-20-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023106803-B20236315	Procurement of Grocery Items	PGO	NO	Competitive Bidding	N/A	11-20-2023	11-30-2023	12-14-2023	12-14-2023	12-14-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023106441-B20236316	Procurement of Drugs and Medicines	PVO	NO	Competitive Bidding	N/A	11-20-2023	11-30-2023	12-18-2023	12-18-2023	12-18-2023	12-20-2023	12-28-2023	N/A	N/A	N/A	N/A	N/A
<b>Total Alloted Budget of On-going Procurement</b>																	

Prepared by:

  
**JUETH M. MADELO**  
 BAC Secretariat

Recommended for Approval by:

  
**DENNIS B. DEVILLERES, LL.B.**  
 BAC Chairperson

